
 

CITY COUNCIL  
ZEPHYRHILLS, FLORIDA 

 
Monday, June 24, 2024 

6:00 PM 
 

Please join the GoToMeeting 
 from your computer, tablet or smartphone: 

https://meet.goto.com/835642549 
 or dial in using your phone: 

+1 (408)650-3123 - Access Code: 835-642-549 
 (Please mute your phone unless you wish to speak on a specific item)  

 

Zephyrhills 
City Hall 

Council     
Chambers 

 
Call to Order – Council President Kenneth M. Burgess, Jr. 
Roll Call –   
Invocation –   
Pledge of Allegiance – Council President Kenneth M. Burgess, Jr. 

      
 1. CONSENT ITEMS 
  1.1 Approval of Agreement Extension With Vortex Services 

1.   Amended Agreement to Piggyback - City of Zephyrhills(30942131.1) 
2.   Exhibit A-1(30942133.1) 
3.   Exhibit A-2(30942132.1) 
4.   Exhibit A-3(30942134.1) 
5.   Exhibit A-4(30942135.1) 
6.   Exhibit B(30942125.1) 
7.   Exhibit C(30942128.1) 

  1.2 Hazmat Mitigation Grant No. 24-24-05 - 10 Emergency Lift Station Generators 
1.   Generators - Hazmat Mitigation Grant No. 24-24-05(30942137.1) 

      
 2. BUSINESS ITEMS/PUBLIC HEARING 
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  2.1 AdventHealth Future Land Use and Rezoning 
First Reading ORDINANCE NO. 1480-24 - "AN ORDINANCE OF THE CITY OF 
ZEPHYRHILLS, FLORIDA APPROVING A SMALL SCALE FUTURE LAND 
USE MAP AMENDMENT TO THE CITY’S COMPREHENSIVE PLAN, 
CHANGING THE FUTURE LAND USE CLASSIFICATION FROM P/SP 
(PUBLIC/SEMI-PUBLIC) AND MU (MIXED USE) TO RU (RESIDENTIAL 
URBAN); AND AMENDING THE CITY’S OFFICIAL ZONING MAP, 
CHANGING THE ZONING DESIGNATION FROM PUD (PLANNED UNITED 
DEVELOPMENT) AND OP (OFFICE PROFESSIONAL) TO PUD (PLANNED 
UNIT DEVELOPMENT), FOR A PORTION OF PARCEL 35-25-21-0010-06900-
0020; PROVIDING FOR CODIFICATION, SEVERABILITY AND AN 
EFFECTIVE DATE." 
          A.  Council President opens the Public Hearing 
          B.  Council President closes the Public Hearing 
          C.  City Council considers Ordinance No. 1481-24 on the First Reading 
1.   ORDINANCE NO 1480-24 AdventHealth FLUMA and Rezoning(30941586.2) 
2.   Advent Health staff report 

  2.2 Live Local Act Property Tax Exemption - Electing To Not Exempt Property Under 
Section 196.1978(3)(d)1.a., Florida Statutes 
First Reading RESOLUTION NO. 824-24 - "A RESOLUTION BY THE CITY 
COUNCIL OF THE CITY OF ZEPHYRHILLS, FLORIDA, PURSUANT TO 
SECTION 196.1978(3)(o), FLORIDA STATUTES, ELECTING TO NOT EXEMPT 
PROPERTY UNDER SECTION 196.1978(3)(d)1.a., FLORIDA STATUTES, 
COMMONLY KNOWN AS THE “LIVE LOCAL ACT PROPERTY TAX 
EXEMPTION." 
          A.  Council President opens Public Hearing 
          B.  Council President closes Public Hearing 
          C.  City Council considers Resolution No. 823-24 on the First Reading 
1.   RESOLUTION NO 824-24 LIVE LOCAL OPT OUT RESOLUTION(30941637.1) 
2.   Shimberg Center for Housing Studies 

      
 3. AIRPORT MANAGER'S REPORT 
  3.1 Airport Update 

1.   2024 Airport City Council update 
      
 4. CITY MANAGER'S REPORT 
  4.1 ZEDC Update - Dr. Randy Stovall 

1.   ZEDC Report for City Council 

  4.2 Code Enforcement Update 
1.   Code Enforcement Update 

  4.3 Krusen Park Bleacher Cover 
1.   WOP #130050.00 
2.   steel building example all steel 

  4.4 Discussion on moratorium on medical marijuana dispensaries and car washes    
      
 5. CITIZEN COMMENTS 
  MAYOR ANNOUNCEMENTS 
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  CITY MANAGER ANNOUNCEMENTS 
  CITY ATTORNEY ANNOUNCEMENTS 
  CITY COUNCIL COMMENTS 
      
 6. NOTED ITEMS 
ADJOURN 

 

* PLEASE NOTE: This is a Public Meeting. Should any interested party seek to appeal any 
decisionmade by the Council with respect to any matter considered at such meeting or 
hearing, he or she will need a record of the proceedings, and that, for such purpose, he or 
she may need to ensure that a verbatim record of the proceeding is made, which record 
includes the testimony and evidence upon which the appeal is to be based. F.S. 286.0105. If 
you are a person with a disability which requires reasonable accommodation in order to 
participate in this meeting, please contact the City Clerk at 813/780-0000 at least 48 hours 
prior to the public hearing. A.D.A. and F.S. 286.26. 
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City Council Meeting 
June 24, 2024  

 
Action Item  

 

CONSENT ITEMS 1.1 
Approval of Agreement Extension With Vortex Services 
  
Issue: 
Vortex Services is utilized for gravity sewer lining. We have used them for the past couple of 
years, and they have performed as required, and we wish to continue with their services.  
  
Background: 
The city has hundreds of miles of gravity sewer lines in the city that are aging. We have been 
working on relining approximately 10,000 feet for the past 6 years or so and wish to continue. 
This prevents infiltration of groundwater into our system.  
  
Attachment(s): 

1.   Amended Agreement to Piggyback - City of Zephyrhills(30942131.1) 
2.   Exhibit A-1(30942133.1) 
3.   Exhibit A-2(30942132.1) 
4.   Exhibit A-3(30942134.1) 
5.   Exhibit A-4(30942135.1) 
6.   Exhibit B(30942125.1) 
7.   Exhibit C(30942128.1) 

  
Fiscal Impact: 
The annual budgetary impact is approximately $750,000, which is budgeted each year when 
approved by the Council.  
  
Staff Recommendation: 
Staff recommends to the City Council to approve the agreement with Vortex Services as 
presented.  
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AMENDED AGREEMENT TO PIGGYBACK A CONTRACT 
FOR SERVICES BID BY ANOTHER GOVERNMENTAL ENTITY

WHEREAS, Vortex Services, LLC., 5910 Hartford St., Tampa, FL 33619 (“Contractor”) 
entered into an agreement on June 14, 2018, which was amended three times with the H-GAC, 
a political subdivision of the State of Texas, for Trenchless Pipeline Rehabilitation Services 
procured in compliance with F.S. §287.057, (the “Agreement”). Said agreement together with 
Amendments 1, 2, and 3 are attached hereto as composite Exhibit “A” and made apart hereof by 
reference.

WHEREAS, the City of Zephyrhills, a Florida municipal corporation, 5335 8th St. 
Zephyrhills, FL 33542 (“City”) entered into an Agreement to Piggyback dated February 27, 2023. 
Said Agreement to Piggyback is attached hereto as Exhibit “B” and made apart hereof by 
reference (“Piggyback Agreement”); and 

WHEREAS, Vortex Services, LLC., 5910 Hartford St., Tampa, FL 33619 (“Contractor”) 
entered into a fourth amendment on May 7, 2024 (4th Amendment), extending the terms of the 
Agreement through June 30, 2025. The 4th Amendment is attached hereto as Exhibit “C” and by 
reference made apart hereof. 

WHEREAS, the City desires to Amend the Piggyback Agreement to reflect and approve 
the extension to the Agreement adopted in the 4th Amendment.

NOW THEREFORE, having found it to be in the public interest,

1. The Contractor affirms and ratifies the terms and conditions of the above referenced 
Agreement and agrees to perform the services set forth therein for the City in accordance 
with the terms of said Agreement until the work is completed.

2. The City agrees to utilize the services of the Contractor in a manner and upon the terms 
and conditions as set forth in the Agreement until the work is completed.

3. The City and Contractor agree to follow the current Agreement term as amended by the 
4th Amendment, that expires on June 30, 2025, as agreed to by H-GAC, a political 
subdivision of the State of Texas and the Contractor.

4. The City and Contractor agree that all other terms and conditions of the Piggyback 
Agreement shall remain in full force and affect. 

Vortex Services, LLC City of Zephyrhills

________________________________ ________________________________
Wesley Kingery                                Date Kenneth M. Burgess, Jr.           Date
President Council President

ATTEST

________________________________
Lori Hillman           Date
City Clerk, MMC
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  Revised 6.1.18 

 

AMENDMENT No. 1 to CONTRACT No. TP07-18 

For 

Trenchless Pipeline Rehabilitation Services 

Between 

HOUSTON-GALVESTON AREA COUNCIL 

And 

Vortex Services, LLC 

 

THIS AMENDMENT modifies the above referenced Contract as follows: 

 

This contract is extended through June 30, 2022 Midnight CT.  

 

Unless otherwise noted, this amendment goes into effect on the date signed by H-GAC. All other terms and 

conditions of this Contract shall remain unchanged and in full force and effect. 

 

IN WITNESS WHEREOF, the parties have caused this Agreement to be executed by their respective duly 

authorized representatives. 

 

 

Signed for Houston-Galveston Area Council,   ____________________________________ 

           Houston, Texas         Chuck Wemple, Executive Director 

 

       Date: _______________________________ 

 

 

Signed for: Vortex Services, LLC    ____________________________________ 

 

Printed Name & Title:      ____________________________________ 

             

Date: _______________________________ 

 

 

 

DocuSign Envelope ID: AEB30A77-4FFB-4C5C-B677-470355619117

Nicholas Banchetti COO

6/2/2021

6/3/2021
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  Revised 6.1.18 

 

AMENDMENT No. 2 to CONTRACT No. TP07-18 

For 

Trenchless Pipeline Rehabilitation Services 

Between 

HOUSTON-GALVESTON AREA COUNCIL 

And 

Vortex Services, LLC 

 

THIS AMENDMENT modifies the above referenced Contract as follows: 

 

This contract is extended through June 30, 2023 Midnight CT.  

 

Unless otherwise noted, this amendment goes into effect on the date signed by H-GAC. All other terms and 

conditions of this Contract shall remain unchanged and in full force and effect. 

 

IN WITNESS WHEREOF, the parties have caused this Agreement to be executed by their respective duly 

authorized representatives. 

 

 

Signed for Houston-Galveston Area Council,   ____________________________________ 

           Houston, Texas         Chuck Wemple, Executive Director 

 

       Date: _______________________________ 

 

 

Signed for: Vortex Services, LLC    ____________________________________ 

 

Printed Name & Title:      ____________________________________ 

             

Date: _______________________________ 

 

 

 

DocuSign Envelope ID: 97F4EE59-376A-4590-9248-A35542D52556

5/26/2022

Wesley Kingery President, Services

5/26/2022
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  Revised 6.1.18 

 

AMENDMENT No. 3 to CONTRACT No. TP07-18 

For 

Trenchless Pipeline Rehabilitation Services 

Between 

HOUSTON-GALVESTON AREA COUNCIL 

And 

Vortex Services, LLC 

 

THIS AMENDMENT modifies the above referenced Contract as follows: 

 

This contract is extended through June 30, 2024 Midnight CT.  

 

Unless otherwise noted, this amendment goes into effect on the date signed by H-GAC. All other terms and 

conditions of this Contract shall remain unchanged and in full force and effect. 

 

IN WITNESS WHEREOF, the parties have caused this Agreement to be executed by their respective duly 

authorized representatives. 

 

 

Signed for Houston-Galveston Area Council,   ____________________________________ 

           Houston, Texas         Chuck Wemple, Executive Director 

 

       Date: _______________________________ 

 

 

Signed for: Vortex Services, LLC    ____________________________________ 

 

Printed Name & Title:      ____________________________________ 

             

Date: _______________________________ 

 

 

 

DocuSign Envelope ID: ABC765F6-DCEF-4AA1-BF87-9815C65F9C12

7/5/2023

President, ServicesWesley Kingery

7/13/2023
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H-GAC 
Houston-Galveston Area Council 

P.O. Box 22777 · 3555 Timmons · Houston, Texas 77227-2777 

Cooperative Agreement - Extension - Vortex Services, LLC - Public Services - ID: 12514 

 

  Revised 19Mar2024 

 

EXTENSION No. 4 to CONTRACT No. TP07-18 

For 

Trenchless Pipeline Rehabilitation Services 

Between 

HOUSTON-GALVESTON AREA COUNCIL 

And 

Vortex Services, LLC 

 

 

THIS AMENDMENT modifies the above referenced Contract as follows: 

 

Contract is extended through Jun 30 2025 Midnight CST or the effective date of the contracts resulting 

from the most recently awarded Request For Proposal (RFP) for Trenchless Pipeline Rehabilitation 

Services, whichever occurs first. 

 

Unless otherwise noted, this amendment goes into effect on the date signed by H-GAC. All other terms 

and conditions of this Contract shall remain unchanged and in full force and effect. 

 

IN WITNESS WHEREOF, the parties have caused this Agreement to be executed by their respective 

duly authorized representatives. 

 

 

 

 

Signed for: Houston-Galveston Area Council  $docusign:SignHere::InternalSigner 

 

        Chuck Wemple 

Executive Director 

        Date: $docusign:DateSigned::InternalSigner 

 

 

 

Signed for: Vortex Services, LLC  

        

Printed Name:  

             Title:  

 

 

 

$docusign:SignHere::Customer1 

Wesley Kingery 

President 

Date: $docusign:DateSigned::Customer1 

DocuSign Envelope ID: 4EC40B1E-FA90-497B-BC59-F87659CAED1E

5/6/2024

5/7/2024

Page 34 of 182

mmaggard_2
EXHIBIT



City Council Meeting 
June 24, 2024  

 
Action Item  

 

CONSENT ITEMS 1.2 
Hazmat Mitigation Grant No. 24-24-05 - 10 Emergency Lift Station Generators 
  
Issue: 
The agreement is a grant to supply 10 permanent emergency generators for our lift stations. This 
will prevent the potential for any sanitary sewer overflows (SSO's) due to power outages.  
  
Background: 
Currently, the city has a total of 72 lift stations with approximately 12 on emergency backup 
power. The additional 10 requested will provide the City with additional assurances that there 
would not be an issue with any SSO's.  
  
Attachment(s): 

1.   Generators - Hazmat Mitigation Grant No. 24-24-05(30942137.1) 
  
Fiscal Impact: 
The total proposed project cost is $1,298,192 with the grant amount being $927,280.50. The 
additional $324,548 will be the city's share and will be included in the proposed FY25 budget.  
  
Staff Recommendation: 
It is the staff's recommendation to the City Council to approve and sign the agreement as 
presented.  
 
 

Page 35 of 182



SUB-RECIPIENT AGREEMENT CHECKLIST 

DIVISION OF EMERGENCY MANAGEMENT

MITIGATION BUREAU 
FISCAL OPERATIONS UNIT 

HMGP 

REQUEST FOR REVIEW AND APPROVAL 
SUB-RECIPIENT: City of Zephyrhills 
PROJECT #: 4673-008-R 
PROJECT TITLE: City of Zephyrhills, Sewage Lift Stations, Generators 
CONTRACT #: H1059 
MODIFICATION #: N/A 

SUB-RECIPIENT REPRESENTATIVE (POINT OF CONTACT) 

John Bostic III 
Utilities Department Director 
5335 8th Street 
Zephyrhills, Florida 33542 

Enclosed is your copy of the proposed contract/modification between City of Zephyrhills and 
the Florida Division of Emergency Management (FDEM).  

COMPLETE 

This form is required to be included with all Reviews, Approvals, and Submittals 
Reviewed and Approved 
Signed & Dated Electronic Copy by Official Representative  
Copy of the organization’s resolution or charter that specifically identifies the 
person or position that is authorized to sign, if not Chairman, Mayor, or Chief 
Attachment I - Federal Funding Accountability and Transparency Act (FFATA) - 
completed, signed, and dated 

 N/A for Modifications or State Funded Agreements 
Attachment K – Certification Regarding Lobbying - completed, signed, and dated 

 N/A for Modifications or State Funded Agreements 
Attachment L – Contracts with Non-Profit Organizations - completed, signed, and 
dated  
Electronic Submittal to the Grant Specialist 

If you have any questions regarding this contract, or who is authorized to sign it, please contact 
your Project Manager at (850) 359-8208 or email me at Luke.Yarborough@em.myflorida.com. 
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Agreement Number: H1059 

Project Number: 4673-008-R 

FEDERALLY-FUNDED SUBAWARD AND GRANT AGREEMENT 

2 C.F.R. §200.1 states that a “subaward may be provided through any form of legal agreement, 

including an agreement that the pass-through entity considers a contract.” 

As defined by 2 C.F.R. §200.1, “pass-through entity” means “a non-Federal entity that provides a 

subaward to a subrecipient to carry out part of a Federal program.” 

As defined by 2 C.F.R. §200.1, “Sub-Recipient” means “an entity, usually but not limited to non-

Federal entities that receives a subaward from a pass-through entity to carry out part of a Federal 

program.” 

As defined by 2 C.F.R. §200.1, “Federal award” means “Federal financial assistance that a non-

Federal entity receives directly from a Federal awarding agency or indirectly from a pass-through entity.” 

As defined by 2 C.F.R. §200.1, “subaward” means “an award provided by a pass-through entity to a 

Sub-Recipient for the Sub-Recipient to carry out part of a Federal award received by the pass-through 

entity.” 

The following information is provided pursuant to 2 C.F.R. §200.332: 

Sub-Recipient’s name: City of Zephyrhills 

Sub-Recipient's unique entity identifier (UEI/FEIN): H43CDMFF9UU6 / 59-6000455 

Federal Award Identification Number (FAIN): FEMA-DR-4673-FL 

Federal Award Date: February 22, 2024 

Subaward Period of Performance Start and End Date: February 22, 2024 - February 28, 2027 

Amount of Federal Funds Obligated by this Agreement: $927,280.50 
Total Amount of Federal Funds Obligated to the Sub-Recipient 

by the pass-through entity to include this Agreement: $973,644.00 
Total Amount of the Federal Award committed to the Sub-

Recipient by the pass-through entity $973,644.00 
Federal award project description (see FFATA): 

Generators 

Name of Federal awarding agency: Federal Emergency Management Agency 

Name of pass-through entity: FL Division of Emergency Management 

Contact information for the pass-through entity: Luke.Yarborough@em.myflorida.com 
Catalog of Federal Domestic Assistance (CFDA) Number and 

Name: 97.039 Hazard Mitigation Grant Program 

Whether the award is R&D: N/A 

Indirect cost rate for the Federal award: N/A 
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THIS AGREEMENT is entered into by the State of Florida, Division of Emergency Management, 

with headquarters in Tallahassee, Florida (hereinafter referred to as the "Division"), and City of 

Zephyrhills, (hereinafter referred to as the "Sub-Recipient"). 

For the purposes of this Agreement, the Division serves as the pass-through entity for a Federal 

award, and the Sub-Recipient serves as the recipient of a subaward. 

THIS AGREEMENT IS ENTERED INTO BASED ON THE FOLLOWING REPRESENTATIONS: 

A. The Sub-Recipient represents that it is fully qualified and eligible to receive these grant funds 

to provide the services identified herein; 

B. The State of Florida received these grant funds from the Federal government, and the 

Division has the authority to subgrant these funds to the Sub-Recipient upon the terms and conditions 

outlined below; and, 

C. The Division has statutory authority to disburse the funds under this Agreement. 

THEREFORE, the Division and the Sub-Recipient agree to the following: 

(1) APPLICATION OF STATE LAW TO THIS AGREEMENT 

2 C.F.R. §200.302(a) provides: “Each state must expend and account for the Federal 

award in accordance with state laws and procedures for expending and accounting for the state's own 

funds.”  Therefore, section 215.971, Florida Statutes, entitled “Agreements funded with federal or state 

assistance”, applies to this Agreement. 

(2) LAWS, RULES, REGULATIONS AND POLICIES 

a. The Sub-Recipient's performance under this Agreement is subject to 2 C.F.R. Part 

200, entitled “Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal 

Awards.” 

b. As required by section 215.971(1), Florida Statutes, this Agreement includes: 

i. A provision specifying a scope of work that clearly establishes the tasks that 

the Sub-Recipient is required to perform. 

ii. A provision dividing the agreement into quantifiable units of deliverables that 

must be received and accepted in writing by the Division before payment.  Each deliverable must be 

directly related to the scope of work and specify the required minimum level of service to be performed 

and the criteria for evaluating the successful completion of each deliverable. 

iii. A provision specifying the financial consequences that apply if the Sub-

Recipient fails to perform the minimum level of service required by the agreement. 

iv. A provision specifying that the Sub-Recipient may expend funds only for 

allowable costs resulting from obligations incurred during the specified agreement period. 

v. A provision specifying that any balance of unobligated funds which has been 

advanced or paid must be refunded to the Division. 
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vi. A provision specifying that any funds paid in excess of the amount to which 

the Sub-Recipient is entitled under the terms and conditions of the agreement must be refunded to the 

Division. 

c. In addition to the foregoing, the Sub-Recipient and the Division shall be governed by 

all applicable State and Federal laws, rules and regulations, including those identified in Attachment B.  

Any express reference in this Agreement to a particular statute, rule, or regulation in no way implies that 

no other statute, rule, or regulation applies. 

(3) CONTACT 

a. In accordance with section 215.971(2), Florida Statutes, the Division’s Grant 

Manager shall be responsible for enforcing performance of this Agreement’s terms and conditions and 

shall serve as the Division’s liaison with the Sub-Recipient.  As part of his/her duties, the Grant Manager 

for the Division shall: 

i. Monitor and document Sub-Recipient performance; and, 

ii. Review and document all deliverables for which the Sub-Recipient requests 

payment. 

b. The Division's Grant Manager for this Agreement is: 

Luke Yarborough 

Project Manager 

Bureau of Mitigation 

Florida Division of Emergency Management 

2555 Shumard Oak Blvd 

Tallahassee, Florida 32399 

Telephone: 850-359-8208 

Email:   Luke.Yarborough@em.myflorida.com 

The Division's Alternate Grant Manager for this Agreement is: 

Kathleen Marshall 

Community Program Manager 

Bureau of Mitigation 

Florida Division of Emergency Management 

2555 Shumard Oak Boulevard 

Tallahassee, FL 32399 

Telephone: 850-815-4503 

Email:  Kathleen.Marshall@em.myflorida.com 
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1. The name and address of the Representative of the Sub-Recipient responsible for the 

administration of this Agreement is:  

John Bostic III 

Utilities Department Director 

5335 8th Street, 

Zephyrhills, Florida 33542 

Telephone: 813-780-0008 

Email: jbostic@ci.zephyrhills.fl.us 

2. In the event that different representatives or addresses are designated by either party after 

execution of this Agreement, notice of the name, title and address of the new representative will 

be provided to the other party. 

(4) TERMS AND CONDITIONS 

This Agreement contains all the terms and conditions agreed upon by the parties. 

(5) EXECUTION 

This Agreement may be executed in any number of counterparts, any one of which may 

be taken as an original. 

(6) MODIFICATION  

Either party may request modification of the provisions of this Agreement.  Changes 

which are agreed upon shall be valid only when in writing, signed by each of the parties, and attached to 

the original of this Agreement. 

(7) SCOPE OF WORK 

The Sub-Recipient shall perform the work in accordance with the Budget and Scope of 

Work, Attachment A of this Agreement.   

(8) PERIOD OF AGREEMENT 

This Agreement shall begin on February 22, 2024 and shall end on February 28, 2027, 

unless terminated earlier in accordance with the provisions of Paragraph (17) of this Agreement. 

Consistent with the definition of “period of performance” contained in 2 C.F.R. §200.1, the term “period of 

agreement” refers to the time during which the Sub-Recipient “may incur new obligations to carry out the 

work authorized under” this Agreement. In accordance with section 215.971(1)(d), Florida Statutes, the 

Sub-Recipient may expend funds authorized by this Agreement “only for allowable costs resulting from 

obligations incurred during” the period of agreement. 

The terms of this Agreement are intended to encompass the Pre-Award period. If 

applicable, the Pre-Award period and FEMA approved Pre-Award costs shall be outlined in Attachment A 

of this Agreement (“Budget and Scope of Work”). 
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(9) FUNDING 

a. This is a cost-reimbursement Agreement, subject to the availability of funds. 

b. The State of Florida's performance and obligation to pay under this Agreement is 

contingent upon an annual appropriation by the Legislature, and subject to any modification in 

accordance with either chapter 216, Florida Statutes, or the Florida Constitution. 

c. The Division will reimburse the Sub-Recipient only for allowable costs incurred by the 

Sub-Recipient in the successful completion of each deliverable.  The maximum reimbursement amount 

for each deliverable is outlined in Attachment A of this Agreement (“Budget and Scope of Work”).  The 

maximum reimbursement amount for the entirety of this Agreement is $927,280.50. 

d. As required by 2 C.F.R. §200.415(a), any request for payment under this Agreement 

must include a certification, signed by an official who is authorized to legally bind the Sub-Recipient, 

which reads as follows: “By signing this report, I certify to the best of my knowledge and belief that the 

report is true, complete, and accurate, and the expenditures, disbursements and cash receipts are for the 

purposes and objectives set forth in the terms and conditions of the Federal award.  I am aware that any 

false, fictitious, or fraudulent information, or the omission of any material fact, may subject me to criminal, 

civil or administrative penalties for fraud, false statements, false claims or otherwise. (U.S. Code Title 18, 

Section 1001 and Title 31, Sections 3729-3730 and 3801-3812).”   

e. The Division will review any request for reimbursement by comparing the 

documentation provided by the Sub-Recipient against a performance measure, outlined in Attachment A, 

that clearly delineates: 

i. The required minimum acceptable level of service to be performed; and, 

ii. The criteria for evaluating the successful completion of each deliverable.   

f. The performance measure required by section 215.971(1)(b), Florida Statutes, 

remains consistent with the requirement for a “performance goal”, which is defined in 2 C.F.R. §200.1 as 

“a target level of performance expressed as a tangible, measurable objective, against which actual 

achievement can be compared.”  It also remains consistent with the requirement, contained in 2 C.F.R. 

§200.329, that the Division and the Sub-Recipient “relate financial data to performance goals and 

objectives of the Federal award.” 

g. If authorized by the Federal Awarding Agency, then the Division will reimburse the 

Sub-Recipient for overtime expenses in accordance with 2 C.F.R. §200.430 (“Compensation—personal 

services”) and 2 C.F.R. §200.431 (“Compensation—fringe benefits”).  If the Sub-Recipient seeks 

reimbursement for overtime expenses for periods when no work is performed due to vacation, holiday, 

illness, failure of the employer to provide sufficient work, or other similar cause (See 29 U.S.C. 

§207(e)(2)), then the Division will treat the expense as a fringe benefit.  2 C.F.R. §200.431(a) defines 

fringe benefits as “allowances and services provided by employers to their employees as compensation in 

addition to regular salaries and wages.”  Fringe benefits are allowable under this Agreement as long as 
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the benefits are reasonable and are required by law, Sub-Recipient-employee agreement, or an 

established policy of the Sub-Recipient.  2 C.F.R. §200.431(b) provides that the cost of fringe benefits in 

the form of regular compensation paid to employees during periods of authorized absences from the job, 

such as for annual leave, family-related leave, sick leave, holidays, court leave, military leave, 

administrative leave, and other similar benefits, are allowable if all of the following criteria are met: 

i. They are provided under established written leave policies; 

ii. The costs are equitably allocated to all related activities, including Federal 

awards; and, 

iii. The accounting basis (cash or accrual) selected for costing each type of 

leave is consistently followed by the non-Federal entity or specified grouping of employees. 

h. If authorized by the Federal Awarding Agency, then the Division will reimburse the 

Sub-Recipient for travel expenses in accordance with 2 C.F.R. §200.474.  As required by the Reference 

Guide for State Expenditures, reimbursement for travel must be in accordance with section 112.061, 

Florida Statutes, which includes submission of the claim on the approved state travel voucher.  If the Sub-

Recipient seeks reimbursement for travel costs that exceed the amounts stated in section 112.061(6)(b), 

Florida Statutes ($6 for breakfast, $11 for lunch, and $19 for dinner), then the Sub-Recipient must provide 

documentation that: 

i. The costs are reasonable and do not exceed charges normally allowed by 

the Sub-Recipient in its regular operations as a result of the Sub-Recipient’s written travel policy; and, 

ii. Participation of the individual in the travel is necessary to the Federal award. 

i. The Division’s grant manager, as required by section 215.971(2)(c), Florida Statutes, 

shall reconcile and verify all funds received against all funds expended during the grant agreement period 

and produce a final reconciliation report. The final report must identify any funds paid in excess of the 

expenditures incurred by the Sub-Recipient. 

j. As defined by 2 C.F.R. §200.1, the term “improper payment” means or includes: 

i. Any payment that should not have been made or that was made in an 

incorrect amount (including overpayments and underpayments) under statutory, contractual, 

administrative, or other legally applicable requirements; and, 

ii. Any payment to an ineligible party, any payment for an ineligible good or 

service, any duplicate payment, any payment for a good or service not received (except for such 

payments where authorized by law), any payment that does not account for credit for applicable 

discounts, and any payment where insufficient or lack of documentation prevents a reviewer from 

discerning whether a payment was proper. 

k. No reimbursements shall be made for costs outside the period of agreement, as 

defined in paragraph (8) of this Agreement. 

(10)  RECORDS 
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a. As required by 2 C.F.R. §200.336, the Federal awarding agency, Inspectors General, 

the Comptroller General of the United States, and the Division, or any of their authorized representatives, 

shall enjoy the right of access to any documents, papers, or other records of the Sub-Recipient which are 

pertinent to the Federal award, in order to make audits, examinations, excerpts, and transcripts.  The right 

of access also includes timely and reasonable access to the Sub-Recipient’s personnel for the purpose of 

interview and discussion related to such documents.  Finally, the right of access is not limited to the 

required retention period but lasts as long as the records are retained. 

b. As required by 2 C.F.R. §200.332(a)(5), the Division, the Chief Inspector General of 

the State of Florida, the Florida Auditor General, or any of their authorized representatives, shall enjoy the 

right of access to any documents, financial statements, papers, or other records of the Sub-Recipient 

which are pertinent to this Agreement, in order to make audits, examinations, excerpts, and transcripts.  

The right of access also includes timely and reasonable access to the Sub-Recipient’s personnel for the 

purpose of interview and discussion related to such documents. 

c. As required by Florida Department of State’s record retention requirements (Chapter 

119, Florida Statutes) and by 2 C.F.R. §200.334, the Sub-Recipient shall retain sufficient records to show 

its compliance with the terms of this Agreement, as well as the compliance of all subcontractors or 

consultants paid from funds under this Agreement, for a period of five (5) years from the date of 

submission of the final expenditure report.  The following are the only exceptions to the five (5) year 

requirement: 

i. If any litigation, claim, or audit is started before the expiration of the 5-year 

period, then the records must be retained until all litigation, claims, or audit findings involving the records 

have been resolved and final action taken. 

ii. When the Division or the Sub-Recipient is notified in writing by the Federal 

awarding agency, cognizant agency for audit, oversight agency for audit, cognizant agency for indirect 

costs, or pass-through entity to extend the retention period. 

iii. Records for real property and equipment acquired with Federal funds must 

be retained for 5 years after final disposition. 

iv. When records are transferred to or maintained by the Federal awarding 

agency or pass-through entity, the 5-year retention requirement is not applicable to the Sub-Recipient. 

v. Records for program income transactions after the period of performance.  In 

some cases, recipients must report program income after the period of performance.  Where there is such 

a requirement, the retention period for the records pertaining to the earning of the program income starts 

from the end of the non-Federal entity's fiscal year in which the program income is earned. 

vi. Indirect cost rate proposals and cost allocations plans.  This paragraph 

applies to the following types of documents and their supporting records:  indirect cost rate computations 

or proposals, cost allocation plans, and any similar accounting computations of the rate at which a 
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particular group of costs is chargeable (such as computer usage chargeback rates or composite fringe 

benefit rates).  

d. In accordance with 2 C.F.R. §200.335, the Federal awarding agency must request 

transfer of certain records to its custody from the Division or the Sub-Recipient when it determines that 

the records possess long-term retention value. 

e. In accordance with 2 C.F.R. §200.336, the Division must always provide or accept 

paper versions of Agreement information to and from the Sub-Recipient upon request.  If paper copies 

are submitted, then the Division must not require more than an original and two copies.  When original 

records are electronic and cannot be altered, there is no need to create and retain paper copies.  When 

original records are paper, electronic versions may be substituted through the use of duplication or other 

forms of electronic media provided that they are subject to periodic quality control reviews, provide 

reasonable safeguards against alteration, and remain readable. 

f. As required by 2 C.F.R. §200.303, the Sub-Recipient shall take reasonable measures 

to safeguard protected personally identifiable information and other information the Federal awarding 

agency or the Division designates as sensitive or the Sub-Recipient considers sensitive consistent with 

applicable Federal, state, local, and tribal laws regarding privacy and obligations of confidentiality. 

g. Florida's Government in the Sunshine Law (Section 286.011, Florida Statutes) 

provides the citizens of Florida with a right of access to governmental proceedings and mandates three, 

basic requirements: (1) meetings of public boards or commissions must be open to the public; (2) 

reasonable notice of such meetings must be given; and, (3) minutes of the meetings must be taken and 

promptly recorded.  The mere receipt of public funds by a private entity, standing alone, is insufficient to 

bring that entity within the ambit of the open government requirements.  However, the Government in the 

Sunshine Law applies to private entities that provide services to governmental agencies and that act on 

behalf of those agencies in the agencies' performance of their public duties.  If a public agency delegates 

the performance of its public purpose to a private entity, then, to the extent that private entity is 

performing that public purpose, the Government in the Sunshine Law applies.  For example, if a volunteer 

fire department provides firefighting services to a governmental entity and uses facilities and equipment 

purchased with public funds, then the Government in the Sunshine Law applies to board of directors for 

that volunteer fire department.  Thus, to the extent that the Government in the Sunshine Law applies to 

the Sub-Recipient based upon the funds provided under this Agreement, the meetings of the Sub-

Recipient's governing board or the meetings of any subcommittee making recommendations to the 

governing board may be subject to open government requirements.  These meetings shall be publicly 

noticed, open to the public, and the minutes of all the meetings shall be public records, available to the 

public in accordance with chapter 119, Florida Statutes. 

h. Florida's Public Records Law provides a right of access to the records of the state 

and local governments as well as to private entities acting on their behalf.  Unless specifically exempted 
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from disclosure by the Legislature, all materials made or received by a governmental agency (or a private 

entity acting on behalf of such an agency) in conjunction with official business which are used to 

perpetuate, communicate, or formalize knowledge qualify as public records subject to public inspection.  

The mere receipt of public funds by a private entity, standing alone, is insufficient to bring that entity 

within the ambit of the public record requirements.  However, when a public entity delegates a public 

function to a private entity, the records generated by the private entity's performance of that duty become 

public records.  Thus, the nature and scope of the services provided by a private entity determine whether 

that entity is acting on behalf of a public agency and is therefore subject to the requirements of Florida's 

Public Records Law. 

i. The Sub-Recipient shall maintain all records for the Sub-Recipient and for all 

subcontractors or consultants to be paid from funds provided under this Agreement, including 

documentation of all program costs, in a form sufficient to determine compliance with the requirements 

and objectives of the Budget and Scope of Work - Attachment A - and all other applicable laws and 

regulations. 

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 
CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS RELATING 
TO THIS CONTRACT, CONTACT THE CUSTODIAN OF PUBLIC 
RECORDS AT: (850) 815-7671 Records@em.myflorida.com, or 2555 
Shumard Oak Boulevard, Tallahassee, FL 32399. 

(11)  AUDITS 

a. The Sub-Recipient shall comply with the audit requirements contained in 2 C.F.R. 

Part 200, Subpart F. 

b. In accounting for the receipt and expenditure of funds under this Agreement, the 

Sub-Recipient shall follow Generally Accepted Accounting Principles (“GAAP”).  As defined by 2 C.F.R. 

§200.1, GAAP “has the meaning specified in accounting standards issued by the Government Accounting 

Standards Board (GASB) and the Financial Accounting Standards Board (FASB).” 

c. When conducting an audit of the Sub-Recipient’s performance under this Agreement, 

the Division shall use Generally Accepted Government Auditing Standards (“GAGAS”).  As defined by 2 

C.F.R. §200.1, GAGAS, “also known as the Yellow Book, means generally accepted government auditing 

standards issued by the Comptroller General of the United States, which are applicable to financial 

audits.”   

d. If an audit shows that all or any portion of the funds disbursed were not spent in 

accordance with the conditions of this Agreement, the Sub-Recipient shall be held liable for 

reimbursement to the Division of all funds not spent in accordance with these applicable regulations and 

Page 45 of 182



10 
 

Agreement provisions within thirty (30) days after the Division has notified the Sub-Recipient of such non-

compliance. 

e. The Sub-Recipient shall have all audits completed by an independent auditor, which 

is defined in section 215.97(2)(i), Florida Statutes, as “an independent certified public accountant licensed 

under chapter 473.”  The independent auditor shall state that the audit complied with the applicable 

provisions noted above.  The audit must be received by the Division no later than nine months from the 

end of the Sub-Recipient’s fiscal year. 

f. The Sub-Recipient shall send copies of reporting packages for audits conducted in 

accordance with 2 C.F.R. Part 200, by or on behalf of the Sub-Recipient, to the Division at the following 

address: 

DEMSingle_Audit@em.myflorida.com 

OR 

Office of the Inspector General 

2555 Shumard Oak Boulevard 

Tallahassee, Florida 32399-2100 

g. The Sub-Recipient shall send the Single Audit reporting package and Form SF-SAC 

to the Federal Audit Clearinghouse by submission online at:   

http://harvester.census.gov/fac/collect/ddeindex.html 

h. The Sub-Recipient shall send any management letter issued by the auditor to the 

Division at the following address:  

DEMSingle_Audit@em.myflorida.com 

OR 

Office of the Inspector General 

2555 Shumard Oak Boulevard 

Tallahassee, Florida 32399-2100 

(12)  REPORTS 

a. Consistent with 2 C.F.R. §200.328, the Sub-Recipient shall provide the Division with 

quarterly reports and a close-out report.  These reports shall include the current status and progress by 

the Sub-Recipient and all subcontractors in completing the work described in the Scope of Work and the 

expenditure of funds under this Agreement, in addition to any other information requested by the Division. 

b. Quarterly reports are due to the Division no later than fifteen (15) days after the end 

of each quarter of the program year and shall be sent each quarter until submission of the administrative 

close-out report.  The ending dates for each quarter of the program year are March 31, June 30, 

September 30, and December 31. 
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c. The close-out report is due sixty (60) days after termination of this Agreement or sixty 

(60) days after completion of the activities contained in this Agreement, whichever first occurs. 

d. If all required reports and copies are not sent to the Division or are not completed in a 

manner acceptable to the Division, then the Division may withhold further payments until they are 

completed or may take other action as stated in Paragraph (16) REMEDIES.   "Acceptable to the 

Division" means that the work product was completed in accordance with the Budget and Scope of Work. 

e. The Sub-Recipient shall provide additional program updates or information that may 

be required by the Division. 

f. The Sub-Recipient shall provide additional reports and information identified in 

Attachment F. 

(13)  MONITORING 

a. The Sub-Recipient shall monitor its performance under this Agreement, as well as 

that of its subcontractors and/or consultants who are paid from funds provided under this Agreement, to 

ensure that time schedules are being met, the Schedule of Deliverables and Scope of Work are being 

accomplished within the specified time periods, and other performance goals are being achieved.  A 

review shall be done for each function or activity in Attachment A to this Agreement and reported in the 

quarterly report. 

b. In addition to reviews of audits, monitoring procedures may include, but not be limited 

to, on-site visits by Division staff, limited scope audits, and/or other procedures.  The Sub-Recipient 

agrees to comply and cooperate with any monitoring procedures/processes deemed appropriate by the 

Division.  In the event that the Division determines that a limited scope audit of the Sub-Recipient is 

appropriate, the Sub-Recipient agrees to comply with any additional instructions provided by the Division 

to the Sub-Recipient regarding such audit.  The Sub-Recipient further agrees to comply and cooperate 

with any inspections, reviews, investigations or audits deemed necessary by the Florida Chief Financial 

Officer or Auditor General.  In addition, the Division will monitor the performance and financial 

management by the Sub-Recipient throughout the contract term to ensure timely completion of all tasks. 

(14)  LIABILITY 
a. Unless Sub-Recipient is a State agency or subdivision, as defined in section 

768.28(2), Florida Statutes, the Sub-Recipient is solely responsible to parties it deals with in carrying out 

the terms of this Agreement and, as authorized by section 768.28(19), Florida Statutes, Sub-Recipient 

shall hold the Division harmless against all claims of whatever nature by third parties arising from the 

work performance under this Agreement.  For purposes of this Agreement, Sub-Recipient agrees that it is 

not an employee or agent of the Division, but is an independent contractor.   

b. As required by section 768.28(19), Florida Statutes, any Sub-Recipient which is a 

state agency or subdivision, as defined in section 768.28(2), Florida Statutes, agrees to be fully 

responsible for its negligent or tortious acts or omissions which result in claims or suits against the 
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Division, and agrees to be liable for any damages proximately caused by the acts or omissions to the 

extent set forth in section 768.28, Florida Statutes.  Nothing herein is intended to serve as a waiver of 

sovereign immunity by any Sub-Recipient to which sovereign immunity applies.  Nothing herein shall be 

construed as consent by a state agency or subdivision of the State of Florida to be sued by third parties in 

any matter arising out of any contract.   

(15)  DEFAULT 

If any of the following events occur ("Events of Default"), all obligations on the part of the 

Division to make further payment of funds shall terminate and the Division has the option to exercise any 

of its remedies set forth in Paragraph (16); however, the Division may make payments or partial payments 

after any Events of Default without waiving the right to exercise such remedies, and without becoming 

liable to make any further payment if: 

a. Any warranty or representation made by the Sub-Recipient in this Agreement or any 

previous agreement with the Division is or becomes false or misleading in any respect, or if the Sub-

Recipient fails to keep or perform any of the obligations, terms or covenants in this Agreement or any 

previous agreement with the Division and has not cured them in timely fashion, or is unable or unwilling to 

meet its obligations under this Agreement; 

b. Material adverse changes occur in the financial condition of the Sub-Recipient at any 

time during the term of this Agreement, and the Sub-Recipient fails to cure this adverse change within 

thirty (30) days from the date written notice is sent by the Division; 

c. Any reports required by this Agreement have not been submitted to the Division or 

have been submitted with incorrect, incomplete or insufficient information; or, 

d. The Sub-Recipient has failed to perform and complete on time any of its obligations 

under this Agreement. 

(16)  REMEDIES 

If an Event of Default occurs, then the Division shall, after thirty (30) calendar days 

written notice to the Sub-Recipient and upon the Sub-Recipient's failure to cure within those thirty (30) 

days, exercise any one or more of the following remedies, either concurrently or consecutively:  

a. Terminate this Agreement, provided that the Sub-Recipient is given at least thirty (30) 

days prior written notice of the termination.  The notice shall be effective when placed in the United 

States, first class mail, postage prepaid, by registered or certified mail-return receipt requested, to the 

address in paragraph (3) herein; 

b. Begin an appropriate legal or equitable action to enforce performance of this 

Agreement; 

c. Withhold or suspend payment of all or any part of a request for payment; 
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d. Require that the Sub-Recipient refund to the Division any monies used for ineligible 

purposes under the laws, rules and regulations governing the use of these funds.   

e. Exercise any corrective or remedial actions, to include but not be limited to: 

i. Request additional information from the Sub-Recipient to determine the 

reasons for or the extent of non-compliance or lack of performance,  

ii. Issue a written warning to advise that more serious measures may be taken 

if the situation is not corrected,  

iii. Advise the Sub-Recipient to suspend, discontinue or refrain from incurring 

costs for any activities in question or  

iv. Require the Sub-Recipient to reimburse the Division for the amount of costs 

incurred for any items determined to be ineligible;  

f. Exercise any other rights or remedies which may be available under law. 

Pursuing any of the above remedies will not stop the Division from pursuing any other 

remedies in this Agreement or provided at law or in equity.  If the Division waives any right or remedy in 

this Agreement or fails to insist on strict performance by the Sub-Recipient, it will not affect, extend or 

waive any other right or remedy of the Division, or affect the later exercise of the same right or remedy by 

the Division for any other default by the Sub-Recipient.   

(17)  TERMINATION 

a. The Division may terminate this Agreement for cause after thirty (30) days written 

notice.  Cause can include misuse of funds, fraud, lack of compliance with applicable rules, laws and 

regulations, failure to perform on time, and refusal by the Sub-Recipient to permit public access to any 

document, paper, letter, or other material subject to disclosure under chapter 119, Florida Statutes, as 

amended. 

b. The Division may terminate this Agreement for convenience or when it determines, in 

its sole discretion that continuing the Agreement would not produce beneficial results in line with the 

further expenditure of funds, by providing the Sub-Recipient with thirty (30) calendar day’s prior written 

notice. 

c. The parties may agree to terminate this Agreement for their mutual convenience 

through a written amendment of this Agreement.  The amendment will state the effective date of the 

termination and the procedures for proper closeout of the Agreement. 

d. In the event that this Agreement is terminated, the Sub-Recipient will not incur new 

obligations for the terminated portion of the Agreement after the Sub-Recipient has received the 

notification of termination.  The Sub-Recipient will cancel as many outstanding obligations as possible.  

Costs incurred after receipt of the termination notice will be disallowed.   The Sub-Recipient shall not be 

relieved of liability to the Division because of any breach of Agreement by the Sub-Recipient.  The 
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Division may, to the extent authorized by law, withhold payments to the Sub-Recipient for the purpose of 

set-off until the exact amount of damages due the Division from the Sub-Recipient is determined.  

(18)  PROCUREMENT 

a. The Sub-Recipient shall ensure that any procurement involving funds authorized by 

the Agreement complies with all applicable federal and state laws and regulations, to include 2 C.F.R. 

§§200.318 through 200.327 as well as Appendix II to 2 C.F.R. Part 200 (entitled “Contract Provisions for 

Non-Federal Entity Contracts Under Federal Awards”). 

b. As required by 2 C.F.R. §200.318(i), the Sub-Recipient shall “maintain records 

sufficient to detail the history of procurement.  These records will include, but are not necessarily limited 

to the following:  rationale for the method of procurement, selection of contract type, contractor selection 

or rejection, and the basis for the contract price.” 

c. As required by 2 C.F.R. §200.318(b), the Sub-Recipient shall “maintain oversight to 

ensure that contractors perform in accordance with the terms, conditions, and specifications of their 

contracts or purchase orders.”  In order to demonstrate compliance with this requirement, the Sub-

Recipient shall document, in its quarterly report to the Division, the progress of any and all subcontractors 

performing work under this Agreement. 

d. The Sub-Recipient agrees to include in the subcontract that (i) the subcontractor is 

bound by the terms of this Agreement, (ii) the subcontractor is bound by all applicable state and federal 

laws and regulations, and (iii) the subcontractor shall hold the Division and Sub-Recipient harmless 

against all claims of whatever nature arising out of the subcontractor's performance of work under this 

Agreement, to the extent allowed and required by law. 

e. As required by 2 C.F.R. §200.318(c)(1), the Sub-Recipient shall “maintain written 

standards of conduct covering conflicts of interest and governing the actions of its employees engaged in 

the selection, award and administration of contracts.” 

f. As required by 2 C.F.R. §200.319(a), the Sub-Recipient shall conduct any 

procurement under this agreement “in a manner providing full and open competition.”  Accordingly, the 

Sub-Recipient shall not: 

i. Place unreasonable requirements on firms in order for them to qualify to do 

business; 

ii. Require unnecessary experience or excessive bonding; 

iii. Use noncompetitive pricing practices between firms or between affiliated 

companies; 

iv. Execute noncompetitive contracts to consultants that are on retainer 

contracts; 

v. Authorize, condone, or ignore organizational conflicts of interest; 
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vi. Specify only a brand name product without allowing vendors to offer an 

equivalent; 

vii. Specify a brand name product instead of describing the performance, 

specifications, or other relevant requirements that pertain to the commodity or service solicited by the 

procurement; 

viii. Engage in any arbitrary action during the procurement process; or, 

ix. Allow a vendor to bid on a contract if that bidder was involved with 

developing or drafting the specifications, requirements, statement of work, invitation to bid, or request for 

proposals. 

g. “Except in those cases where applicable Federal statutes expressly mandate or 

encourage” otherwise, the Sub-Recipient, as required by 2 C.F.R. §200.319(c), shall not use a 

geographic preference when procuring commodities or services under this Agreement. 

h. The Sub-Recipient shall conduct any procurement involving invitations to bid (i.e. 

sealed bids) in accordance with 2 C.F.R. §200.320(d) as well as section 287.057(1)(a), Florida Statutes. 

i. The Sub-Recipient shall conduct any procurement involving requests for proposals 

(i.e. competitive proposals) in accordance with 2 C.F.R. §200.320(2) as well as section 287.057(1)(b), 

Florida Statutes. 

j. For each subcontract, the Sub-Recipient shall provide a written statement to the 

Division as to whether that subcontractor is a minority business enterprise, as defined in section 288.703, 

Florida Statutes.  Additionally, the Sub-Recipient shall comply with the requirements of 2 C.F.R. §200.321 

(“Contracting with small and minority businesses, women's business enterprises, and labor surplus area 

firms”). 

k. If the Sub-Recipient chooses to subcontract any of the work required under this 

Agreement, then the Sub-Recipient shall review its competitive solicitation and subsequent contract to be 

awarded for compliance with the procurement standards in 2 C.F.R. §§200.318 through 200.327 and 

required contract provisions in Appendix II to 2 C.F.R. Part 200. If the Sub-Recipient publishes a 

competitive solicitation or executes a contract that is not in compliance with the Federal procurement 

standards in 2 C.F.R. §§200.318 through 200.327 or the requirements of Appendix II to 2 C.F.R. Part 

200, then the Sub-Recipient is on notice that the Division may:   

i. Terminate this Agreement in accordance with the provisions outlined in 

paragraph (17) above; or,  

ii.  Refuse to reimburse the Sub-Recipient for any costs associated with that 

solicitation.  

l. FEMA has developed helpful resources for subgrant recipients related to compliance 

with the Federal procurement standards in 2 C.F.R. §§200.318 through 200.327 and required contract 
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provisions in Appendix II to 2 C.F.R. Part 200.  These resources are generally available at 

https://www.fema.gov/procurement-disaster-assistance-team.   

(19)  ATTACHMENTS 

a. All attachments to this Agreement are incorporated as if set out fully. 

b. In the event of any inconsistencies or conflict between the language of this 

Agreement and the attachments, the language of the attachments shall control, but only to the extent of 

the conflict or inconsistency. 

c. This Agreement has the following attachments: 
i. Exhibit 1 - Funding Sources 

ii. Attachment A – Budget and Scope of Work 

iii. Attachment B – Program Statutes and Regulations  

iv. Attachment C – Statement of Assurances 

v. Attachment D – Request for Advance or Reimbursement 

vi. Attachment E – Justification of Advance Payment 

vii. Attachment F – Quarterly Report Form 

viii. Attachment G – Warranties and Representations  

ix. Attachment H – Certification Regarding Debarment  

x. Attachment I – Federal Funding Accountability and Transparency Act 

xi. Attachment J – Mandatory Contract Provisions 

xii. Attachment K – Certification Regarding Lobbying 

xiii. Attachment L – Florida Accountability Contract Tracking System  

xiv. Attachment M – Foreign Country of Concern Affidavit 

(20)  PAYMENTS 

a. Any advance payment under this Agreement is subject to 2 C.F.R. §200.305 and, as 

applicable, section 216.181(16), Florida Statutes.  All advances are required to be held in an interest-

bearing account.  If an advance payment is requested, the budget data on which the request is based and 

a justification statement shall be included in this Agreement as Attachment E.  Attachment E will specify 

the amount of advance payment needed and provide an explanation of the necessity for and proposed 

use of these funds.  No advance shall be accepted for processing if a reimbursement has been paid prior 

to the submittal of a request for advanced payment.  After the initial advance, if any, payment shall be 

made on a reimbursement basis as needed. 

b. Invoices shall be submitted at least quarterly and shall include the supporting 

documentation for all costs of the project or services.  The final invoice shall be submitted within sixty (60) 

days after the expiration date of the agreement.  An explanation of any circumstances prohibiting the 

submittal of quarterly invoices shall be submitted to the Division grant manager as part of the Sub-

Recipient’s quarterly reporting as referenced in Paragraph (12) of this Agreement. 
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c. If the necessary funds are not available to fund this Agreement as a result of action 

by the United States Congress, the federal Office of Management and Budgeting, the State Chief 

Financial Officer or under subparagraph (9)b. of this Agreement, all obligations on the part of the Division 

to make any further payment of funds shall terminate, and the Sub-Recipient shall submit its closeout 

report within thirty (30) days of receiving notice from the Division. 

(21)  REPAYMENTS  

a. All refunds or repayments due to the Division under this Agreement are to be made 

payable to the order of “Division of Emergency Management”, and mailed directly to the following 

address: 

Division of Emergency Management 

Cashier 

2555 Shumard Oak Boulevard 

Tallahassee FL 32399-2100 

b. In accordance with section 215.34(2), Florida Statutes, if a check or other draft is 

returned to the Division for collection, Sub-Recipient shall pay the Division a service fee of $15.00 or 5% 

of the face amount of the returned check or draft, whichever is greater. 

(22)  MANDATED CONDITIONS  

a. The validity of this Agreement is subject to the truth and accuracy of all the 

information, representations, and materials submitted or provided by the Sub-Recipient in this Agreement, 

in any later submission or response to a Division request, or in any submission or response to fulfill the 

requirements of this Agreement.  All of said information, representations, and materials are incorporated 

by reference.  The inaccuracy of the submissions or any material changes shall, at the option of the 

Division and with thirty (30) days written notice to the Sub-Recipient, cause the termination of this 

Agreement and the release of the Division from all its obligations to the Sub-Recipient.  

b. This Agreement shall be construed under the laws of the State of Florida, and venue 

for any actions arising out of this Agreement shall be in the Circuit Court of Leon County.  If any provision 

of this Agreement is in conflict with any applicable statute or rule, or is unenforceable, then the provision 

shall be null and void to the extent of the conflict, and shall be severable, but shall not invalidate any other 

provision of this Agreement. 

c. Any power of approval or disapproval granted to the Division under the terms of this 

Agreement shall survive the term of this Agreement. 

d. The Sub-Recipient agrees to comply with the Americans With Disabilities Act (Public 

Law 101-336, 42 U.S.C. Section 12101 et seq.), which prohibits discrimination by public and private 

entities on the basis of disability in employment, public accommodations, transportation, State and local 

government services, and telecommunications. 
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e. Those who have been placed on the convicted vendor list following a conviction for a 

public entity crime or on the discriminatory vendor list may not submit a bid on a contract to provide any 

goods or services to a public entity, may not submit a bid on a contract with a public entity for the 

construction or repair of a public building or public work, may not submit bids on leases of real property to 

a public entity, may not be awarded or perform work as a contractor, supplier, subcontractor, or 

consultant under a contract with a public entity, and may not transact business with any public entity in 

excess of $25,000.00 for a period of 36 months from the date of being placed on the convicted vendor list  

or on the discriminatory vendor list.  

f. Any Sub-Recipient which is not a local government or state agency, and which 

receives funds under this Agreement from the federal government, certifies, to the best of its knowledge 

and belief, that it and its principals or affiliates: 

i. Are not presently debarred, suspended, proposed for debarment, declared 

ineligible, voluntarily excluded or disqualified from covered transactions by a federal department or 

agency; 

ii. Have not, within a five-year period preceding this proposal been convicted of 

or had a civil judgment rendered against them for  fraud or a criminal offense in connection with obtaining, 

attempting to obtain, or performing a public (federal, state or local) transaction or contract under public 

transaction; violation of federal or state antitrust statutes or commission of embezzlement, theft, forgery, 

bribery, falsification or destruction of records, making false statements, or receiving stolen property; 

iii. Are not presently indicted or otherwise criminally or civilly charged by a 

governmental entity (federal, state or local) with commission of any offenses enumerated in paragraph 

(22) f. ii. of this certification; and, 

iv. Have not within a five-year period preceding this Agreement had one or more 

public transactions (federal, state or local) terminated for cause or default. 

g. In addition, the Sub-Recipient shall send to the Division (by email or by 

facsimile transmission) the completed “Certification Regarding Debarment, Suspension, 

Ineligibility And Voluntary Exclusion” (Attachment H) for each intended subcontractor which Sub-

Recipient plans to fund under this Agreement.  The form must be received by the Division before 

the Sub-Recipient enters into a contract with any subcontractor. 

h. The Division reserves the right to unilaterally cancel this Agreement if the Sub-

Recipient refuses to allow public access to all documents, papers, letters or other material subject to the 

provisions of chapter 119, Florida Statutes, which the Sub-Recipient created or received under this 

Agreement. 

i. If the Sub-Recipient is allowed to temporarily invest any advances of funds under this 

Agreement, any interest income shall either be returned to the Division or be applied against the 

Division’s obligation to pay the contract amount. 
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j. The State of Florida will not intentionally award publicly-funded contracts to any 

contractor who knowingly employs unauthorized alien workers, constituting a violation of the employment 

provisions contained in 8 U.S.C. Section 1324a(e) [Section 274A(e) of the Immigration and Nationality Act 

(“INA”)].  The Division shall consider the employment by any contractor of unauthorized aliens a violation 

of Section 274A(e) of the INA.  Such violation by the Sub-Recipient of the employment provisions 

contained in Section 274A(e) of the INA shall be grounds for unilateral cancellation of this Agreement by 

the Division.   

k. Section 287.05805, Florida Statutes, requires that any state funds provided for the 

purchase of or improvements to real property are contingent upon the contractor or political subdivision 

granting to the state a security interest in the property at least to the amount of state funds provided for at 

least 5 years from the date of purchase or the completion of the improvements or as further required by 

law.  

l. The Division may, at its option, terminate the Contract if the Contractor is found to 

have submitted a false certification as provided under section 287.135(5), Florida Statutes, or been 

placed on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with 

Activities in the Iran Petroleum Energy Sector List, or been engaged in business operations in Cuba or 

Syria, or to have been placed on the Scrutinized Companies that Boycott Israel List or is engaged in a 

boycott of Israel. 

(23)  LOBBYING PROHIBITION 

a. 2 C.F.R. §200.450 prohibits reimbursement for costs associated with certain lobbying 

activities. 

b. Section 216.347, Florida Statutes, prohibits “any disbursement of grants and aids 

appropriations pursuant to a contract or grant to any person or organization unless the terms of the grant 

or contract prohibit the expenditure of funds for the purpose of lobbying the Legislature, the judicial 

branch, or a state agency.” 

c. No funds or other resources received from the Division under this Agreement may be 

used directly or indirectly to influence legislation or any other official action by the Florida Legislature or 

any state agency. 

d. The Sub-Recipient certifies, by its signature to this Agreement, that to the best of his 

or her knowledge and belief: 

i. No Federal appropriated funds have been paid or will be paid, by or on 

behalf of the Sub-Recipient, to any person for influencing or attempting to influence an officer or 

employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of 

a Member of Congress in connection with the awarding of any Federal contract, the making of any 

Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the 
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extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan or 

cooperative agreement.   

ii. If any funds other than Federal appropriated funds have been paid or will be 

paid to any person for influencing or attempting to influence an officer or employee of any agency, a 

Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in 

connection with this Federal contract, grant, loan or cooperative agreement, the Sub-Recipient shall 

complete and submit Standard Form-LLL, "Disclosure of Lobbying Activities."  

iii. The Sub-Recipient shall require that this certification be included in the 

award documents for all subawards (including subcontracts, subgrants, and contracts under grants, 

loans, and cooperative agreements) and that all Sub-Recipients shall certify and disclose. 

iv. This certification is a material representation of fact upon which reliance was 

placed when this transaction was made or entered into.  Submission of this certification is a prerequisite 

for making or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person 

who fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and not 

more than $100,000 for each such failure. 

(24)  COPYRIGHT, PATENT AND TRADEMARK 

EXCEPT AS PROVIDED BELOW, ANY AND ALL PATENT RIGHTS ACCRUING 

UNDER OR IN CONNECTION WITH THE PERFORMANCE OF THIS AGREEMENT ARE HEREBY 

RESERVED TO THE STATE OF FLORIDA; AND, ANY AND ALL COPYRIGHTS ACCRUING UNDER 

OR IN CONNECTION WITH THE PERFORMANCE OF THIS AGREEMENT ARE HEREBY 

TRANSFERRED BY THE SUB-RECIPIENT TO THE STATE OF FLORIDA.  

a. If the Sub-Recipient has a pre-existing patent or copyright, the Sub-Recipient shall 

retain all rights and entitlements to that pre-existing patent or copyright unless the Agreement provides 

otherwise. 

b. If any discovery or invention is developed in the course of or as a result of work or 

services performed under this Agreement, or in any way connected with it, the Sub-Recipient shall refer 

the discovery or invention to the Division for a determination whether the State of Florida will seek patent 

protection in its name.  Any patent rights accruing under or in connection with the performance of this 

Agreement are reserved to the State of Florida.  If any books, manuals, films, or other copyrightable 

material are produced, the Sub-Recipient shall notify the Division.  Any copyrights accruing under or in 

connection with the performance under this Agreement are transferred by the Sub-Recipient to the State 

of Florida. 

c. Within thirty (30) days of execution of this Agreement, the Sub-Recipient shall 

disclose all intellectual properties relating to the performance of this Agreement which he or she knows or 

should know could give rise to a patent or copyright.  The Sub-Recipient shall retain all rights and 

entitlements to any pre-existing intellectual property which is disclosed.  Failure to disclose will indicate 
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that no such property exists.  The Division shall then, under Paragraph (24) b., have the right to all 

patents and copyrights which accrue during performance of the Agreement. 

d. If the Sub-Recipient qualifies as a state university under Florida law, then, pursuant 

to section 1004.23, Florida Statutes, any invention conceived exclusively by the employees of the Sub-

Recipient shall become the sole property of the Sub-Recipient.  In the case of joint inventions, that is 

inventions made jointly by one or more employees of both parties hereto, each party shall have an equal, 

undivided interest in and to such joint inventions.  The Division shall retain a perpetual, irrevocable, fully-

paid, nonexclusive license, for its use and the use of its contractors of any resulting patented, copyrighted 

or trademarked work products, developed solely by the Sub-Recipient, under this Agreement, for Florida 

government purposes. 

(25)  LEGAL AUTHORIZATION 

The Sub-Recipient certifies that it has the legal authority to receive the funds under this 

Agreement and that its governing body has authorized the execution and acceptance of this Agreement.  

The Sub-Recipient also certifies that the undersigned person has the authority to legally execute and bind 

Sub-Recipient to the terms of this Agreement. 

(26)  EQUAL OPPORTUNITY EMPLOYMENT 

a. In accordance with 41 C.F.R. §60-1.4(b), the Sub-Recipient hereby agrees that it will 

incorporate or cause to be incorporated into any contract for construction work, or modification thereof, as 

defined in the regulations of the Secretary of Labor at 41 C.F.R. Chapter 60, which is paid for in whole or 

in part with funds obtained from the Federal Government or borrowed on the credit of the Federal 

Government pursuant to a grant, contract, loan insurance, or guarantee, or undertaken pursuant to any 

Federal program involving such grant, contract, loan, insurance, or guarantee, the following equal 

opportunity clause: 

 
During the performance of this contract, the contractor agrees as follows: 
 

i. The contractor will not discriminate against any employee or 
applicant for employment because of race, color, religion, sex, sexual 
orientation, gender identity, or national origin.  The contractor will take 
affirmative action to ensure that applicants are employed, and that 
employees are treated during employment without regard to their race, 
color, religion, sex, sexual orientation, gender identity, or national origin.  
Such action shall include, but not be limited to the following:   
 
Employment, upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship.  The 
contractor agrees to post in conspicuous places, available to employees 
and applicants for employment, notices to be provided setting forth the 
provisions of this nondiscrimination clause. 
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ii. The contractor will, in all solicitations or advertisements for 
employees placed by or on behalf of the contractor, state that all 
qualified applicants will receive considerations for employment without 
regard to race, color, religion, sex, sexual orientation, gender identity, or 
national origin. 

 
iii. The contractor will not discharge or in any other manner 

discriminate against any employee or applicant for employment because 
such employee or applicant has inquired about, discussed, or disclosed 
the compensation of the employee or applicant or another employee or 
applicant.  This provision shall not apply to instances in which an 
employee who has access to the compensation information of other 
employees or applicants as a part of such employee’s essential job 
functions discloses the compensation of such other employees or 
applicants to individuals who do not otherwise have access to such 
information, unless such disclosure is in response to a formal complaint 
or charge, in furtherance of an investigation, proceeding, hearing, or 
action, including an investigation conducted by the employer, or is 
consistent with the contractor’s legal duty to furnish information.  

 
iv. The contractor will send to each labor union or representative of 

workers with which he has a collective bargaining agreement or other 
contract or understanding, a notice to be provided advising the said labor 
union or workers’ representatives of the contractor’s commitments under 
this section, and shall post copies of the notice in conspicuous places 
available to employees and applicants for employment. 

 
v. The contractor will comply with all provisions of Executive Order 

11246 of September 24, 1965, and of the rules, regulations, and relevant 
orders of the Secretary of Labor. 

 
vi. The contractor will furnish all information and reports required by 

Executive Order 11246 of September 24, 1965, and by rules, 
regulations, and orders of the Secretary of Labor, or pursuant thereto, 
and will permit access to his books, records, and accounts by the 
administering agency and the Secretary of Labor for purposes of 
investigation to ascertain compliance with such rules, regulations, and 
orders. 

 
vii. In the event of the contractor’s noncompliance with the 

nondiscrimination clauses of this contract or with any of the said rules, 
regulations, or orders, this contract may be canceled, terminated, or 
suspended in whole or in part and the contractor may be declared 
ineligible for further Government contracts or federally assisted 
construction contracts in accordance with procedures authorized in 
Executive Order 11246 of September 24, 1965, and such other sanctions 
may be imposed and remedies invoked as provided in Executive Order 
11246 of September 24, 1965, or by rule, regulation, or order of the 
Secretary of Labor, or as otherwise provided by law. 

 
viii. The contractor will include the portion of the sentence 

immediately preceding paragraph (1) and the provisions of paragraphs 
(1) through (8) in every subcontract or purchase order unless exempted 
by rules, regulations, or orders of the Secretary of Labor issued pursuant 
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to section 204 of Executive Order 11246 of September 24, 1965, so that 
such provisions will be binding upon each subcontractor or vendor.  The 
contractor will take such action with respect to any subcontract or 
purchase order as the administering agency may direct as a means of 
enforcing such provisions, including sanctions for noncompliance: 

 
Provided, however, that in the event a contractor becomes involved in, or 
is threatened with, litigation with a subcontractor or vendor as a result of 
such direction by the administering agency the contractor may request 
the United States to enter into such litigation to protect the interests of 
the United States. 

 

b. The Sub-Recipient further agrees that it will be bound by the above equal opportunity 

clause with respect to its own employment practices when it participates in federally assisted construction 

work:  Provided, that if the applicant so participating is a State or local government, the above equal 

opportunity clause is not applicable to any agency, instrumentality or subdivision of such government 

which does not participate in work on or under the contract. 

c. The Sub-Recipient agrees that it will assist and cooperate actively with the 

administering agency and the Secretary of Labor in obtaining the compliance of contractors and 

subcontractors with the equal opportunity clause and the rules, regulations, and relevant orders of the 

Secretary of Labor, that it will furnish the administering agency and the Secretary of Labor such 

information as they may require for the supervision of such compliance, and that it will otherwise assist 

the administering agency in the discharge of the agency’s primary responsibility for securing compliance. 

d. The Sub-Recipient further agrees that it will refrain from entering into any contract or 

contract modification subject to Executive Order 11246 of September 24, 1965, with a contractor 

debarred from, or who has not demonstrated eligibility for, Government contracts and federally assisted 

construction contracts pursuant to the Executive order and will carry out such sanctions and penalties for 

violation of the equal opportunity clause as may be imposed upon contractors and subcontractors by the 

administering agency or the Secretary of Labor pursuant to Part II, Subpart D of the Executive order.  In 

addition, the Sub-Recipient agrees that if it fails or refuses to comply with these undertakings, the 

administering agency may take any or all of the following actions:  cancel, terminate, or suspend in whole 

or in part this grant (contract, loan, insurance, guarantee); refrain from extending any further assistance to 

the Sub-Recipient under the program with respect to which the failure or refund occurred until satisfactory 

assurance of future compliance has been received from such Sub-Recipient; and refer the case to the 

Department of Justice for appropriate legal proceedings. 

(27)  COPELAND ANTI-KICKBACK ACT 

The Sub-Recipient hereby agrees that, unless exempt under Federal law, it will 

incorporate or cause to be incorporated into any contract for construction work, or modification thereof, 

the following clause: 
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i. Contractor.  The contractor shall comply with 18 U.S.C. § 874, 
40 U.S.C. § 3145, and the requirements of 29 C.F.R. pt. 3 as may be 
applicable, which are incorporated by reference into this contract. 

 
ii. Subcontracts.  The contractor or subcontractor shall insert in any 

subcontracts the clause above and such other clauses as the FEMA may 
by appropriate instructions require, and also a clause requiring the 
subcontractors to include these clauses in any lower tier subcontracts.  
The prime contractor shall be responsible for the compliance by any 
subcontractor or lower tier subcontractor with all of these contract 
clauses. 

 
iii. Breach.  A breach of the contract clauses above may be grounds 

for termination of the contract, and for debarment as a contractor and 
subcontractor as provided in 29 C.F.R. § 5.12. 

 

(28)  CONTRACT WORK HOURS AND SAFETY STANDARDS 

If the Sub-Recipient, with the funds authorized by this Agreement, enters into a contract 

that exceeds $100,000 and involves the employment of mechanics or laborers, then any such contract 

must include a provision for compliance with 40 U.S.C. 3702 and 3704, as supplemented by Department 

of Labor regulations (29 C.F.R. Part 5).  Under 40 U.S.C. 3702 of the Act, each contractor must be 

required to compute the wages of every mechanic and laborer on the basis of a standard work week of 40 

hours.  Work in excess of the standard work week is permissible provided that the worker is compensated 

at a rate of not less than one and a half times the basic rate of pay for all hours worked in excess of 40 

hours in the work week.  The requirements of 40 U.S.C. 3704 are applicable to construction work and 

provide that no laborer or mechanic must be required to work in surroundings or under working conditions 

which are unsanitary, hazardous or dangerous.  These requirements do not apply to the purchases of 

supplies or materials or articles ordinarily available on the open market, or contracts for transportation. 

(29)  CLEAN AIR ACT AND THE FEDERAL WATER POLLUTION CONTROL ACT 

If the Sub-Recipient, with the funds authorized by this Agreement, enters into a contract 

that exceeds $150,000, then any such contract must include the following provision: 

Contractor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401-7671q) 
and the Federal Water Pollution Control Act as amended (33 U.S.C. 
1251-1387), and will report violations to FEMA and the Regional Office of 
the Environmental Protection Agency (EPA). 

(30)  SUSPENSION AND DEBARMENT 

If the Sub-Recipient, with the funds authorized by this Agreement, enters into a contract, 

then any such contract must include the following provisions: 

i. This contract is a covered transaction for purposes of 2 C.F.R. 
pt. 180 and 2 C.F.R. pt. 3000.  As such the contractor is required to 
verify that none of the contractor, its principals (defined at 2 C.F.R. § 
180.995), or its affiliates (defined at 2 C.F.R. § 180.905) are excluded 
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(defined at 2 C.F.R. § 180.940) or disqualified (defined at 2 C.F.R. § 
180.935). 

 
ii. The contractor must comply with 2 C.F.R. pt. 180, subpart C and 

2 C.F.R. pt. 3000, subpart C and must include a requirement to comply 
with these regulations in any lower tier covered transaction it enters into. 

 
iii. This certification is a material representation of fact relied upon 

by the Division.  If it is later determined that the contractor did not comply 
with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C, in 
addition to remedies available to the Division, the Federal Government 
may pursue available remedies, including but not limited to suspension 
and/or debarment. 

 
iv. The bidder or proposer agrees to comply with the requirements 

of 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C while this 
offer is valid and throughout the period of any contract that may arise 
from this offer.  The bidder or proposer further agrees to include a 
provision requiring such compliance in its lower tier covered transactions. 

(31)  BYRD ANTI-LOBBYING AMENDMENT 

If the Sub-Recipient, with the funds authorized by this Agreement, enters into a contract, 

then any such contract must include the following clause: 

Byrd Anti-Lobbying Amendment, 31 U.S.C. § 1352 (as amended).  
Contractors who apply or bid for an award of $100,000 or more shall file 
the required certification.  Each tier certifies to the tier above that it will 
not and has not used Federal appropriated funds to pay any person or 
organization for influencing or attempting to influence an officer or 
employee of any agency, a member of Congress, officer or employee of 
Congress, or an employee of a member of Congress in connection with 
obtaining any Federal contract, grant, or any other award covered by 31 
U.S.C. § 1352.  Each tier shall also disclose any lobbying with non-
Federal funds that takes place in connection with obtaining any Federal 
award. Such disclosures are forwarded from tier to tier up to the 
recipient. 

 
If this subgrant agreement amount is $100,000 or more, the Sub-Recipient, and 

subcontractors as applicable, shall sign Attachment K – Certification Regarding Lobbying. 

(32)  CONTRACTING WITH SMALL AND MINORITY BUSINESSES, WOMEN’S BUSINESS 

ENTERPRISES, AND LABOR SURPLUS AREA FIRMS 

a. If the Sub-Recipient, with the funds authorized by this Agreement, seeks to procure 

goods or services, then, in accordance with 2 C.F.R. §200.321, the Sub-Recipient shall take the following 

affirmative steps to assure that minority businesses, women’s business enterprises, and labor surplus 

area firms are used whenever possible: 

i. Placing qualified small and minority businesses and women's business 

enterprises on solicitation lists; 
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ii. Assuring that small and minority businesses, and women's business 

enterprises are solicited whenever they are potential sources; 

iii. Dividing total requirements, when economically feasible, into smaller tasks or 

quantities to permit maximum participation by small and minority businesses, and women's business 

enterprises; 

iv. Establishing delivery schedules, where the requirement permits, which 

encourage participation by small and minority businesses, and women's business enterprises; 

v. Using the services and assistance, as appropriate, of such organizations as 

the Small Business Administration and the Minority Business Development Agency of the Department of 

Commerce; and 

vi. Requiring the prime contractor, if subcontracts are to be let, to take the 

affirmative steps listed in paragraphs i. through v. of this subparagraph. 

b. The requirement outlined in subparagraph a. above, sometimes referred to as 

“socioeconomic contracting,” does not impose an obligation to set aside either the solicitation or award of 

a contract to these types of firms.  Rather, the requirement only imposes an obligation to carry out and 

document the six affirmative steps identified above. 

c. The “socioeconomic contracting” requirement outlines the affirmative steps that the 

Sub-Recipient must take; the requirements do not preclude the Sub-Recipient from undertaking additional 

steps to involve small and minority businesses and women's business enterprises. 

d. The requirement to divide total requirements, when economically feasible, into 

smaller tasks or quantities to permit maximum participation by small and minority businesses, and 

women’s business enterprises, does not authorize the Sub-Recipient to break a single project down into 

smaller components in order to circumvent the micro-purchase or small purchase thresholds so as to 

utilize streamlined acquisition procedures (e.g. “project splitting”). 

(33)  ASSURANCES 

The Sub-Recipient shall comply with any Statement of Assurances incorporated as 

Attachment C. 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement. 

 

 

SUB-RECIPIENT:  City of Zephyrhills     

 

By: ____________________________________________________ 

Name and Title: __________________________________________ 

Date: _______________________  

FEID#: _________________________ 

 

 

 

 

 

 

STATE OF FLORIDA 

DIVISION OF EMERGENCY MANAGEMENT 

 

By: _________________________________________________ 

Name and Title:  Kevin Guthrie, Director      

 

Date:____________________________________ 
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EXHIBIT – 1 

 

THE FOLLOWING FEDERAL RESOURCES ARE AWARDED TO THE SUB-RECIPIENT UNDER THIS 

AGREEMENT: 

 

Federal Program 
 Federal agency: Federal Emergency Management Agency: Hazard Mitigation Grant 
 Catalog of Federal Domestic Assistance title and number: 97.039 
 Award amount:  $927,280.50 
 

THE FOLLOWING COMPLIANCE REQUIREMENTS APPLY TO THE FEDERAL RESOURCES 
AWARDED UNDER THIS AGREEMENT: 

 2 C.F.R. Part 200 Uniform Administrative Requirements, Cost Principles, and Audit Requirements 
for Federal Awards 

 The Robert T. Stafford Disaster Relief and Emergency Assistance Act, Public Law 93-288, as 
amended, 42 U.S.C. 5121 et seq., and Related Authorities 

 Sections 1361(A) of the National Flood Insurance Act of 1968, 42 U.S.C. 4104c, as amended by 
the National Flood Insurance Reform Act of 1994, Public Law 103-325 and the Bunning-Bereuter-
Blumenauer Flood Insurance Reform Act of 2004, Public Law 108-264 

 31 C.F.R. Part 205 Rules and Procedures for Funds Transfers 
 

Federal Program: 

1. Sub-Recipient is to use funding to perform the following eligible activities: 

 Generators for Critical Facilities 
 

2. Sub-Recipient is subject to all administrative and financial requirements as set forth in this 

Agreement, or will be in violation of the terms of the Agreement. 

Page 64 of 182



29 
 

Attachment A 

Budget and Scope of Work 

 

STATEMENT OF PURPOSE: 

The purpose of this Scope of Work is to provide protection to ten (10) sewage lift stations in Zephyrhills, 
Pasco County, Florida, funded through the Hazard Mitigation Grant Program (HMGP) DR-4673-008-R, as 
approved by the Florida Division of Emergency Management (Division) and the Federal Emergency 
Management Agency (FEMA).  The project is for the purchase and installation of an emergency system to 
reduce and/or mitigate the damage that might otherwise occur from severe weather or other hazards. 

The Sub-Recipient, City of Zephyrhills, agrees to administer and complete the project per scope of work 
as submitted by the Sub-Recipient and subsequently approved by the Division and FEMA.  The Sub-
Recipient shall complete the work in accordance with all applicable Federal, State and Local Laws, 
Regulations, and Codes.  

PROJECT OVERVIEW: 

As a Hazard Mitigation Grant Program (HMGP) project, the Sub-Recipient shall provide backup power to 
ten (10) sewage lift stations located within Zephyrhills, Florida 33542 and 33540.   

The HMGP project shall provide protection by purchasing and installing ten (10) permanent generators at 
ten (10) different lift stations with capacities listed in the table below or the adequate size determined by 
the vendor and/or an electrical engineer during the bid process to appropriately support the critical 
infrastructure.  The project includes constructing an equipment pad, installing an automatic transfer switch 
(ATS), a supply diesel tank, and electrical connections.  Currently this infrastructure is unprotected without 
any source of backup power during power outages.  An interruption in the electric power supply would 
result in a loss of service and sewer overflow affecting the community.  The project shall decrease the risk 
of electrical power loss to the lift stations and shall allow the city to maintain the lift stations operational 
during future power outages.   

The generators and electrical components shall be protected against a 500-year (0.2% annual chance) 
flood event by implementing specific activities or by locating the generators outside the Special Flood 
Hazard Area (SFHA), comply with applicable National Flood Insurance Program (NFIP) requirements, and 
shall be protected against wind with a rated enclosure and appropriate anchoring based on its location 
requirements per ASCE 7 standards.  The selected site shall provide sufficient space to maintain and fuel 
the generators and shall comply with the National Electrical Code working clearance requirements.  
Activities shall be completed in strict compliance with Federal, State and Local applicable Rules and 
Regulations. 

Project Locations:  

ID# Lift Station # Generator Capacity (kW) Coordinates 
1) Lift Station 2 125 kW 28.239218, -82.172324 
2) Lift Station 3 300 kW 28.235412, -82.181205 
3) Lift Station 4 125 kW 28.230294, -82.183757 
4) Lift Station 19 125 kW 28.251966, -82.188554 
5) Lift Station 22 125 kW 28.251709, -82.171780 
6) Lift Station 57 125 kW 28.20558951, -82.1601859 
7) Lift Station 18 125 kW 28.222961, -82.190960 
8) Lift Station 8 125 kW 28.226275, -82.167500 
9) Lift Station 14 125 kW 28.226210, -82.192230 
10) Lift Station 15 125 kW 28.261195, -82.175792 

 

TASKS & DELIVERABLES: 
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A) Tasks: 

1) The Sub-Recipient shall procure the services of a qualified and licensed Florida contractor and execute 
a contract with the selected bidder to complete the scope of work as approved by the Division and 
FEMA.  The Sub-Recipient shall select the qualified, licensed Florida contractor in accordance with the 
Sub-Recipient’s procurement policy as well as all Federal and State Laws and Regulations.  All 
procurement activities shall contain sufficient source documentation and be in accordance with all 
applicable regulations.   

The Sub-Recipient shall be responsible for furnishing or contracting all labor, materials, equipment, 
tools, transportation and supervision and for performing all work per sealed engineering designs and 
construction plans presented to the Division by the Sub-Recipient and subsequently approved by the 
Division and FEMA.   

The Sub-Recipient and contractor shall be responsible for maintaining a safe and secure worksite for 
the duration of the work.  The contractor shall maintain all work staging areas in a neat and presentable 
condition.   

The Sub-Recipient shall ensure that no contractors or subcontractors are debarred or suspended from 
participating in federally funded projects.   

The selected contractor shall have a current and valid occupational license/business tax receipt issued 
for the type of services being performed.   

The Sub-Recipient shall provide documentation demonstrating the results of the procurement process.  
This shall include a rationale for the method of procurement and selection of contract type, contractor 
selection and/or rejection and bid tabulation and listing, and the basis of contract price.   

The Sub-Recipient shall provide an executed “Debarment, Suspension, Ineligibility, Voluntary 
Exclusion Form” for each contractor and/or subcontractor performing services under this agreement.   

Executed contracts with contractors and/or subcontractors shall be provided to the Division by the Sub-
Recipient within 10 days of execution.   

The Sub-Recipient shall provide copies of professional licenses for contractors selected to perform 
services.  The Sub-Recipient shall provide a copy of a current and valid occupational license or 
business tax receipt issued for the type of services to be performed by the selected contractor. 

2) The Sub-Recipient shall monitor and manage the procurement and installation of all products in 
accordance with the HMGP application and associated documentation as presented to the Division by 
the Sub-Recipient and subsequently approved by the Division and FEMA.  The Sub-Recipient shall 
ensure that all applicable State, Local and Federal Laws and Regulations are followed and 
documented, as appropriate.   

The Sub-Recipient shall fully perform the approved project, as described in the application, in 
accordance with the approved scope of work indicated herein, the estimate of costs indicated herein, 
the allocation of funds indicated herein, and all applicable terms and conditions.  The Sub-Recipient 
shall not deviate from the approved project terms and conditions.   

Upon completion of the work, the Sub-Recipient shall schedule and participate in a final inspection of 
the completed project by the local municipal or county building department (official), or other approving 
official, as applicable.  The official shall inspect and certify that all installation was in accordance with 
the manufacturer’s specifications.  Any deficiencies found during this final inspection shall be corrected 
by the Sub-Recipient prior to Sub-Recipient’s submittal of the final inspection request to the Division.   

Upon completion of Task 2, the Sub-Recipient shall submit the following documents with sufficient 
supporting documentation and provide a summary of all contract scope of work and scope of work 
changes, if any.  Additional documentation shall include: 

a) Copy of permit(s), notice of commencement. 
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b) Local Building Official Inspection Report and Final Approval. 

c) A copy of electrical designs, specifications and/or drawings elaborated to complete the scope.  

d) Signed and Sealed copy of the As-built plans, as applicable. 

e) Certified Letter of Completion, as applicable:  

1. Affirming that the project has been completed in conformance with the approved project 
drawings, specifications, and scope.  

2. Certifying Compliance with all applicable codes. 

f) All Product Specifications / Data Sheet(s) (technical standards) satisfying protection requirements 
on all products utilized. 

g) Verification letter or documentation showing the generator and electrical components located at 
lift station #3 are protected to the 500-year (0.2% annual chance) flood elevation.   

h) Proof of compliance with Project Conditions and Requirements contained herein. 

3) During the course of this agreement, the Sub-Recipient shall submit requests for reimbursement.  
Adequate and complete source documentation shall be submitted to support all costs (federal share 
and local share) related to the project.  In some cases, all project activities may not be fully complete 
prior to requesting reimbursement of costs incurred in completion of this scope of work; however, a 
partial reimbursement may be requested.   

The Sub-Recipient shall submit an Affidavit signed by the Sub-Recipient’s project personnel with each 
reimbursement request attesting to the completion of the work, that disbursements or payments were 
made in accordance with all agreement and regulatory conditions, and that reimbursement is due and 
has not been previously requested.   

The Sub-Recipient shall maintain accurate time records.  The Sub-Recipient shall ensure invoices are 
accurate and any contracted services were rendered within the terms and timelines of this agreement.  
All supporting documentation shall agree with the requested billing period.  All costs submitted for 
reimbursement shall contain adequate source documentation which may include but not be limited to 
cancelled checks, bank statements, Electronic Funds Transfer, paid bills and invoices, payrolls, time 
and attendance records, contract and subcontract award documents.   

Construction Expense:  The Sub-Recipient shall pre-audit bills, invoices, and/or charges submitted by 
the contractors and subcontractors and pay the contractors and subcontractors for approved bills, 
invoices, and/or charges.  Sub-Recipient shall ensure that all contractor/subcontractor bills, invoices, 
and/or charges are legitimate and clearly identify the activities being performed and associated costs.  

Sub-Recipient Management Costs (SRMC) expenditure must adhere to FEMA Policy #104-11-1 
HMGP Management Costs (Interim) signed November 14, 2018.  FEMA defines management costs 
as any: Indirect costs, Direct administrative costs, and other administrative expenses associated with 
a specific project.  Administrative costs are expenses incurred by a Sub-Recipient in managing and 
administering the federal award to ensure that federal, state requirements are met including: 
solicitation, development, review, and processing of sub-applications; delivery of technical assistance; 
quarterly progress and fiscal reporting; project monitoring; technical monitoring; compliance activities 
associated with federal procurement requirements; documentation of quality of work verification for 
quarterly reports and closeout; payment of claims; closeout review and liquidation; and records 
retention.   

Any activities that are directly related to a project are not eligible under management costs. For 
example, architectural, engineering, and design services are project costs and cannot be included 
under management costs.  Similarly, construction management activities that manage, coordinate, and 
supervise the construction process from project scoping to project completion are project costs.  These 
activities cannot be included under management costs. 
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Due to Strategic Funds Management (SFM), SRMC Interim Policy requires management costs to be 
obligated in increments sufficient to cover Sub-Recipient needs, for no more than one year, unless 
contractual agreements require additional funding.  FEMA has established a threshold where annual 
increments will be applied to larger awards allowing smaller awards to be fully obligated.  Obligations 
will be handled by the size of the total subaward.   

The Sub-Recipient shall pre-audit all SRMC source documentation – personnel, fringe benefits, travel, 
equipment, supplies, contractual, and indirect costs.  A brief narrative is required to identify what the 
funds will be used for.  Documentation shall be detailed and clearly describe each approved task 
performed, hours devoted to each task, and the hourly rate charged including enough information to 
calculate the hourly rates based on payroll records.  Employee benefits and tasks shall be clearly 
shown on the Personnel Activity Form, and all Personnel or Contractual SRMC shall be invoiced 
separate from all other project costs.    

Project Management Expenses (only applies to disasters prior to August 1, 2017, all others adhere to 
FEMA Policy #104-11-1 for SRMC):  The Sub-Recipient shall pre-audit source documentation such as 
payroll records, project time sheets, attendance logs, etc.  Documentation shall be detailed information 
describing tasks performed, hours devoted to each task, and the hourly rate charged for each hour 
including enough information to calculate the hourly rates based on payroll records.  Employee benefits 
shall be clearly shown.   

The Division shall review all submitted requests for reimbursement for basic accuracy of information.  
Further, the Division shall ensure that no unauthorized work was completed prior to the approved 
project start date by verifying vendor and contractor invoices.  The Division shall verify that reported 
costs were incurred in the performance of eligible work, that the approved work was completed, and 
that the mitigation measures are in compliance with the approved scope of work prior to processing 
any requests for reimbursement.   

Review and approval of any third-party in-kind services, if applicable, shall be conducted by the Division 
in coordination with the Sub-Recipient.  Quarterly Reports shall be submitted by the Sub-Recipient and 
received by the Division at the times provided in this agreement prior to the processing of any 
reimbursement. 

The Sub-Recipient shall submit to the Division requests for reimbursement of actual construction and 
managerial costs related to the project as identified in the project application, and plans.  The requests 
for reimbursement shall include: 

a) Contractor, subcontractor, and/or vendor invoices which clearly display dates of services 
performed, description of services performed, location of services performed, cost of services 
performed, name of service provider and any other pertinent information; 

b) Proof of payment from the Sub-Recipient to the contractor, subcontractor, and/or vendor for 
invoiced services; 

c) Clear identification of amount of costs being requested for reimbursement as well as costs being 
applied against the local match amount.   

The Sub-Recipient’s final request for reimbursement shall include the final construction project cost. 
Supporting documentation shall show that all contractors and subcontractors have been paid. 

B) Deliverables: 

Mitigation Activities consist of providing protection to ten (10) sewage lift stations, located within 
Zephyrhills, Florida, by installing one (1) permanent generator at each lift station, constructing an 
equipment pad, installing an automatic transfer switch (ATS), a supply diesel tank, and electrical 
connections.  

The generators and electrical components shall be protected against a 500-year (0.2% annual chance) 
flood event by implementing specific activities or by locating the generators outside the Special Flood 
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Hazard Area (SFHA), comply with applicable National Flood Insurance Program (NFIP) requirements, 
and shall be protected against wind with a rated enclosure and appropriate anchoring based on its 
location requirements per ASCE 7 standards.  The selected site shall provide sufficient space to 
maintain and fuel the generators and shall comply with the National Electrical Code working clearance 
requirements.  Activities shall be completed in strict compliance with Federal, State and Local 
applicable Rules and Regulations. 

Provided the Sub-Recipient performs in accordance with the Scope of Work outlined in this Agreement, 
the Division shall reimburse the Sub-Recipient based on the percentage of overall project completion. 

PROJECT CONDITIONS AND REQUIREMENTS: 

C) Engineering:  

1) The Sub-Recipient shall submit to the Division an official letter stating that the project is 100% complete 
and ready for the Division’s Final Inspection of the project. 

2) The Sub-Recipient shall provide a copy of the Notice of Commencement, and any local official 
Inspection Report and/or Final Approval, as applicable.  

3) The Sub-Recipient shall submit a signed and sealed final copy of the completed project’s As-built 
drawings and all necessary supporting documentation and provide a summary of all contract scope of 
work changes, as applicable. 

4) The Sub-Recipient shall submit a final copy of any electrical designs, specifications and/or drawings 
elaborated to complete the job.  

5) The Sub-Recipient shall submit a certified letter of completion from Engineer of Record, as applicable.  
The Sub-Recipient’s Engineer of Record shall provide a formal certificate or letter affirming that the 
project has been completed in conformance with the approved project drawings, specifications, scope, 
and applicable codes. 

6) The Sub-Recipient shall submit all Product Specifications / Data Sheet(s) (technical standards) 
satisfying protection requirements on all products utilized. 

7) All installations shall be done in strict compliance with the Florida Building Code or Miami Dade 
Specifications.  All materials shall be certified to exceed the wind and impact standards of the current 
local codes.  

8) The Sub-Recipient shall follow all applicable State, Local and Federal Laws, Regulations and 
requirements, and obtain (before starting project work) and comply with all required permits and 
approvals.  Failure to obtain all appropriate Federal, State, and Local permits and clearances may 
jeopardize federal funding. 

D) Environmental: 

1) The Sub-Recipient shall follow all applicable state, local and federal laws, regulations and 
requirements, and obtain (before starting project work) and comply with all required permits and 
approvals.  Failure to obtain all appropriate federal, state, and local environmental permits and 
clearances may jeopardize federal funding.  

2) Any change, addition or supplement to the approved mitigation measure or scope of work that alters 
the project (including other work not funded by FEMA but done substantially at the same time) shall 
require resubmission to the Division and FEMA for revaluation of compliance with the National 
Environmental Protection Act (NEPA) and Section 106 of the National Historic Preservation Act 
(NHPA) prior to initiation of any work.  Non-compliance with these requirements may jeopardize 
FEMA’s ability to fund this project.  A change in the scope of work shall be approved by the Division 
and FEMA in advance regardless of the budget implications. 
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3) If any ground disturbance activities occur during construction, the Sub-Recipient shall monitor ground 
disturbance during construction, and if any potential archeological resources are discovered, shall 
immediately cease construction in that area and notify the Division and FEMA. 

4) The generator and electrical components are supporting a critical action and must be protected to the 
500-year (0.2% annual chance) flood elevation.  The Sub-Recipient must submit documentation to the 
Division documenting compliance with this condition.  This condition only applies to the project location 
at Lift Station #3. 

5) Construction vehicles and equipment used for this project shall be maintained in good working order 
to minimize pollutant emissions.  

E) Programmatic: 

1) The Sub-Recipient must notify the Division as soon as significant developments become known, such 
as delays or adverse conditions that might raise costs or delay completion, or favorable conditions 
allowing lower costs or earlier completion. 

2) The Division and FEMA shall approve a change in the scope of work in advance, regardless of the 
budget implementations. 

3) The Sub-Recipient must “obtain prior written approval for any budget revision which would result in a 
need for additional funds” [44 CFR 13(c)], from the Division and FEMA.   

4) Any extension of the Period of Performance shall be submitted to FEMA 60 days prior to the expiration 
date.  Therefore, any request for a Period of Performance Extension shall be in writing and submitted, 
along with substantiation of new expiration date and a new schedule of work, to the Division a minimum 
of seventy (70) days prior to the expiration date, for Division processing to FEMA. 

5) The Sub-Recipient must avoid duplication of benefits between the HMGP and any other form of 
assistance, as required by Section 312 of the Stafford Act, and further clarification in 44 CFR 206.191.  

6) A copy of the executed subcontract agreement must be forwarded to the Division within 10 days of 
execution. 

7) Project approval is with the condition that the tasks, deliverables, and conditions be accomplished, and 
documentation submitted 30 days prior to the Period of Performance date, for review and approval by 
the Division, for submittal to FEMA for Closeout.  

8) Special Condition required on implementation of project:   

a) EO 11988 CONDITION: The generators, automatic transfer switch (ATS), and electrical 
components are supporting a critical action and must be protected to the 500 year (0.2% annual 
chance) flood elevation.  The subrecipient must submit documentation to the State and FEMA 
documenting compliance with this condition.  This condition only applies to the project location at 
Lift Station #3.  Source of condition: Executive Order 11988 – Floodplains Monitoring Required: 
No 

b) EO 11988 PROGRAM CONDITION: Per EO 11988 and 44 CFR Part 9.12(f) requirements, project 
cannot be obligated until 02/18/2024.  Source of condition: Executive Order 11988 – Floodplains 
Monitoring Required: No   

9) Per FEMA Hazard Mitigation Assistance Guidance Part VI, D.3.4 – Contingency funds are not 
automatically available for use.  Prior to their release, contingency funds must be re-budgeted to 
another direct cost category and identified.  Post-award changes to the budget require prior written 
approval from the Division (FDEM).  The written request should demonstrate what unforeseen 
condition related to the project arose that required the use of contingency funds.  
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This is FEMA project number 4673-008-R.  It is funded under HMGP, FEMA-4673-DR-FL and must adhere 
to all program guidelines established for the HMGP in accordance with the PAS Operational Agreement 
for Disaster 4673. 

FEMA awarded this project on February 22, 2024; this Agreement shall begin upon execution by both 
parties, and the Period of Performance for this project shall end on February 28, 2027.    

F) FINANCIAL CONSEQUENCES: 

If the Sub-Recipient fails to comply with any term of the award, the Division shall take one or more of the 
following actions, as appropriate in the circumstances: 

1) Temporarily withhold cash payments pending correction of the deficiency by the Sub-Recipient; 

2) Disallow all or part of the cost of the activity or action not in compliance; 

3) Wholly or partly suspend or terminate the current award for the Sub-Recipient’s program; 

4) Withhold further awards for the program; or 

5) Take other remedies that may be legally available.  

 

SCHEDULE OF WORK 

State Contracting:   3 Months 

Construction Plan/Technical Specifications:  3 Months 

Bidding / Local Procurement:  3 Months 

Permitting:  3 Months 

Construction / Installation:  15 Months 

Local Inspections / Compliance:  3 Months 

State Final Inspection / Compliance:  3 Months 

Closeout Compliance:  3 Months 

Total Period of Performance:  36 Months 
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BUDGET 

Line Item Budget* 

 Project Cost Federal Cost Non-Federal Cost 

Materials: $657,000.00 $492,750.00 $164,250.00 

Labor: $579,374.00 $434,530.50 $144,843.50 

Fees: $0.00 $0.00 $0.00 

    

Initial Agreement Amount: $1,236,374.00 $927,280.50 $309,093.50 

***Contingency Funds: $61,818.00 $46,363.50 $15,454.50 

Project Total: $1,298,192.00 $973,644.00 $324,548.00 

*Any line item amount in this Budget may be increased or decreased 10% or less, with the Division’s 
approval, without an amendment to this Agreement being required, so long as the overall amount of the 
funds obligated under this Agreement is not increased. 

 

 

*** This project has an estimated $61,818.00 in contingency funds.  Per FEMA Hazard Mitigation 
Assistance Guidance Part VI, D.3.4 – Contingency funds are not automatically available for use.  Prior to 
their release, contingency funds must be re-budgeted to another direct cost category and identified.  Post-
award changes to the budget require prior written approval from the Division (FDEM).  The written request 
should demonstrate what unforeseen condition related to the project arose that required the use of 
contingency funds. 

Project Management costs are included for this project in the amount of $0.00 

 

Funding Summary Totals 

Federal Share:  $973,644.00 (75.00%) 

Non-Federal Share:  $324,548.00 (25.00%) 

Total Project Cost:  $1,298,192.00 (100.00%) 
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Attachment B 

Program Statutes and Regulations 

 

The parties to this Agreement and the Hazard Mitigation Grant Program (HMGP) are generally 
governed by the following statutes and regulations: 

 
(1) The Robert T. Stafford Disaster Relief and Emergency Assistance Act;  
 
(2) 44 C.F.R. 7, 9, 18, 25, and 206.  Reference (Title 44, up to date as of August 18, 2023, 

and last amended January 9, 2023.), and any other applicable FEMA policy memoranda 
and guidance documents; 

 
(3) State of Florida Administrative Plan for the Hazard Mitigation Grant Program; 
 
(4) Hazard Mitigation Assistance Program and Policy Guide, 2023; 
 
(5) All applicable laws and regulations delineated in Attachment C of this Agreement. 
 
In addition to the above statutes and regulations, the Sub-recipient must comply with the 

following: 
 
The Sub-recipient shall fully perform the approved hazard mitigation project, as described in the 

Application and Attachment A (Budget and Scope of Work) attached to this Agreement, in accordance 
with approved scope of work indicated therein, the estimate of costs indicated therein, the allocation of 
funds indicated therein, and the terms and conditions of this Agreement.  The Sub-recipient shall not 
deviate from the approved project and the terms and conditions of this Agreement.  The Sub-recipient 
shall comply with any and all applicable codes and standards in performing work funded under this 
Agreement, and shall provide any appropriate maintenance and security for the project.  

 
Any development permit issued by, or development activity undertaken by, the Sub-recipient and 

any land use permitted by or engaged in by the Sub-recipient, shall be consistent with the local 
comprehensive plan and land development regulations prepared and adopted pursuant to chapter 163, 
Part II, Florida Statutes.  Funds shall be expended for, and development activities and land uses 
authorized for, only those uses which are permitted under the comprehensive plan and land development 
regulations.  The Sub-recipient shall be responsible for ensuring that any development permit issued and 
any development activity or land use undertaken is, where applicable, also authorized by the Water 
Management District, the Florida Department of Environmental Protection, the Florida Department of 
Health, the Florida Game and Fish Commission, and any Federal, State, or local environmental or land 
use permitting authority, where required.  The Sub-recipient agrees that any repair or construction shall 
be in accordance with applicable standards of safety, decency, and sanitation, and in conformity with 
applicable codes, specifications and standards. 

 
The Sub-recipient will provide and maintain competent and adequate engineering supervision at 

the construction site to ensure that the completed work conforms with the approved plans and 
specifications and will furnish progress reports and such other information to HMGP as may be required.  

 
If the hazard mitigation project described in Attachment A includes an acquisition or relocation 

project, then the Sub-recipient shall ensure that, as a condition of funding under this Agreement, the 
owner of the affected real property shall record in the public records of the county where it is located the 
following covenants and restrictions, which shall run with and apply to any property acquired, accepted, or 
from which a structure will be removed pursuant to the project. 

 

Page 73 of 182



38 
 

(1) The property will be dedicated and maintained in perpetuity for a use that is compatible 
with open space, recreational, or wetlands management practices; 

(2) No new structure will be erected on property other than: 
a. a public facility that is open on all sides and functionally related to a designed open 

space; 
b. a restroom; or  

(3) A structure that the Director of the Federal Emergency Management Agency approves in 
writing before the commencement of the construction of the structure; 

(4) After the date of the acquisition or relocation no application for disaster assistance for any 
purpose will be made to any Federal entity and no disaster assistance will be provided for 
the property by any Federal source; and  

(5) If any of these covenants and restrictions is violated by the owner or by some third party 
with the knowledge of the owner, fee simple title to the Property described herein shall be 
conveyed to the Board of Trustees of the Internal Improvement Trust Fund of the State of 
Florida without further notice to the owner, its successors and assigns, and the owner, its 
successors and assigns shall forfeit all right, title and interest in and to the property. 

 
HMGP Contract Manager will evaluate requests for cost overruns and submit to the regional 

Director written determination of cost overrun eligibility.  Cost overruns shall meet Federal regulations set 
forth in 44 C.F.R.  §206.438(b).  

 
The National Environmental Policy Act (NEPA) stipulates that additions or amendments to a 

HMGP Sub-Recipient Scope of Work (SOW) shall be reviewed by all State and Federal agencies 
participating in the NEPA process.   

 
As a reminder, the Sub-recipient must obtain prior approval from the State, before implementing 

changes to the approved project Scope of Work (SOW).  Per the Uniform Administrative Requirements for 
Grants and Cooperative Agreements to State and Local Governments: 

 
(1) For Construction projects, the grantee must “obtain prior written approval for any budget 

revision which result in a need for additional funds” (2 C.F.R. § 200.308); 

(2) A change in the Scope of Work must be approved by FEMA in advance regardless of the 
budget implications; and  

(3) The Sub-recipient must notify the State as soon as significant developments become 
known, such as delays or adverse conditions that might raise costs or delay completion, 
or favorable conditions allowing lower cost or earlier completion.  Any extensions of the 
period of performance must be submitted to FEMA ninety (90) calendar days prior to the 
project expiration date. Reference, HMA Program and Policy Guide, 2023, G.3. Award 
Extensions, paragraph 3. 

 
The Sub-recipient assures that it will comply with the following statutes and regulations to the 

extent applicable: 
 

(1) 53 Federal Register 8034 
(2) Federal Acquisition Regulations 31.2 
(3) Section 1352, Title 31, US Code 
(4) Chapter 473, Florida Statutes 
(5) Chapter 215, Florida Statutes 
(6) Section 768.28, Florida Statutes 
(7) Chapter 119, Florida Statutes 
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(8) Section 216.181(6), Florida Statutes 
(9) Cash Management Improvement Act of 1990 
(10) American with Disabilities Act 
(11) Section 112.061, Florida Statutes 
(12) Immigration and Nationality Act  
(13) Section 286.011, Florida Statutes 
(14) 2 C.F.R. Part 200 – Uniform Administrative Requirements, Cost Principles, and Audit 

Requirements for Federal Awards 
(15) Uniform Relocation Assistance and Real Property Acquisitions Act of 1970 
(16) Title I of the Omnibus Crime Control and Safe Streets Act of 1968 
(17) Juvenile Justice and Delinquency Prevention Act, or the Victims of Crime Act 
(18) Omnibus Crime Control and Safe Streets Act of 1968, as amended 
(19) Victims of Crime Act (as appropriate)  
(20) Section 504 of the Rehabilitation Act of 1973, as amended 
(21) Subtitle A, Title II of the Americans with Disabilities Act (ADA) (1990) 
(22) Department of Justice regulations on disability discrimination, 28 C.F.R., Part 35 and  

Part 39 
(23) 42 U.S.C. 5154a 
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Attachment C 

Statement of Assurances 

To the extent the following provisions apply to this Agreement, the Sub-recipient certifies that:  
 
(a) It possesses legal authority to enter into this Agreement and to carry out the proposed program; 

 
(b) Its governing body has duly adopted or passed as an official act of resolution, motion or similar 

action authorizing the execution of the hazard mitigation agreement with the Division of 
Emergency Management (DEM), including all understandings and assurances contained in it, 
and directing and authorizing the Sub-recipient’s chief administrative officer or designee to act in 
connection with the application and to provide such additional information as may be required; 
 

(c) No member of or delegate to the Congress of the United States, and no Resident Commissioner, 
shall receive any share or part of this Agreement or any benefit.  No member, officer, or 
employee of the Sub-recipient or its designees or agents, no member of the governing body of 
the locality in which this program is situated, and no other public official of the locality or localities 
who exercises any functions or responsibilities with respect to the program during his tenure or 
for one year after, shall have any interest, direct or indirect, in any contract or subcontract, or the 
proceeds, for work be performed in connection with the program assisted under this Agreement.  
The Sub-recipient shall incorporate, in all contracts or subcontracts a provision prohibiting any 
interest pursuant to the purpose stated above; 
 

(d) All Sub-recipient contracts for which the State Legislature is in any part a funding source, shall 
contain language to provide for termination with reasonable costs to be paid by the Sub-recipient 
for eligible contract work completed prior to the date the notice of suspension of funding was 
received by the Sub-recipient.  Any cost incurred after a notice of suspension or termination is 
received by the Sub-recipient may not be funded with funds provided under this Agreement 
unless previously approved in writing by the Division.  All Sub-recipient contracts shall contain 
provisions for termination for cause or convenience and shall provide for the method of payment 
in such event;  
 

(e) It will comply with: 
 
(1) Contract Work Hours and Safety Standards Act of 1962, 40 U.S.C. 327 et seq., requiring 

that mechanics and laborers (including watchmen and guards) employed on federally 
assisted contracts be paid wages of not less than one and one-half times their basic 
wage rates for all hours worked in excess of forty hours in a work week; and  

(2) Federal Fair Labor Standards Act, 29 U.S.C. Section 201 et seq., requiring that covered 
employees be paid at least minimum prescribed wage, and also that they be paid one 
and one-half times their basic wage rates for all hours worked in excess of the prescribed 
work-week. 

 
(f) It will comply with  

 
(1) Title VI of the Civil Rights Act of 1964 (P.L. 88-352), and the regulations issued pursuant 

thereto, which provides that no person in the United States shall on the grounds of race, 
color, or national origin, be excluded from participation in, be denied the benefits of, or be 
otherwise subjected to discrimination under any program or activity for which the Sub-
recipient received Federal financial assistance and will immediately take any measures 
necessary to effectuate this assurance.  If any real property or structure thereon is 
provided or improved with the aid of Federal financial assistance extended to the Sub-
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recipient, this assurance shall obligate the Sub-recipient, or in the case of any transfer of 
such property, any transferee, for the period during which the real property or structure is 
used for a purpose for which the Federal financial assistance is extended, or for another 
purpose involving the provision of similar services or benefits;  

(2) Any prohibition against discrimination on the basis of age under the Age Discrimination 
Act of 1975, as amended (42 U.S.C. 6101-6107) which prohibits discrimination on the 
basis of age or with respect to otherwise qualifies handicapped individuals as provided in 
Section 504 of the Rehabilitation Act of 1973; 

(3) Executive Order 11246, as amended by Executive Orders 11375 and 12086, and the 
regulations issued pursuant thereto, which provide that no person shall be discriminated 
against on the basis of race, color, religion, sex or national origin in all phases of 
employment during the performance of federal or federally assisted construction 
contracts; affirmative action to insure fair treatment in employment, upgrading, demotion, 
or transfer; recruitment or recruitment advertising; layoff/termination, rates of pay or other 
forms of compensation; and election for training and apprenticeship; 
 

(g) It will establish safeguards to prohibit employees from using positions for a purpose that is or 
gives the appearance of being motivated by a desire for private gain for themselves or others, 
particularly those with whom they have family, business, or other ties pursuant to section 112.313 
and section 112.3135, Florida Statutes; 
 

(h) It will comply with the Anti-Kickback Act of 1986, 41 U.S.C. Chapter 87 which outlaws and 
prescribes penalties for “kickbacks” of wages in federally financed or assisted construction 
activities; 
 

(i) It will comply with the provisions of 5 U.S.C. 7323 (further known as the Hatch Act) which limits 
the political activities of employees;  
 

(j) It will comply with the flood insurance purchase and other requirements of the Flood Disaster 
Protection Act of 1973, as amended, 42 U.S.C. 50, including requirements regarding the 
purchase of flood insurance in communities where such insurance is available as a condition for 
the receipt of any Federal financial assistance for construction or acquisition purposes for use in 
any area having special flood hazards.  The phrase “Federal financial assistance” includes any 
form of loan, grant, guaranty, insurance payment, rebate, subsidy, disaster assistance loan or 
grant, or any other form of direct or indirect Federal assistance; 
 
For sites located within Special Flood Hazard Areas (SFHA), the Sub-recipient must include a 
FEMA Model Acknowledgement of Conditions of Mitigation of Property in a Special Flood Hazard 
Area with FEMA Grant Funds executed by the title holder with the closeout request verifying that 
certain SFHA requirements were satisfied on each of the properties.  The Model 
Acknowledgement can be found at www.fema.gov/governmenta/grant/sfha_conditions.shtm 
 

(k) It will require every building or facility (other than a privately owned residential structure) 
designed, constructed, or altered with funds provided under this Agreement to comply with the 
“Uniform Federal Accessibility Standards,” (AS) which is Appendix A to 41 C.F.R. Section 101-
19.6 for general type buildings and Appendix A to 24 C.F.R., Part 40 for residential structures.  
The Sub-recipient will be responsible for conducting inspections to ensure compliance with these 
specifications by the contractor;  
 

(l) It will, in connection with its performance of environmental assessments under the National 
Environmental Policy Act of 1969, comply with Section 106 of the National Historic Preservation 
Act of 1966 (54 U.S.C.), Executive Order 11593, 36 C.F.R., Part 800, and the Preservation of 
Archaeological and Historical Data Act of 1966 (54 U.S.C. 3125) by: 
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(1) Consulting with the State Historic Preservation Office to identify properties listed in or 

eligible for inclusion in the National Register of Historic Places that are subject to adverse 
effects (see 36 C.F.R., Section 800.8) by the proposed activity; and  

(2) Complying with all requirements established by the State to avoid or mitigate adverse 
effects upon such properties. 

(3) Abiding by the terms and conditions of the “Programmatic Agreement Among the 
Federal Emergency Management Agency, the Florida State Historic Preservation 
Office, the Florida Division of Emergency Management and the Advisory Council 
on Historic Preservation, (PA)” which addresses roles and responsibilities of Federal 
and State entities in implementing Section 106 of the National Historic Preservation Act 
(NHPA), 54 U.S.C., and implementing regulations in 36 C.F.R., Part 800. 

(4) When any of the Sub-recipient’s projects funded under this Agreement may affect a 
historic property, as defined in 36 C.F.R., Part 800.16 (I)(1), the Federal Emergency 
Management Agency (FEMA) may require the Sub-recipient to review the eligible scope 
of work in consultation with the State Historic Preservation Office (SHPO) and suggest 
methods of repair or construction that will conform with the recommended approaches 
set out in the Secretary of Interior’s Standards for Rehabilitation and Guidelines for 
Rehabilitating Historic Buildings 1992 (Standards), the Secretary of the Interior’s 
Guidelines for Archeological Documentation (Guidelines) (48 Federal Register 
44734-37), or any other applicable Secretary of Interior standards.  If FEMA determines 
that the eligible scope of work will not conform with the Standards, the Sub-recipient 
agrees to participate in consultations to develop, and after execution by all parties, to 
abide by, a written agreement that establishes mitigation and recondition measures, 
including but not limited to, impacts to archeological sites, and the salvage, storage, and 
reuse of any significant architectural features that may otherwise be demolished.  

(5) The Sub-recipient agrees to notify FEMA and the Division if any project funded under this 
Agreement will involve ground disturbing activities, including, but not limited to: 
subsurface disturbance; removal of trees; excavation of footings and foundations, and 
installation of utilities (such as water, sewer, storm drains, electrical, gas, leach lines and 
septic tanks) except where these activities are restricted solely to areas previously 
disturbed by the installation, replacement or maintenance of such utilities.  FEMA will 
request the SHPO’s opinion on the potential that archeological properties may be present 
and be affected by such activities.  The SHPO will advise the Sub-recipient on any 
feasible steps to be accomplished to avoid any National Register eligible archeological 
property or will make recommendations for the development of a treatment plan for the 
recovery or archeological data from the property.  

If the Sub-recipient is unable to avoid the archeological property, develop, in consultation 
with SHPO, a treatment plan consistent with the Guidelines and take into account the 
Advisory Council on Historic Preservation (Council) publication “Treatment of 
Archeological Properties”.  The Sub-recipient shall forward information regarding the 
treatment plan to FEMA, the SHPO and the Council for review.  If the SHPO and the 
Council do not object within fifteen (15) calendar days of receipt of the treatment plan, 
FEMA may direct the Sub-recipient to implement the treatment plan.  If either the Council 
or the SHPO object, Sub-recipient shall not proceed with the project until the objection is 
resolved.  

(6) The Sub-recipient shall notify the Division and FEMA as soon as practicable: (a) of any 
changes in the approved scope of work for a National Register eligible or listed property; 
(b) of all changes to a project that may result in a supplemental DSR or modify a HMGP 
project for a National Register eligible or listed property; (c) if it appears that a project 
funded under this Agreement will affect a previously unidentified property that may be 
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eligible for inclusion in the National Register or affect a known historic property in an 
unanticipated manner.  The Sub-recipient acknowledges that FEMA may require the Sub-
recipient to stop construction in the vicinity of the discovery of a previously unidentified 
property that may eligible for inclusion in the National Register or upon learning that 
construction may affect a known historic property in an unanticipated manner.  The Sub-
recipient further acknowledges that FEMA may require the Sub-recipient to take all 
reasonable measures to avoid or minimize harm to such property until FEMA concludes 
consultation with the SHPO.  The Sub-recipient also acknowledges that FEMA will 
require, and the Sub-recipient shall comply with, modifications to the project scope of 
work necessary to implement recommendations to address the project and the property.  

(7) The Sub-recipient acknowledges that, unless FEMA specifically stipulates otherwise, it 
shall not receive funding for projects when, with intent to avoid the requirements of the 
PA or the NHPA, the Sub-recipient intentionally and significantly adversely affects a 
historic property, or having the legal power to prevent it, allowed such significant adverse 
effect to occur.  

 
(m) It will comply with applicable provisions of the following laws and policies prohibiting 

discrimination: 
 
(1) Title VI of the Civil Rights Act of 1964, as amended, which prohibits discrimination based 

on race, color, or national origin (including limited English proficiency).  

(2) Section 504 of the Rehabilitation Act of 1973, as amended, which prohibits discrimination 
based on disability.  

(3) Title IX of the Education Amendments Act of 1972, as amended, which prohibits 
discrimination based on sex in education programs or activities.  

(4) Age Discrimination Act of 1975, which prohibits discrimination based on age.  

(5) U.S. Department of Homeland Security regulation 6 C.F.R. Part 19, which prohibits 
discrimination based on religion in social service programs.  

(n) It will comply with Title IX of the Education Amendments of 1972, as amended (20 U.S.C. 1681-
1683 and 1685-1686) which prohibits discrimination on the basis of sex;  
 

(o) It will comply with the Comprehensive Alcohol Abuse and Alcoholism Prevention, Treatment and 
Rehabilitation Act of 1970, (42 U.S.C. 4541-45-94) relating to nondiscrimination on the basis of 
alcohol abuse or alcoholism;  
 

(p) It will comply with 523 and 527 of the Public Health Service Act of 1912 (42 U.S.C. 290 dd-3 and 
290 ee-3), as amended, relating to confidentiality of alcohol and drug abuse patient records;  
 

(q) It will comply with Lead-Based Paint Poison Prevention Act (42 U.S.C. 4821 et seq.) which 
prohibits the use of lead based paint in construction of rehabilitation or residential structures; 
 

(r) It will comply with the Energy Policy and Conservation Act (P.L. 94-163; 42 U.S.C. 6201-6422), 
and the provisions of the State Energy Conservation Plan adopted pursuant thereto; 
 

(s) It will comply with the Laboratory Animal Welfare Act of 1966, (7 U.S.C. 2131-2159), pertaining to 
the care, handling, and treatment of warm blooded animals held for research, teaching, or other 
activities supported by an award of assistance under this Agreement;  
 

(t) It will comply with Title VIII of the Civil Rights Act of 1968, (42 U.S.C 2000c and 42 U.S.C. 3601-
3619), as amended, relating to non-discrimination in the sale, rental, or financing of housing, and 
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Title VI of the Civil Rights Act of 1964 (P.L. 88-352), which prohibits discrimination on the basis of 
race, color or national origin; 
 

(u) It will comply with the Clean Air Act of 1955, as amended, 42 U.S.C. 7401-7675; 
 

(v) It will comply with the Clean Water Act of 1977, as amended, 33 U.S.C. 1251-1388 
 

(w) It will comply with the endangered Species Act of 1973, 16 U.S.C. 1531-1544; 
 

(x) It will comply with the Intergovernmental Personnel Act of 1970, 42 U.S.C. 4701-4772; 
 

(y) It will assist the awarding agency in assuring compliance with the National Historic Preservation 
Act of 1966, as amended, 54 U.S.C.; 
 

(z) It will comply with environmental standards which may be prescribed pursuant to the National 
Environmental Policy Act of 1969, 42 U.S.C. 4321-4347; 
 

(aa) It will assist the awarding agency in assuring compliance with the Preservation of Archeological 
and Historical Preservation Act of 1966, 16 U.S.C. 54 U.S.C. 3125 
 

(bb) It will comply with the Rehabilitation Act of 1973, Section 504, 29 U.S.C. 794, regarding non-
discrimination;  
 

(cc) It will comply with the environmental standards which may be prescribed pursuant to the Safe 
Drinking Water Act of 1974, 42 U.S.C. 300f-300j-27, regarding the protection of underground 
water sources;  
 

(dd) It will comply with the requirements of Titles II and III of the Uniform Relocation Assistance and 
Property Acquisition Policies Act of 1970, 42 U.S.C. 4621-4638, which provide for fair and 
equitable treatment of persons displaced or whose property is acquired as a result of Federal or 
Federally assisted programs;  
 

(ee) It will comply with the Wild and Scenic Rivers Act of 1968, 16 U.S.C. 1271-1287, related to 
protecting components or potential components of the national wild and scenic rivers system; 
 

(ff) It will comply with the following Executive Orders: EO 11514 (NEPA); EO 11738 (violating 
facilities); EO 11988 (Floodplain Management); EO 11990 (Wetlands); and EO 12898 
(Environmental Justice); 
 

(gg) It will comply with the Coastal Barrier Resources Act of 1977, 16 U.S.C. 3501-3510; 
 

(hh) It will assure project consistency with the approved State program developed under the Coastal 
Zone Management Act of 1972, 16 U.S.C. 1451-14674; and  
 

(ii) It will comply with the Fish and Wildlife Coordination Act of 1958, 16 U.S.C. 661-668. 
 

(jj) With respect to demolition activities, it will: 
 
(1) Create and make available documentation sufficient to demonstrate that the Sub-

recipient and its demolition contractor have sufficient manpower and equipment to 
comply with the obligations as outlined in this Agreement. 

(2) Return the property to its natural state as though no improvements had ever been 
contained thereon.  
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(3) Furnish documentation of all qualified personnel, licenses and all equipment necessary to 
inspect buildings located in the Sub-recipient’s jurisdiction to detect the presence of 
asbestos and lead in accordance with requirements of the U.S. Environmental Protection 
Agency, the Florida Department of Environmental Protection and the County Health 
Department.  

(4) Provide documentation of the inspection results for each structure to indicate: 
a. Safety Hazard Present 
b. Health Hazards Present 
c. Hazardous Materials Present 

(5) Provide supervision over contractors or employees employed by the Sub-recipient to 
remove asbestos and lead from demolished or otherwise applicable structures.  

(6) Leave the demolished site clean, level and free of debris. 

(7) Notify the Division promptly of any unusual existing condition which hampers the 
contractor’s work. 

(8) Obtain all required permits. 

(9) Provide addresses and marked maps for each site where water wells and septic tanks 
are to be closed along with the number of wells and septic tanks located on each site.  
Provide documentation of closures. 

(10) Comply with mandatory standards and policies relating to energy efficiency which are 
contained in the State Energy Conservation Plan issued in compliance with the Energy 
Policy and Conservation Act (Public Law 94-163).  

(11) Comply with all applicable standards, orders, or requirements issued under Section 112 
and 306 of the Clean Air Act (42 U.S.C. 1857), Section 508 of the Clean Water Act (33 
U.S.C. 1251-1388), Executive Order 11738, and the U.S. Environmental Protection 
Agency regulations (40 C.F.R., Part 15 and 61).  This clause shall be added to any 
subcontracts.  

(12) Provide documentation of public notices for demolition activities.  
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Attachment D 
 

REQUEST FOR ADVANCE OR REIMBURSEMENT  
OF HAZARD MITIGATION ASSISTANCE PROGRAM FUNDS 

SUB-RECIPIENT: City of Zephyrhills 

REMIT ADDRESS: 5335 8th Street 

CITY: Zephyrhills STATE: Florida ZIP CODE: 33542 

PROJECT TYPE: Generators PROJECT #: 4673-008-R 

PROGRAM: Hazard Mitigation Grant Program CONTRACT #: H1059 

BUDGET:  FEDERAL SHARE:  LOCAL:  

ADVANCED RECEIVED:  N/A  AMOUNT:  SETTLED?   

Invoice Period:   through   Payment No:  

Total of Previous Payments to Date:  (Federal) 
Total of Previous SRMC to Date:  (SRMC Federal) 

Total Federal to Date:  (Total Federal Paid) 
 

Eligible Amount 
100% 

Obligated Federal 
Amount 

Obligated Local 
Non-Federal 

Division Use Only 

(Current Request) 75% 25% Approved Comments  

     

     

 
TOTAL CURRENT REQUEST:  $ 

 

By signing this report, I certify to the best of my knowledge and belief that the report is true, complete, and accurate, 
and the expenditures, disbursements and cash receipts are for the purposes and objectives set forth in the terms and 
conditions of the Federal award.  I am aware that any false, fictitious, or fraudulent information, or the omission of any 
material fact, may subject me to criminal, civil or administrative penalties for fraud, false statements, false claims or 
otherwise. (U.S. Code Title 18, Section 1001 and Title 31, Sections 3729-3730 and 3801-3812. 

SUB-RECIPIENT SIGNATURE:  
    

NAME:  TITLE:  DATE:  
 

 
TO BE COMPLETED BY THE DIVISION 

APPROVED PROJECT TOTAL $ 
  

    

APPROVED SRMC TOTAL: $  
DIVISION DIRECTOR 

    

APPROVED FOR PAYMENT $    
   DATE  
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Attachment D (cont.) 
SUMMARY OF DOCUMENTATION IN SUPPORT OF AMOUNT  

CLAIMED FOR ELIGIBLE DISASTER WORK UNDER THE  
HAZARD MITIGATION ASSISTANCE PROGRAM  

SUB-RECIPIENT: City of Zephyrhills PAYMENT #:  

PROJECT TYPE: Generators PROJECT #: 4673-008-R 

PROGRAM: Hazard Mitigation Grant Program CONTRACT #: H1059 
      

  REF NO2 DATE3 DOCUMENTATION 4 (Check) 
AMOUNT 

ELIGIBLE 
COSTS 
(100%) 

1           

            

2           

            

3           

            

4           

            

5           

            

6           

            

7           

            

8           

            

This payment represents % completion of the project.  TOTAL  

2 Recipient's internal reference number (e.g., Invoice, Receipt, Warrant, Voucher, Claim Check, or Schedule #) 
3 Date of delivery of articles, completion of work or performance services. (per document) 
4 List Documentation (Recipient's payroll, material out of recipient's stock, recipient owned equipment and 
name of vendor or contractor) by category (Materials, Labor, Fees) and line item in the approved project line 
item budget.  Provide a brief description of the articles or services.  List service dates per each invoice.  
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Attachment E 
JUSTIFICATION OF ADVANCE PAYMENT 

SUB-RECIPIENT: City of Zephyrhills 

If you are requesting an advance, indicate same by checking the box below. 

 

 

 

 

 

 

If you are requesting an advance, complete the following chart and line item justification below.  

PLEASE NOTE:  Calculate your estimated expenses at 100% of your expected needs for ninety 

(90) days.  Submit Attachment D with the cost share breakdown along with Attachment E and all 

supporting documentation.   

 

ESTIMATED EXPENSES 

BUDGET CATEGORY/LINE ITEMS 

(list applicable line items) 

20___-20___ Anticipated Expenditures for First Three 

Months of Contract 

For example 

ADMINISTRATIVE COSTS 

 (Include Secondary Administration.) 

 

For example 

PROGRAM EXPENSES 
 

TOTAL EXPENSES  

 

LINE ITEM JUSTIFICATION (For each line item, provide a detailed justification explaining the 

need for the cash advance.  The justification must include supporting documentation that clearly 

shows the advance will be expended within the first ninety (90) days of the contract term.  Support 

documentation should include quotes for purchases, delivery timelines, salary and expense 

projections, etc. to provide the Division reasonable and necessary support that the advance will 

be expended within the first ninety (90) days of the contract term.  Any advance funds not 

expended within the first ninety (90) days of the contract term as evidenced by copies of invoices 

and cancelled checks as required by the Budget and Scope of work showing 100% of 

expenditures for the 90 day period shall be returned to the Division Cashier, 2555 Shumard Oak 

Boulevard, Tallahassee, Florida 32399, within thirty (30) days of receipt, along with any interest 

earned on the advance.  

[    ] ADVANCE REQUESTED 
 
Advance payment of $ _____________ is requested.  Balance of payments 
will be made on a reimbursement basis.  These funds are needed to pay 
staff, award benefits to clients, duplicate forms and purchase start-up 
supplies and equipment.  We would not be able to operate the program 
without this advance.  
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Attachment F 

QUARTERLY REPORT FORM 

Instructions: Complete and submit this form to State Project Manager within15-days after each quarter: 
    

SUB-RECIPIENT: City of Zephyrhills PROJECT #: 4673-008-R 

PROJECT TYPE: Generators CONTRACT #: H1059 

PROGRAM: Hazard Mitigation Grant Program QUARTER ENDING:  
    

Advance Payment Information: 
Advance Received     N/A  Amount: $  Advance Settled? Yes   No  

Financial Amount to Date:  
Sub-Recipient Total Project Expenditures to date (federal & local): $ 

Target Dates (State Agreement): 

Contract Execution Date:  Contract Expiration Date:  

Date Deliverables Submitted:  Closeout Requested Date:  

Describe Milestones achieved during this quarter: 
 

Project Proceeding on Schedule?    Yes    No  (If No, Describe under Issues below) 

Percentage of Milestones completed to Date:  _____% 

Describe Activities - Milestones completed this quarter only: 
 

Schedule of the Milestones-Activities: 
Milestone Dates (estimated) 
State Contracting  
  
  
  
  
  
Closeout Compliance  

Estimated Project Completion Date:  

Issues or circumstances affecting completion date, milestones, scope of work, and/or cost: 
 

Cost Status:  Cost Unchanged  Under Budget  Over Budget 

Cost / Financial Comments: 

 

NOTE: Events may occur between quarterly reports, which have significant impact upon your project(s), such as 
anticipated overruns, changes in scope of work, extensions.  Contact the Division as soon as these conditions are 
known, otherwise you could be non-compliant with your sub-grant award. 

Sub-Recipient Contract Representative (POC):  

Signature:  Phone:  

~ To be completed by Florida Division of Emergency Management Project Manager ~ 

Project Manager Statement:  No Action Required, OR 
  

 Action Required:   
  
PM Percentage of Activates competed per PM Review QR Milestones Spreadsheet: ____% 
Date Reviewed:  Reviewer:  Project Manager 
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Attachment G 

Warranties and Representations 

 

Financial Management 

The Sub-Recipient’s financial management system must comply with 2 C.F.R. §200.302. 

 

Procurements 

Any procurement undertaken with funds authorized by this Agreement must comply with the 

requirements of 2 C.F.R. §200, Part D—Post Federal Award Requirements—Procurement Standards (2 

C.F.R. §§200.317 through 200.327). 

 

Business Hours 

The Sub-Recipient shall have its offices open for business, with the entrance door open to the 

public, and at least one employee on site, from: 8:00 AM - 5:00 PM, Monday Thru Friday, as 

applicable. 

 

Licensing and Permitting 

All subcontractors or employees hired by the Sub-Recipient shall have all current licenses and 

permits required for all of the particular work for which they are hired by the Sub-Recipient. 
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Attachment H 

 

Certification Regarding 
Debarment, Suspension, Ineligibility 

And Voluntary Exclusion 
 
 
 
Subcontractor Covered Transactions 
 
The prospective subcontractor,                    , of 
the Sub-Recipient certifies, by submission of this document, that neither it, its principals, nor affiliates are 
presently debarred, suspended, proposed for debarment, declared ineligible, voluntarily excluded, or 
disqualified from participation in this transaction by any Federal department or agency. 

 
 
SUBCONTRACTOR   

   
   

By:    City of Zephyrhills 
Signature   Sub-Recipient’s Name 

  H1059 
Name and Title  DEM Contract Number  

  4673-008-R 
Street Address  FEMA Project Number  

   
City, State, Zip   

   
Date   
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Attachment I 

Federal Funding Accountability and Transparency Act 

Instructions and Worksheet 

PURPOSE: The Federal Funding Accountability and Transparency Act (FFATA) was signed on 
September 26, 2006. The intent of this legislation is to empower every American with the ability to hold 
the government accountable for each spending decision. The FFATA legislation requires information on 
federal awards (federal assistance and expenditures) be made available to the public via a single, 
searchable website, which is http://www.usaspending.gov/.  

 
The FFATA Sub-award Reporting System (FSRS) is the reporting tool the Florida Division of Emergency 
Management (“FDEM” or “Division”) must use to capture and report sub-award and executive 
compensation data regarding first-tier sub-awards that obligate $25,000 or more in Federal funds 
(excluding Recovery funds as defined in section 1512(a)(2) of the American Recovery and Reinvestment 
Act of 2009, Pub. L. 111-5).  

 
Note: This “Instructions and Worksheet” is meant to explain the requirements of the FFATA and give 
clarity to the FFATA Form distributed to sub-awardees for completion. All pertinent information below 
should be filled out, signed, and returned to the project manager. 

 

ORGANIZATION AND PROJECT INFORMATION  
 
The following information must be provided to the FDEM prior to the FDEM’s issuance of a sub-
award (Agreement) that obligates $25,000 or more in federal funds as described above. Please 
provide the following information and return the signed form to the Division as requested.  

 

PROJECT #: 4673-008-R 

FUNDING AGENCY: Federal Emergency Management Agency 

AWARD AMOUNT: $ 927,280.50 

OBLIGATION/ACTION DATE: February 22, 2024 

SUBAWARD DATE (if applicable):  
  

UEID/SAM#: H43CDMFF9UU6 
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*If your company or organization does not have a UEID/SAM number, you will need to obtain one from  
https://sam.gov/content/entity-registrationThe process to request a UEID/SAM number takes about ten 
minutes and is free of charge. 
 

BUSINESS NAME:  

DBA NAME (IF APPLICABLE):  

PRINCIPAL PLACE OF BUSINESS ADDRESS:  

ADDRESS LINE 1:  

ADDRESS LINE 2:  

ADDRESS LINE 3:  

CITY  STATE  ZIP CODE+4**  
  

PARENT COMPANY UEID/SAM# (if 
applicable): 

 

CATALOG OF FEDERAL DOMESTIC ASSISTANCE (CFDA#):  
  
DESCRIPTION OF PROJECT (Up to 4000 Characters) 
 
As a Hazard Mitigation Grant Program (HMGP) project, the Sub-Recipient shall provide backup power to 
ten (10) sewage lift stations located within Zephyrhills, Florida 33542 and 33540.   

The HMGP project shall provide protection by purchasing and installing ten (10) permanent generators 
at ten (10) different lift stations with capacities listed in the table below or the adequate size determined 
by the vendor and/or an electrical engineer during the bid process to appropriately support the critical 
infrastructure.  The project includes constructing an equipment pad, installing an automatic transfer 
switch (ATS), a supply diesel tank, and electrical connections.  Currently this infrastructure is 
unprotected without any source of backup power during power outages.  An interruption in the electric 
power supply would result in a loss of service and sewer overflow affecting the community.  The project 
shall decrease the risk of electrical power loss to the lift stations and shall allow the city to maintain the 
lift stations operational during future power outages.   

The generators and electrical components shall be protected against a 500-year (0.2% annual chance) 
flood event by implementing specific activities or by locating the generators outside the Special Flood 
Hazard Area (SFHA), comply with applicable National Flood Insurance Program (NFIP) requirements, 
and shall be protected against wind with a rated enclosure and appropriate anchoring based on its 
location requirements per ASCE 7 standards.  The selected site shall provide sufficient space to 
maintain and fuel the generators and shall comply with the National Electrical Code working clearance 
requirements.  Activities shall be completed in strict compliance with Federal, State and Local applicable 
Rules and Regulations. 

Project Locations:  

ID# Lift Station # Generator Capacity (kW) Coordinates 

1) Lift Station 2 125 kW 28.239218, -82.172324 

2) Lift Station 3 300 kW 28.235412, -82.181205 

3) Lift Station 4 125 kW 28.230294, -82.183757 

4) Lift Station 19 125 kW 28.251966, -82.188554 

5) Lift Station 22 125 kW 28.251709, -82.171780 

6) Lift Station 57 125 kW 28.20558951, -82.1601859 
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7) Lift Station 18 125 kW 28.222961, -82.190960 

8) Lift Station 8 125 kW 28.226275, -82.167500 

9) Lift Station 14 125 kW 28.226210, -82.192230 

10) Lift Station 15 125 kW 28.261195, -82.175792 

 

 
Verify the approved project description above, if there is any discrepancy, please contact the project 

manager. 
 
PRINCIPAL PLACE OF PROJECT PERFORMANCE (IF DIFFERENT THAN PRINCIPAL PLACE OF 
BUSINESS):  

ADDRESS LINE 1:  

ADDRESS LINE 2:  

ADDRESS LINE 3:  

CITY  STATE  ZIP CODE+4**  
  

 
CONGRESSIONAL DISTRICT FOR PRINCIPAL PLACE OF PROJECT PERFORMANCE: 

**Providing the Zip+4 ensures that the correct Congressional District is reported.  
 
EXECUTIVE COMPENSATION INFORMATION:  

1. In your business or organization’s previous fiscal year, did your business or organization (including 
parent organization, all branches, and all affiliates worldwide) receive (a) 80 percent or more of your 
annual gross revenues from Federal procurement contracts (and subcontracts) and Federal 
financial assistance (e.g. loans, grants, subgrants, and/or cooperative agreements, etc.) subject to 
the Transparency Act, as defined at 2 C.F.R. 170.320; , (b) $25,000,000 or more in annual gross 
revenues from U.S. Federal procurement contracts (and subcontracts) and Federal financial 
assistance (e.g. loans, grants, subgrants, and/or cooperative agreements, etc.) subject to the 
Transparency Act?      

Yes    No  
 

If the answer to Question 1 is “Yes,” continue to Question 2. If the answer to Question 1 is “No”, 
move to the signature block below to complete the certification and submittal process. 
 

2.  Does the public have access to information about the compensation of the executives in your 
business or organization (including parent organization, all branches, and all affiliates worldwide) 
through periodic reports filed under section 13(a) or 15(d) of the Securities Exchange Act of 1934 
(15 U.S.C. 78m(a), 78o(d)) Section 6104 of the Internal Revenue Code of 1986?  

Yes     No  
 

If the answer to Question 2 is “Yes,” move to the signature block below to complete the 
certification and submittal process. [Note: Securities Exchange Commission information should 
be accessible at http//www.sec.gov/answers/execomp.htm. Requests for Internal Revenue Service 
(IRS) information should be directed to the local IRS for further assistance.] 
 
If the answer to Question 2 is “No” FFATA reporting is required. Provide the information required 
in the “TOTAL COMPENSATION CHART FOR MOST RECENTLY COMPLETED FISCAL YEAR” 
appearing below to report the “Total Compensation” for the five (5) most highly compensated 
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“Executives”, in rank order, in your organization. For purposes of this request, the following terms 
apply as defined in 2 C.F.R. Ch. 1 Part 170 Appendix A:  
 
“Executive” is defined as “officers, managing partners, or other employees in management positions”.  
 
“Total Compensation” is defined as the cash and noncash dollar value earned by the executive during the 
most recently completed fiscal year and includes the following:  

i. Salary and bonus.  

ii. Awards of stock, stock options, and stock appreciation rights. Use the dollar amount 
recognized for financial statement reporting purposes with respect to the fiscal year in 
accordance with the Statement of Financial Accounting Standards No. 123 (Revised 2004) 
(FAS 123R), Shared Based Payments.  

iii. Earnings for services under non-equity incentive plans. This does not include group life, 
health, hospitalization or medical reimbursement plans that do not discriminate in favor of 
executives, and are available generally to all salaried employees.  

iv. Change in pension value. This is the change in present value of defined benefit and actuarial 
pension plans.  

v. Above-market earnings on deferred compensation which is not tax-qualified. 

vi. Other compensation, if the aggregate value of all such other compensation (e.g. severance, 
termination payments, value of life insurance paid on behalf of the employee, perquisites or 
property) for the executive exceeds $10,000. 

TOTAL COMPENSATION CHART FOR MOST RECENTLY COMPLETED FISCAL YEAR  

(Date of Fiscal Year Completion __________________) 
 

Rank 
(Highest to 

Lowest) 
Name 

(Last, First, MI) Title 

Total Compensation 
for Most Recently 

Completed Fiscal Year 
1    

2    

3    

4    

5    

 
 
THE UNDERSIGNED CERTIFIES THAT ON THE DATE WRITTEN BELOW, THE INFORMATION 
PROVIDED HEREIN IS ACCURATE. 
 

SIGNATURE:  

  

NAME AND TITLE:  

  

DATE:  
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Attachment J 

Mandatory Contract Provisions 

 

Provisions: 

Any contract or subcontract funded by this Agreement must contain the applicable provisions outlined in 
Appendix II to 2 C.F.R. Part 200.  It is the responsibility of the sub-recipient to include the required 
provisions.  The following is a list of sample provisions from Appendix II to 2 C.F.R. Part 200 that may be 
required:1 

Appendix II to Part 200—Contract Provisions for Non-Federal Entity  
Contracts Under Federal Awards 

 
In addition to other provisions required by the Federal agency or non-Federal entity, all contracts 

made by the non-Federal entity under the Federal award must contain provisions covering the following, 
as applicable. 

(A) Contracts for more than the simplified acquisition threshold, which is the inflation adjusted 
amount determined by the Civilian Agency Acquisition Council and the Defense Acquisition Regulations 
Council (Councils) as authorized by 41 U.S.C. 1908, must address administrative, contractual, or legal 
remedies in instances where contractors violate or breach contract terms, and provide for such sanctions 
and penalties as appropriate. 

(B) All contracts in excess of $10,000 must address termination for cause and for convenience by 
the non-Federal entity including the manner by which it will be affected and the basis for settlement. 

(C) Equal Employment Opportunity. Except as otherwise provided under 41 C.F.R. Part 60, all 
contracts that meet the definition of “federally assisted construction contract” in 41 C.F.R. Part 60-1.3 
must include the equal opportunity clause provided under 41 C.F.R. 60-1.4(b), in accordance with 
Executive Order 11246, “Equal Employment Opportunity” (30 FR 12319, 12935, 3 C.F.R. Part, 1964-1965 
Comp., p. 339), as amended by Executive Order 11375, “Amending Executive Order 11246 Relating to 
Equal Employment Opportunity,” and implementing regulations at 41 C.F.R. part 60, “Office of Federal 
Contract Compliance Programs, Equal Employment Opportunity, Department of Labor.” 

(D) Davis-Bacon Act, as amended (40 U.S.C. 3141-3148). When required by Federal program 
legislation, all prime construction contracts in excess of $2,000 awarded by non-Federal entities must 
include a provision for compliance with the Davis-Bacon Act (40 U.S.C. 3141-3144, and 3146-3148) as 
supplemented by Department of Labor regulations (29 C.F.R. Part 5, “Labor Standards Provisions 
Applicable to Contracts Covering Federally Financed and Assisted Construction”). In accordance with the 
statute, contractors must be required to pay wages to laborers and mechanics at a rate not less than the 
prevailing wages specified in a wage determination made by the Secretary of Labor. In addition, 
contractors must be required to pay wages not less than once a week. The non-Federal entity must place 
a copy of the current prevailing wage determination issued by the Department of Labor in each 
solicitation. The decision to award a contract or subcontract must be conditioned upon the acceptance of 
the wage determination. The non-Federal entity must report all suspected or reported violations to the 
Federal awarding agency. The contracts must also include a provision for compliance with the Copeland 
“Anti-Kickback” Act (40 U.S.C. 3145), as supplemented by Department of Labor regulations (29 C.F.R. 
Part 3, “Contractors and Subcontractors on Public Building or Public Work Financed in Whole or in Part 
by Loans or Grants from the United States”). The Act provides that each contractor or Sub-recipient must 
be prohibited from inducing, by any means, any person employed in the construction, completion, or 

 
1 For example, the Davis-Bacon Act is not applicable to other FEMA grant and cooperative agreement 
programs, including the Public Assistance Program or Hazard Mitigation Grant Program; however, sub-
recipient may include the provision in its subcontracts. 
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repair of public work, to give up any part of the compensation to which he or she is otherwise entitled. The 
non-Federal entity must report all suspected or reported violations to the Federal awarding agency. 

(E) Contract Work Hours and Safety Standards Act (40 U.S.C. 3701-3708). Where applicable, all 
contracts awarded by the non-Federal entity in excess of $100,000 that involve the employment of 
mechanics or laborers must include a provision for compliance with 40 U.S.C. 3702 and 3704, as 
supplemented by Department of Labor regulations (29 C.F.R. Part 5). Under 40 U.S.C. 3702 of the Act, 
each contractor must be required to compute the wages of every mechanic and laborer on the basis of a 
standard work week of 40 hours. Work in excess of the standard work week is permissible provided that 
the worker is compensated at a rate of not less than one and a half times the basic rate of pay for all 
hours worked in excess of 40 hours in the work week. The requirements of 40 U.S.C. 3704 are applicable 
to construction work and provide that no laborer or mechanic must be required to work in surroundings or 
under working conditions which are unsanitary, hazardous or dangerous. These requirements do not 
apply to the purchases of supplies or materials or articles ordinarily available on the open market, or 
contracts for transportation or transmission of intelligence. 

(F) Rights to Inventions Made Under a Contract or Agreement. If the Federal award meets the 
definition of “funding agreement” under 37 C.F.R. § 401.2 (a) and the recipient or Sub-recipient wishes to 
enter into a contract with a small business firm or nonprofit organization regarding the substitution of 
parties, assignment or performance of experimental, developmental, or research work under that “funding 
agreement,” the recipient or Sub-recipient must comply with the requirements of 37 C.F.R. Part 401, 
“Rights to Inventions Made by Nonprofit Organizations and Small Business Firms Under Government 
Grants, Contracts and Cooperative Agreements,” and any implementing regulations issued by the 
awarding agency. 

(G) Clean Air Act (42 U.S.C. 7401-7671q.) and the Federal Water Pollution Control Act (33 
U.S.C. 1251-1387), as amended—Contracts and subgrants of amounts in excess of $150,000 must 
contain a provision that requires the non-Federal award to agree to comply with all applicable standards, 
orders or regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401-7671q) and the Federal Water 
Pollution Control Act as amended (33 U.S.C. 1251-1387). Violations must be reported to the Federal 
awarding agency and the Regional Office of the Environmental Protection Agency (EPA). 

(H) Debarment and Suspension (Executive Orders 12549 and 12689)—A contract award (see 2 
C.F.R. 180.220) must not be made to parties listed on the governmentwide Excluded Parties List System 
in the System for Award Management (SAM), in accordance with the OMB guidelines at 2 C.F.R. 180 that 
implement Executive Orders 12549 (3 C.F.R. Part 1986 Comp., p. 189) and 12689 (3 C.F.R. Part 1989 
Comp., p. 235), “Debarment and Suspension.” The Excluded Parties List System in SAM contains the 
names of parties debarred, suspended, or otherwise excluded by agencies, as well as parties declared 
ineligible under statutory or regulatory authority other than Executive Order 12549. 

(I) Byrd Anti-Lobbying Amendment (31 U.S.C. 1352)—Contractors that apply or bid for an award 
of $100,000 or more must file the required certification. Each tier certifies to the tier above that it will not 
and has not used Federal appropriated funds to pay any person or organization for influencing or 
attempting to influence an officer or employee of any agency, a member of Congress, officer or employee 
of Congress, or an employee of a member of Congress in connection with obtaining any Federal contract, 
grant or any other award covered by 31 U.S.C. 1352. Each tier must also disclose any lobbying with non-
Federal funds that takes place in connection with obtaining any Federal award. Such disclosures are 
forwarded from tier to tier up to the non-Federal award. 

(J) See 2 C.F.R, § 200.323 Procurement of recovered materials. 

(K) See 2 C.F.R, §200.216 Prohibition on certain telecommunication and video surveillance 
services or equipment. 

(L) See 2 C.F.R, §200.322 Domestic preferences for procurements 

(Appendix II to Part 200, Revised Eff. 11/12/2020).   
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FEMA created the 2019 PDAT Contract Provisions Template to assist non-Federal entities. It is available 

at https://www.fema.gov/media-library-data/1569959119092-

92358d63e00d17639d5db4de015184c9/PDAT_ContractProvisionsTemplate_9-30-19.pdf.   

 

Please note that the sub-recipient alone is responsible for ensuring that all language included in its 

contracts meets the requirements of 2 C.F.R. § 200.327 and 2 C.F.R. Part 200, Appendix II. 
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Attachment K 
 

Certification Regarding Lobbying 
 
Check the appropriate box: 
☐ This Certification Regarding Lobbying is required because the Contract, Grant, Loan, or Cooperative 

Agreement will exceed $100,000 pursuant to 2 C.F.R. Part 200, Appendix II(I); 31 U.S.C. § 1352; 
and 44 C.F.R. Part 18.   

☐ This Certification is not required because the Contract, Grant, Loan, or Cooperative Agreement will 
be less than $100,000. 

 
APPENDIX A, 44 C.F.R. PART 18 – CERTIFICATION REGARDING LOBBYING 

 
Certification for Contracts, Grants, Loans, and Cooperative Agreements  
 
The undersigned certifies, to the best of his or her knowledge and belief, that:  
 

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of an agency, a Member 
of Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with the awarding of any Federal contract, the making of any Federal grant, the making of 
any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, 
renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.  

 
2. If any funds other than Federal appropriated funds have been paid or will be paid to any person for 

influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with this 
Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions.  

 
3. The undersigned shall require that the language of this certification be included in the award 

documents for all subawards at all tiers (including subcontracts, subgrants, and contracts under 
grants, loans, and cooperative agreements) and that all subrecipients shall certify and disclose 
accordingly.  

 
This certification is a material representation of fact upon which reliance was placed when this transaction was 
made or entered into. Submission of this certification is a prerequisite for making or entering into this 
transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.  
 
The Sub-Recipient or subcontractor, ________________________________, certifies or affirms the 
truthfulness and accuracy of each statement of its certification and disclosure, if any. In addition, the Contractor 
understands and agrees that the provisions of 31 U.S.C. Chap. 38, Administrative Remedies for False Claims 
and Statements, apply to this certification and disclosure, if any.  
 
______________________________________________________  
Signature of Sub-Recipient/subcontractor’s Authorized Official  
 
______________________________________________________  
Name and Title of Sub-Recipient/subcontractor’s Authorized Official 
 
______________________________________________________  
Date 
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Attachment L 
 

Florida Accountability Contract Tracking System (FACTS)  
Requirements for Non-profit Organizations Under Section 216.1366, Florida Statutes 

Instructions and Worksheet 

CONTRACT DOCUMENTATION REQUIREMENTS 

Section 216.1366, F.S., amended in 2023, establishes new documentation requirements for any 
contract for services executed, amended, or extended on or after July 1, 2023, with non-profit 
organizations as defined in s. 215.97 (2)(m). F.S. The contract must require the contractor to provide 
documentation that indicates the amount of state funds: 

 Allocated to be used during the full term of the contract for remuneration to any 
member of the board of directors or an officer of the contractor. 

 Allocated under each payment by the public agency to be used for remuneration of any 
member of the board of directors or an officer of the contractor. The documentation 
must indicate the amounts and recipients of the remuneration. 

Such information must be included in the contract tracking system maintained pursuant to s. 215.985 F.S. and 
must be posted on the contractor’s website if the contractor maintains a website. 

• As used in this subsection, the term: 

o “Officer” means a Chief Executive Officer (CEO), Chief Financial Officer (CFO), Chief Operating Officer 
(COO), or any other position performing an equivalent function. 

o “Remuneration” means all compensation earned by or awarded to personnel, whether paid or accrued, 
regardless of contingency, including bonuses, accrued paid time off, severance payments, incentive 
payments, contributions to a retirement plan, or in-kind payments, reimbursements, or allowances for moving 
expenses, vehicles and other transportation, telephone services, medical services, housing, and meals. 

o “State funds” means funds paid from the General Revenue Fund or any state trust fund, funds allocated 
by the Federal Government and distributed by the state, or funds appropriated by the state for distribution 
through any grant program. The term does not include funds used for the state Medicaid program. 

Note: This “Instructions and Worksheet” is meant to explain the requirements of the Section 216.1366, F.S., 
amended in 2023, and give clarity to the attached form distributed to recipients and sub-recipients for 
completion. All pertinent information below should be filled out, signed, and returned to the project manager. 
 
NON-PROFIT ORGANIZATION REMUNERATION INFORMATION 
 

1. Is your business or organization a non-profit organization as defined in s. 215.97 (2)(m). F.S.? 
Yes    No  
 

If the answer to Question 1 is “Yes,” continue to Question 2. If the answer to Question 1 is “No”, move to the 
signature block below to complete the certification and submittal process. 
 

2. Will state funds be used as remuneration to any member of the board of directors or an officer in your 
business or organization? 
Yes    No  
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If the answer to Question 2 is “Yes,” provide the information required in the “Total Compensation Paid to Non-
Profit Personnel Using State Funds” form below. A separate form should be completed for each member of the 
board of directors or officer being compensated using state funds. If the answer to Question 2 is “No”, move to 
the signature block below to complete the certification and submittal process. 

 
Total Compensation Paid to Non-Profit Personnel 

Using State Funds 
 

Name: 
 

 
Title: 

 

         Agency Agreement/Contract # 
 

 
Total Contract Amount 

 

 
                                   Contract Term: 

 

Line Item Budget Category Total Amount Paid Amount Paid from State Funds 

Salaries   

Fringe Benefits   

Bonuses   

Accrued Paid Time Off   

Severance Payments   

Retirement Contributions   

In-Kind Payments   

Incentive Payments   

   

Reimbursements/Allowances   

Moving Expenses   

Transportation Costs   

Telephone Services   

Medical Services Costs   

Housing Costs   

Meals   

 
CERTIFICATION: I certify that the amounts listed above are true and accurate and in accordance with the 
approved budget. 

Name:  

Signature:  

Title:  

Date:  
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ATTACHMENT M 
 

FOREIGN COUNTRY OF CONCERN AFFIDAVIT –  
PERSONAL IDENTIFYING INFORMATION CONTRACT 

 

Section 287.138, Florida Statutes, prohibits a Florida “Governmental entity”2 from entering into or 
extending contracts with any other entity whereby such a contract, or extension thereof, could grant the 
other entity access to an individual’s personal identifying information if that entity is associated with a 
“Foreign Country of Concern.”3  Specifically, section 287.138(2), Florida Statutes, prohibits such 
contracts with any entity that is owned by the government of a Foreign Country of Concern, any entity 
in which the government of a Foreign Country of Concern has a “controlling interest,”4 and any entity 
organized under the laws of or which has its principal place of business in a Foreign Country of Concern. 

 
As the person authorized to sign on behalf of Respondent, I hereby attest that the company identified 
above in the section entitled “Respondent Vendor Name” is not an entity owned by the government of 
a Foreign Country of Concern, no government of a Foreign Country of Concern has a controlling interest 
in the entity, and the entity has not been organized under the laws of or has its principal place of 
business in a Foreign Country of Concern. 
 
I understand that pursuant to section 287.138, Florida Statutes, I am submitting this affidavit under 
penalty of perjury. 

 

 
 

 
2 As defined in Section 287.138 (1)(d), Florida Statutes.  
3 As defined in Section 287.138 (1)(c), Florida Statutes. 
4 As defined in Section 287.138 (1)(a), Florida Statutes. 

 
Respondent Vendor Name:     

Vendor FEIN:     

Vendor’s Authorized Representative Name and Title:       

Address:         

City: State:  Zip:      

Phone Number:                                                      

Email Address:    _ 

Certified By:    
AUTHORIZED SIGNATURE 

Print Name and Title:     

Date:    
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City Council Meeting 
June 24, 2024  

 
Action Item  

 

BUSINESS ITEMS/PUBLIC HEARING 2.1 
AdventHealth Future Land Use and Rezoning 
First Reading ORDINANCE NO. 1480-24 - "AN ORDINANCE OF THE CITY OF 
ZEPHYRHILLS, FLORIDA APPROVING A SMALL SCALE FUTURE LAND USE 
MAP AMENDMENT TO THE CITY’S COMPREHENSIVE PLAN, CHANGING THE 
FUTURE LAND USE CLASSIFICATION FROM P/SP (PUBLIC/SEMI-PUBLIC) AND 
MU (MIXED USE) TO RU (RESIDENTIAL URBAN); AND AMENDING THE CITY’S 
OFFICIAL ZONING MAP, CHANGING THE ZONING DESIGNATION FROM PUD 
(PLANNED UNITED DEVELOPMENT) AND OP (OFFICE PROFESSIONAL) TO PUD 
(PLANNED UNIT DEVELOPMENT), FOR A PORTION OF PARCEL 35-25-21-0010-
06900-0020; PROVIDING FOR CODIFICATION, SEVERABILITY AND AN 
EFFECTIVE DATE." 
          A.  Council President opens the Public Hearing 
          B.  Council President closes the Public Hearing 
          C.  City Council considers Ordinance No. 1481-24 on the First Reading 
  
Issue: 
A future land use and rezoning petition for 17 acres (mol) located at the SW corner of Wire and 
pretty Pond Rd.  The proposed future land use is RU (Residential Urban) and the proposed 
zoning is PUD (Planned Unit Development)  
  
Background: 
The subject property consists of approximately 17 acres and is located at the SW corner of Pretty 
Pond Rd and Wire Rd.  The property has an existing future land use of Public / Semi-Public & 
Mixed use and is requesting a change to RU (Residential Urban).  The property has an existing 
zoning of PUD & OP (Office Professional) and has requested the OP parcel be rezoned to PUD. 
 A preliminary PUD master plan is included (see staff report) for a maximum of 252 apartments. 
 The Plan also confirms those units west of the amenity center to be a maximum of two stories 
and those units east of the amenity center to be a maximum of three stories.  Once a builder is 
confirmed, they will be required to submit a final PUD master plan to confirm the over 
development, drainage, architecture and turn lanes.  A staff report is included with additional 
background, project description and data / analysis.  Conditions are also attached with the site 
plan. 
 
*** Planning Commission Comments: 
* Concern with existing and future traffic in this area with planned development at three corners 
of the intersection of Wire & Pretty Pond; 
* Request for a pedestrian / bike connection from apartments to Diary Rd MP trail (See condition 
#13 added); 
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* Discussion to ensure retention pond is started prior to future land clearing and maximize tree 
preservation. 
 
 
** The petition is NOT subject to the residential moratorium as the petition was submitted to the 
City prior to the moratorium.   
 
Staff / City Attorney met with the applicant to finalize the included conditions.    
  
Attachment(s): 

1.   ORDINANCE NO 1480-24 AdventHealth FLUMA and Rezoning(30941586.2) 
2.   Advent Health staff report 

  
Fiscal Impact: 
 
  
Staff Recommendation: 
Approval with conditions.  
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ORDINANCE NO. 1480-24 

AN ORDINANCE OF THE CITY OF ZEPHYRHILLS, FLORIDA 

APPROVING A SMALL SCALE FUTURE LAND USE MAP 

AMENDMENT TO THE CITY’S COMPREHENSIVE PLAN, CHANGING 

THE FUTURE LAND USE CLASSIFICATION FROM P/SP 

(PUBLIC/SEMI-PUBLIC) AND MU (MIXED USE) TO RU (RESIDENTIAL 

URBAN); AND AMENDING THE CITY’S OFFICIAL ZONING MAP, 

CHANGING THE ZONING DESIGNATION FROM PUD (PLANNED 

UNITED DEVELOPMENT) AND OP (OFFICE PROFESSIONAL) TO PUD 

(PLANNED UNIT DEVELOPMENT), FOR PARCEL 35-25-21-0010-08500-

0010 AND A PORTION OF PARCEL 35-25-21-0010-06900-0020; 

PROVIDING FOR CODIFICATION, SEVERABILITY AND AN 

EFFECTIVE DATE. 

 

WHEREAS, Chapters 125 and 163 Florida Statutes, authorize the City Council of the 

City of Zephyrhills, Florida to prepare and enforce a Comprehensive Plan for the development 

of the City; and  

 

WHEREAS, the City Council has determined that the proposed amendment meets the 

criteria for a Small-Scale Comprehensive Plan Amendment pursuant to Section 163.3184, 

Florida Statutes, and the Zephyrhills Comprehensive Plan; and 

 

WHEREAS, the Zephyrhills Planning Commission, on May 28, 2024, held a public 

meeting on the proposed amendment to the Comprehensive Plan with due public notice, 

pursuant to Section 125.55(2), Florida Statutes, and recommended approval to the City Council; 

and 

 

WHEREAS, the City has complied with all requirements and procedures of Florida law 

in processing this amendment to the City of Zephyrhills Comprehensive Plan including, but not 

limited to, Section 163.3184, Florida Statutes; and 

 

WHEREAS, the proposed Future Land Use Map amendment meets the criteria of a 

small-scale Future Land Use Map amendment and is consistent with the goals, objectives and 

policies of the Comprehensive Plan; and 

 

WHEREAS, the City Council has determined that the Residential Urban (RU) future 

land use classification would be appropriate, would promote the general welfare of the City, and 

would encourage proper development within the City; and 

 

WHEREAS, the City Council has determined that an updated Planned Unit 

Development District (PUD) zoning designation would be appropriate, would promote the 

general welfare City, and would encourage proper development within the City; and 

 

WHEREAS, the City Council desires to hereby formally adopt the Amendment to the 

City’s Comprehensive Plan. 

 

NOW, THEREFORE, BE IT ORDAINED by the City Council of the City of 

Zephyrhills, Florida, as follows: 

 

SECTION 1: The Whereas Clauses above are true and accurate and are incorporated by 

reference and made a part of this Ordinance. 

 

SECTION 2: This Ordinance is enacted pursuant to Chapter 163, Florida Statutes, and 

under the home rule powers of the City. 

 

SECTION 3: The following described lands, lying and being situated in the City of 

Zephyrhills, to wit: 

 

Legal Description is attached hereto as Exhibit “A”  
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PARCEL ID:  35-25-21-0010-08500-0010  

AND A PORTION OF PARCEL ID: 35-25-21-0010-06900-0020 

17.39 acres (MOL)  

 

The Future Land Use Map designation is hereby changed from Public/Semi-Public (P/SP), 

Mixed Use (MU) to Residential Urban (RU). The zoning designation is hereby changed to an 

updated Planned United Development District (PUD).    

 

Approval of the request, subject to the conditions listed below, is based on the general site plan 

(“PUD Concept Plan”) attached hereto as Exhibit “B” submitted 8/9/2023 consisting of a single 

use, to wit: multifamily residential housing. A Final Site Plan complying with the following 

conditions, must be submitted and approved by City Council prior to issuance of building 

permits. 

 

1. The maximum number of multifamily units shall be 252. 

 

2. The developer must obtain all permits from the City of Zephyrhills and meet all 

applicable land development regulations applicable to the approved use of the 

property, and complete all applicable development review processes, subject any 

specific condition or requirement hereunder. 

 

3. The development shall be served by the City’s public water and sewer system. 
 

4. The development shall comply with Part 7.06.04 of the City’s Land Development 

Code, which requires the developer to obtain a tree survey and follow all 

preservation and removal mitigation measures.  
 

5. The developer shall provide landscape buffers in accordance with Section 

7.06.04.01 of the City’s Land Development Code. 

 

6. The minimum multifamily building perimeter setbacks shall be as follows: 

 

Right-of-Way:  25' 

All other boundaries: 15’ 

Accessory structures: 10’ 

 

7. The minimum separation between buildings shall be 15’.   

 

8. The on-site parking ratio for the site shall be calculated at a minimum of 1.5 

spaces per multi-family unit inclusive of surface and enclosed garage parking. 

 

9. Building Height & Locational Criteria; Final Site Plan:  The PUD shall allow a 

mixture of 2-story and 3-story multi-family buildings.  The maximum building 

height shall be 45 feet; provided, however, that the buildings west of the 

clubhouse/amenity area (as generally depicted on the approved PUD Concept 

Plan) and the clubhouse/amenities shall be limited to 2-stories, and the land area 

east of such clubhouse/amenity area shall allow 3-story buildings in order to 

achieve the approved density of 252 units.  The developer/builder’s detailed site 

plan may vary from the PUD Concept Plan as necessary to meet final site 

engineering design and permitting requirements, provided that the basic 

requirements of this PUD approval are maintained as to maximum building 

height, location of 2-story and 3-story structures, and the maximum density of 

252 m-f units. 

 

10. The proposed Amenity Center/Clubhouse will be developed in accordance with 

multifamily dimensional standards listed above.  

 

11. The listed species survey and the historic resource/archeological report were 

provided during the application review process and have been approved. The 

applicable developer shall comply with the applicable gopher tortoise relocation 

permit requirements of the Florida Fish and Wildlife Conservation Commission. 
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12. Building Façade/Architectural Elements:  As part of the final site 

plan/construction plan review process, the developer/builder shall provide 

architectural renderings to depict the exterior façade for all buildings which are 

visible from a public right-of-way and shall include a description of the 

architectural features that will address variations in color, variety of materials 

and/or textures, and design elements to provide monotony control and aesthetic 

variety in exterior appearance concurrent with the site development.  The exterior 

façade design features shall be included in the City’s approval process for the 

final construction plans, which approval shall not be unreasonably withheld.  

 

13. Based upon the Applicant’s approved traffic study, the developer/builder shall at 

the time of site development and construction of the multi-family project, 

construct the following site-access improvements:  

 

A. 315-foot eastbound right-turn lane on Pretty Pond Road, at the project 

access drive connection (which turn lane is deemed warranted by the 

traffic study); and  

 

B. westbound left-turn lane on Pretty Pond Road at the project access 

drive, northbound left-turn lane on Wire Road at the project access 

drive, and/or southbound right-turn lane on Wire Road at the project 

access drive, if requested by the City at the time of site 

plan/construction plan approval based on the site access requirements 

for the project, and provided that Pasco County approves any such 

additional turn lanes on the County collector roadways (subject to 

Pasco County LDC requirements). 

 

14. In addition to the vehicular access points to Pretty Pond Road and Wire Road as 

set forth in Condition No. 12 above, the Developer at the time of site 

plan/construction plan submittal also shall provide for a pedestrian/bicycle access 

connection to the Dairy Road right-of-way on the western boundary of the 

project, at a location mutually acceptable to the Developer and the City. In the 

event the Developer’s site plan also will accommodate vehicular access to Dairy 

Road, and provided the City approves such additional vehicular access for the 

project, a vehicular access point also may be provided to Dairy Road. 

 
 

SECTION 4:  All ordinances or parts of ordinances in conflict herewith are hereby 

repealed to the extent of such conflict. 

 

SECTION 5:  The provisions of this Ordinance shall be codified and be made part of 

the Code of Ordinances and Land Development Code of the City of Zephyrhills, Florida. The 

sections of this Ordinance may be renumbered or re-lettered and the word “ordinance” may be 

changed to “section,” “article,” or such other appropriate word or phrase in order to accomplish 

such.    

 

SECTION 6:  That if any section, sentence, clause, or phrase of this ordinance is held to 

be invalid or unconstitutional by a court of competent jurisdiction, then said holding shall in no 

way affect the validity of the remaining portions of this ordinance. 

 

SECTION 7:  This Ordinance shall become effective upon passage on the second 

reading and signing by the Mayor, which shall occur within 180 days after receipt of the state 

land planning agency’s report. 

 

The foregoing Ordinance No. 1480-24 was read and passed on the first reading in an open and 

regular meeting of the City Council of the City of Zephyrhills, Florida, on this 24th day of June 

2024. 

 

Attest:                             

             Lori L. Hillman, City Clerk, MMC   Kenneth M. Burgess, Jr. 

   Council President 
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The foregoing Ordinance No. 1480-24 was read and passed on the second reading, following a 

public hearing, in an open and regular meeting of the City Council of the City of Zephyrhills, 

Florida, on this 8th day of July 2024. 

 

Attest:                             

             Lori L. Hillman, City Clerk, MMC   Kenneth M. Burgess, Jr. 

   Council President 

 
 

The foregoing Ordinance No: 1464-23 was approved by me this 27th day of November 2023. 

 

 

              

       Melonie Bahr Monson, Mayor 

 

 

Approved as to legal form and content 

for the reliance of the City of Zephyrhills only: 

 

 

_________________________________________  

Matthew E. Maggard, Esq. 

City Attorney 
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LEGAL DESCRIPTION: 

PORTIONS OF TRACTS 69, 70, 71, 74, 75, 76, 85 AND RIGHT OF WAY 30 FEET IN WIDTH LYING BETWEEN 

TRACTS 70 & 71 AND TRACTS 74 & 75 VACATED BY RESOLUTION NO. 90-12 RECORDED IN OFFICIAL 

RECORD BOOK 1852, PAGE 710 ALL OF THE AFOREMENTIONED LYING WITHIN THE SOUTHWEST 

QUARTER OF SECTION 35, TOWNSHIP 25 SOUTH, RANGE 21 EAST AS SHOWN ON THE PLAT OF 

ZEPHYRHILLS COLONY COMPANY LANDS AS  RECORDED IN PLAT BOOK 1, PAGE 55, OF THE PUBLIC 

RECORDS OF PASCO COUNTY, FLORIDA SAID PORTIONS BEING MORE PARTICULARLY DESCRIBED AS 

FOLLOWS: 

 

COMMENCING AT A 1/2" IRON ROD CAPPED LB 107 FOUND AT THE NORTHWEST CORNER OF SAID 

TRACT 75; THENCE, ALONG THE WEST LINE OF SAID TRACT 75, S 00° 09' 44" W, A DISTANCE OF 143.32 

FEET, TO A 1/2" IRON ROD CAPPED LB 6300 SET IN THE NORTH LINE OF AN INGRESS, EGRESS, UTILITY, 

AND DRAINAGE  EASEMENT, 25.00 FEET IN WIDTH  AS RECORDED  IN OFFICIAL RECORD BOOK 10833, 

PAGE 1933 (TRACT 2), OF THE PUBLIC RECORDS OF PASCO COUNTY, FLORIDA; THENCE, WITH THE NORTH 

LINE OF SAID EASEMENT, N 89° 56' 20" W, A DISTANCE OF 80.00 FEET, TO A 1/2" IRON ROD CAPPED LB 

6300, SET IN THE EAST RIGHT OF WAY OF LINE OF DAIRY ROAD (VARIABLE WIDTH), AS RECORDED IN 

OFFICIAL RECORD BOOK 8093, PAGE 866, OF THE PUBLIC RECORDS OF PASCO COUNTY, FLORIDA; 

THENCE, WITH SAID LINE OF DAIRY ROAD, N 00° 09' 44" E, A DISTANCE OF 449.35 FEET, TO A 1/2" IRON 

ROD CAPPED LB 4970 FOUND IN THE SOUTH RIGHT OF WAY LINE  OF PRETTY POND ROAD (VARIABLE 

WIDTH), AS RECORDED IN OFFICIAL RECORD BOOK 3381, PAGE 1735, OF THE PUBLIC RECORDS OF PASCO 

COUNTY, FLORIDA; THENCE, ALONG SAID LINE OF PRETTY POND ROAD, S 89° 53' 28" E, A DISTANCE OF 

1301.14 FEET, TO A 1/2" IRON ROD FOUND AT THE INTERSECTION OF PRETTY POND ROAD AND THE 

MONUMENTED WEST RIGHT OF WAY LINE OF WIRE ROAD ( VARIABLE WIDTH); THENCE, WITH SAID LINE 

OF WIRE ROAD, S 00° 14' 30" W, A DISTANCE OF 966.89 FEET, TO A 1/2" IRON ROD CAPPED LB 6300, SET 

IN THE SOUTH LINE OF TRACT 85 OF AFOREMENTIONED ZEPHYRHILLS COLONY COMPANY LANDS; 

THENCE, LEAVING THE WEST LINE OF WIRE ROAD AND WITH THE SOUTH LINE OF TRACT 85, N 89° 55' 

45" W, A DISTANCE OF 348.56 FEET, TO A 1/2" IRON ROD CAPPED LB 6300, SET AT THE SOUTHEAST 

CORNER OF ZEPHYRHILLS NORTH SNF REALTY LLC AS RECORDED IN OFFICIAL RECORD BOOK 10833, PAGE 

1933 (TRACT 1), OF THE PUBLIC RECORDS OF PASCO COUNTY, FLORIDA; THENCE, WITH LINES OF 

ZEPHYRHILLS NORTH SNF REALTY LLC, THE NEXT TWO CALLS: N 13° 40' 56" W,  A DISTANCE OF 385.46 

FEET, TO A 1/2" IRON ROD FOUND; THENCE, N 33° 01' 22" W,  A DISTANCE OF 342.73 FEET, TO A 1/2" 

IRON ROD CAPPED LB 107 FOUND AT THE NORTHEASTERLY CORNER OF ZEPHYRHILLS NORTH SNF REALTY 

LLC, SAID IRON ALSO BEING IN THE NORTH LINE OF TRACT 75, N 89° 54' 16" W, A DISTANCE OF 56.80 

FEE, FROM A 5/8" IRON ROD FOUND AT THE NORTHEAST CORNER OF TRACT 75; THENCE, WITH THE 

NORTH LINE OF ZEPHYRHILLS NORTH SNF REALTY LLC IN PART AND CONTINUING WITH THE NORTH LINE 

OF TRACT 75, N 89° 54' 16" W, A DISTANCE OF 70.44 FEET, TO A 1/2" IRON ROD CAPPED LB 6300 SET AT 

THE INTERSECTION OF THE NORTH LINE OF TRACT 75 WITH THE NORTHWESTERLY LINE OF THE 

AFOREMENTIONED INGRESS, EGRESS, UTILITY, AND DRAINAGE EASEMENT 25.00 FEET IN WIDTH; 

THENCE, ALONG THE NORTHERLY LINES OF SAID EASEMENT, THE NEXT TWO CALLS: S 69° 59' 19" W, A 

DISTANCE OF 416.86 FEET, TO A NAIL AND DISK LB 6300 SET; THENCE, N 89° 56' 20" W,  A DISTANCE OF 

129.69 FEET, TO THE POINT OF BEGINNING. 

 

CONTAINING 17.387 ACRES OF LAND MORE OR LESS. 
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Staff Report 
Memorandum 

_________________________________________________________________________________ 

To:  Planning Commission and Honorable Mayor  
From:  Todd Vande Berg – Planning Director 
RE:  PUD 14-22 – Advent Health Future Land Use Map Amendment and Rezoning petition 
Date: May 9, 2024  
 

I. BACKGROUND & INFORMATION 

A. History | Application Summary 
This Future Land Use Map Amendment (FLUMA), and Rezoning Petition was presented to 
the City by Adventist Health System / Sunbelt. LLC.  The subject property is owned by Advent 
Hospital and is interested in amending the City’s future land use map and zoning map for 
purposes of a proposed multi-family development. 

               

                 Figure 1-Location Map 
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Figure 2-Aerial Map 

The subject site is 17.387 acres more or less (mol) and located at the SW corner of the intersection of Pretty 
Pond road and Wire road (See Figures 1 and 2 – Location / Aerial maps)    

                                                              
Site Information 
Applicant | Owner: Adventist Health System / Sunbelt. LLC 

Location:  SW corner of the intersection of Pretty Pond road and 

Wire road 

Parcel ID Number(s): 35-25-21-0010-06900-0020 & 35-25-21-0010-08500-

0010 

Acreage: 17.387 Acres (MOL) 

Existing Land Use: Vacant  

Proposed use: Multi-Family development 

Existing Future Land Use: City Public/Semi-Public (P/SP) and Mixed Use (MU) 

Proposed Future Land Use: RU (Residential Urban)  
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Existing Zoning: Planned Unit Development (PUD) & Office Professional 

(OP) 

Proposed Zoning: Office Professional parcel to PUD 

Proposed DU/ACRE 14.13 

 
II. Detailed Project Description: 

The applicant has submitted a petition for a small-scale future land use map amendment from P/SP 
and MU to RU (Residential Urban) and rezoning from OP (office professional) to PUD (Planned 
Unit Development) for proposed multi-family apartments.  The applicant has submitted a 
conceptual plan (figure 3) that shows a preliminary development plan consisting of 2 and 3 story 
units with a maximum of 252 units with access onto Pretty Pond Rd and Wire Rd.  Discussions 
with the applicant included the two story units being at the higher grades and the three story being 
at the lower grades as reflected on the preliminary development plan that the applicant has agreed 
to. The land currently has a zoning category of PUD (Planned Unit Development – Figure 4) and a 
smaller section zoned OP (Office Professional) When a portion of the land was originally zoned 
PUD a master plan was not included.  Therefore, the applicant is requesting that the property zoned 
OP  be rezoned to PUD for all the property to have a consistent PUD zoning.  Figure 3 will become 
the preliminary PUD master plan with conditions as included in this report.  The proposed project 
includes buildings that would be greater than two stories or 30’ and would typically require a 
conditional use.  However, the PUD zoning can consider specific regulations including height, 
which is being done in this case that is represented on the development plan and not be subject to 
a separate conditional use process.  (** The petition was submitted prior to the residential 
moratorium). 

The majority of the subject property is located within the Basins of Special Concern and will need 
to be design in accordance to the City’s ordinance for retention accordingly.  The property is also 
heavily wooded and at the time of development a tree survey shall be submitted with a 
corresponding tree preservation plan maximizing opportunities to preserve existing trees.  Any 
remaining caliper inches, after replanting the required minimum 3 inch caliper trees shall be 
calculated and a tree mitigation fund payment shall be paid in full prior to issuance of site permits. 
All applicable sections of the LDC pertaining to landscape and tree preservation and tree removal 
guidelines shall be followed.  Staff is also recommending a left turn lanes on Pretty Pond Rd and 
turn lanes on Wire Rd for safety and maintaining traffic flows on these two lane collect streets.  
City Council has set a precedent and asked for left turn lanes on two lane collector streets in the 
past.  The turn lane standards will be finalized as part of the future final development / construction 
plans. 

 

III. Proposed Development: 
The applicant plans to develop the parcel for a 252-unit multi-family apartment development as 
shown in figure 3.    
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Figure 3 – Proposed Preliminary Development Plan        

     

IV. DATA & ANALYSIS REVIEW 

A. Future Land Use and Zoning Analysis 
   
 

 Existing FLU Existing Zoning Existing Use 

Subject Property 
P/SP and MU PUD & OP (Office 

Professional) 
Vacant 

North 
RS (Res Suburban); 
RU Res Urban 

PUD & R4 Single Family / 
Vacant 

South 
P/SP, MU (Mixed 
Use) 

OP & R4 Assistant Living 
Facility / Multi-
Family 

East 
RS; RU R4, R2 Single Family 

West 
MU / VC (Village 
Center Overlay) 

OP Assisted Living 
Facility 

B. Compatibility Analysis: 
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The subject property is surrounded by a mixture of residential uses and assisted living facilities as 
shown in the table above. The proposed multi-family residential use is generally consistent with 
existing and anticipated development patterns.  The project will serve as an infill development and 
increase the housing stock in proximity to Advent Health Hospital and other local employment 
centers in the general vicinity.  The increased population increases that the City is experiencing and 
new manufacturing coming will require additional housing stock.  The development will utilize 
existing infrastructure, provide additional housing opportunities into the City of Zephyrhills, and 
blend with existing development in the vicinity.  

Future Land Use Map (FLUMA) Amendment 

A small-scale comprehensive plan amendment (less than 50 acres) would assign the land into the 
Residential Urban (RU) future land use classification. The RU classification purpose is to recognize 
properties that are appropriate to be developed in a suburban, high-density manner. It also 
recognizes that such areas are well suited for residential uses typical of suburban, non-intensive 
qualities. The density range in RU is 7.5 to 20.0 dwelling units per gross acre.  

(a) The subject property (17.387 acres) qualifies as a small-scale plan amendment;  
(b) The existing future land use of the property is a mix of P/SP and MU (See figure 4); 
(c) The proposed future land use map amendment (See figure 5) is to change the subject 

property’s future land use designation from P/SP and MU to RU (Residential Urban); 
(d) The subject area is mixture of MF residential, hospital, offices and assisted living 

facilities; 
(e) The proposed future land use map amendment (FLUMA) is consistent with Chapter 

163, Part II, FS, the City of Zephyrhills Comprehensive Plan, and the City’s Land 
Development Code.  It is also consistent and compatible with the land use/development 
trends of this area. 
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Figure 4 – Existing Future Land Use    
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Figure 5-Proposed FLU map  

C. Transportation:                      
Subject parcel abuts the south side of Pretty Pond Road (City owned), west side Dairy Rd 
(City owned) and Wire Rd (County Owned).  City and County ROW use permits will be 
required at the time of site plan review and approval.  The project site abuts the intersection 
of Wire and Pretty Pond Rd where this is some existing congestion (east bound on Pretty 
Pond from 301).  The City is finalizing a roundabout design that will be constructed at this 
intersection to make it safer and reduce congestion.  The development proposes entrances 
on Pretty Pond Rd and Wire.  A traffic impact analysis has been completed and a right turn 
lane is  required on Pretty Pond Rd.  Staff is also recommending a left turn lane be  
constructed on Pretty Pond and also turn lanes on Wire Rd. to aid in reducing congestion 
on these two 2-laned collector roads that will reduce congestion. 
 

D. Zoning Analysis:  

Figure 6 presents the City’s existing Zoning Map showing the larger parcel zoned PUD and the smaller 
parcel zoned OP (Office Professional).  The applicant is requesting that the parcel zoned OP be rezoned to 
PUD so both parcels will have the same zoning.  Staff is of the opinion that the requested zoning to OP is 
consistent and compatible with the surrounding zoning as well as the current and planned development 
trends in this area.  Staff also believed the requested use of multi-family development is an appropriate and 
compatible use with multi-family development planned at the  NW and SE corners of Wire and Pretty Pond.   
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Figure 6 – Existing Zoning Map   
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Figure 7-Proposed zoning 

               

E. Natural & Historic Resources Analysis1 
The following site characteristics are provided and are attached to this report:  
1. Soil Types – Various well-drained soils (Lake, Arredondo and Kendrick, Zero to 5 percent) 

that are generally well-suited for development, see attached soils map (figure 8);  
2. Flood Plain – The subject property is located in Flood Zone “X” and is outside the 100-

year flood zone. There is no identified apparent flood related threat.  
3. Wetlands | Water Bodies –No wetlands on site, see Wetlands Map (figure 9);  
4. Historic | Archaeological Resources – Based on the cultural assessment report provided no 

historical / cultural resources were located on the site.  The subject property is located 
outside of the Zephyrhills Historic District and is not projected to impact any identified 
historic resources. If archaeological resources are found onsite during development, 
notification should be made to the Florida Department of Historical Resources.  

5. Natural Resources – Gopher tortoises were observed on the property.  Proper permits from 
USFWS shall be obtained 30 days prior to any land clearing / construction activities, as 
well as a full report and mitigation and/or relocation plan shall be submitted to the City if 
such activities are found on site.  
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Figure 8-Soil Map 
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Flood Zone Map – Figure 9) 

 

 
F. Public Services Analysis | Impact 

 

POLICE Projected general police service demand is within the City’s existing service 
capabilities.  
 

FIRE It is anticipated that the projected general fire service demand is within the 
County’s existing service capabilities. The City is currently coordinating with 
the County. 
 

WATER Adequate supply and utility infrastructure is located in the general vicinity 
per Utilities Department.  

SEWER Adequate infrastructure and anticipated minimal impact according to the 
Utilities Department. 
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SANITATION Future development will be required to utilize City Sanitation services. The 
City partners with Pasco County for use of their landfill site. Anticipated 
impact is minimal.  
 

TRANSPORTATION A traffic impact analysis has been completed and turn lanes will be required 
at the entrances to the development.  City and County ROW use permits will 
be required.    The applicant is also contributing to a roundabout that is under 
design for the intersection of Pretty Pond & Wire Rd which will improve 
safety and congestion currently at this intersection. 

SCHOOL 29 elementary school students, 14 middle school students, and 18 high school 
students for a total of 61 students. (Capacity – Woodland – 82%, Stuart – 
86%, ZHS – 88%) 

 
 
 

 
CONSISTENCY WITH THE COMPREHENSIVE PLAN 

Implementation  

Goal LU-1: To achieve an economically and diversified tax base that ensures: 

A. The residential family character of the City of Zephyrhills is maintained and protected while 
recognizing the economic benefits of a diversified economic base; 

The project will complement the residential character of the City of Zephyrhills while providing an 
additional option for those looking for a residence with less maintenance. The proposed 
development provides further benefit to the City of Zephyrhills by increasing the tax base and 
affordable housing.  

Land Development Regulation 

Objective LU-1-1: To encourage efficient development in areas which will have the 
capacity to contribute more to the City in revenue than it will consume in services that meet the 
above-mentioned goals and consistent with this adopted plan. 

Policy LU-1-1-1:  The City shall continue to enforce land development regulations to ensure 
orderly development, that at minimum, contain provisions which: 

A. Regulate the subdivision of land; 

B. Regulate signage; 

C. Provide for drainage and stormwater management; 

D. Provide requirements for the provision of open space, and space, and safe convenient 
on-site traffic flow and parking requirements; 

E. Coordinate future land uses with soils conditions, topography, and availability of 
facilities and services; 
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F. Ensure that development orders and permits are issued only when it is documented that 
such development is consistent with the adopted level of service standards and that facilities 
and services are available concurrent with the impacts of development; 

G. Protect the limited amount of wetlands and other environmentally sensitive natural  
 resources; 

H. Protect the potable wellfields by designating appropriate activities and land uses within 
well head protection areas and environmentally sensitive land; 

I. Provision of mixed land use designations, such as recreation in residential area; and 

J. Discourage the proliferation of urban sprawl. 

The project will ensure each of the above items are addressed as part of the construction plans that 
will be submitted to all applicable government agencies. Urban sprawl will not be created by the 
proposed development. The proposed development is an infill development where services are 
already available. The goal of the development is to provide a multi-family community that will meet 
the demands of a varied age group, ranging from young adults to senior citizens including housing 
for hospital staff. 

Residential Development  

Objective LU-1-2: The integrity and quality of life will continue to be maintained in existing and 
future residential neighborhoods.  

The project will complement the quality of life within the surrounding communities. The proposed 
development will not interfere with the integrity of the established neighborhoods 

Policy LU-1-2-1: Residential development shall be consistent with the following residential 
density categories:  
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Figure 7 – Proposed Development Plan   

 

b. Residential Urban- 7.5 to 20.0 units/gross acre; The project will contain a density of 
14.13 dwelling units per acre and falls within the medium range criteria of the RU Future 
Land Use category requested in this application.    

Policy LU-1-2-2: Existing residential areas shall be protected from incompatible activities. Other 
land users shall also be protected from the encroachment of incompatible residential activities.  

The project is a proposed development that will provide compatibility with the existing residential 
areas and will serve as a transition between varying residential types and densities.  

Policy LU-1-2-3: The location and extent of residential land uses shall be in accordance with the 
Future Land use Map and the descriptions of types, sizes, and densities of land uses contained in 
this element.  

The project complies with the requirements of the Future Land Use Map, its categories, and the 
established development pattern of this area.  The City’s request via the accompanying RU category 
is compatible. 
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Policy LU-1-2-4: Land development shall take place in a manner that is compatible with the type 
and scale of surrounding land uses. 

The project shall be compatible with the existing future land use categories, surrounding zoning 
districts and the established development pattern of the area. 

POLICY LU-1-2-3-4:  Land development shall take place in a manner that is compatible with 
the type and scale of surrounding land uses. 

 
The proposed development on the subject property shall be in compliance with the city’s Land 
Development Code and shall be consistent / compatible with the use and scale of surrounding 
uses with a mixture of two stories at the higher grades and three stories at the lower grades.   
 
ARCHAEOLOGICAL AND HISTORICAL RESOURCES 

OBJECTIVE 
LU-1-4:  The City will develop mechanisms to ensure the protection of archaeological and 
historical resources. 

 
The subject property lies outside the historical district and that there are no historical / cultural 
structures or archaeological areas identified within the boundaries of the subject property.  The 
applicant has provided documentation of a Cultural and Historic Resources was performed. 
 
 
NATURAL RESOURCES 

 
OBJECTIVE 
LU-1-7: All development activities shall ensure the protection of natural resources and potable 
well fields. 
 
LU-1-7-1: The clearing of trees and wetland vegetation shall be prohibited unless permits are 
obtained from the property government entities. 
 
LU-1-7-2:  Species of flora and fauna identified as endangered, threatened, or species of special 
concern, as defined by Federal Law or Florida Statutes, and found to exist in Zephyrhills by the 
Florida Game Fresh Water Fish commission, shall be protected through compliance with 
appropriate Federal and State regulations. 
LU-1-7-3:  Consider in land use planning and regulation, the impact of land use on water quality 
and quantity; the availability of land water and other natural resources to meet demands; and the 
potential for flooding. 
 
LU-1-7-4:  The clearing of trees and wetland vegetation shall be prohibited unless permits are 
received from appropriate governmental entities. 
 
LU-1-7-5:  The developer/owner of any new development or redevelopment shall be responsible 
for on-site management of stormwater run-off in a manner so that post-development run-off rates, 
volumes and pollutant loads do not exceed existing conditions. 
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The owner and its future builder / contractor shall comply with each of these provisions / permits 
during the future planning, design, engineering, staff review, permitting, construction, and 
inspection process of the development project.  Permits for gopher tortoises located on the subject 
property shall be required to be obtained as discussed in the Staff Report prior to commencement 
of construction.  
 
Furthermore, as previously discussed, the subject property is heavily wooded and at the time of 
development a tree survey shall be submitted with corresponding tree preservation plan.  Any 
remaining caliper inches (trees) shall be calculated and a tree mitigation fund payment shall be 
paid in full prior to issuance of site permits. All applicable sections of the LDC pertaining to 
landscape and tree preservation and tree removal guidelines shall be followed.  The future site 
plan will also address the City’s interest of avoiding drainage to offsite when the land is cleared 
with requirement to begin construction of the retention pond prior to land clearing. 
 

 

V. RECOMMENDATION 
 

The Planning Department is recommending approval of the petition for a small scale future land 
use map amendment from Public / Semi-Public and Mixed Use to RU (Residential Urban) and 
rezoning from Office Professional to Planned Unit Development with conditions (attached). 

Site Plan Review Committee – Approval with conditions 
 
Planning Commission - Approval with conditions 
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City Council Meeting 
June 24, 2024  

 
Action Item  

 

BUSINESS ITEMS/PUBLIC HEARING 2.2 
Live Local Act Property Tax Exemption - Electing To Not Exempt Property Under Section 
196.1978(3)(d)1.a., Florida Statutes 
First Reading RESOLUTION NO. 824-24 - "A RESOLUTION BY THE CITY COUNCIL 
OF THE CITY OF ZEPHYRHILLS, FLORIDA, PURSUANT TO SECTION 
196.1978(3)(o), FLORIDA STATUTES, ELECTING TO NOT EXEMPT PROPERTY 
UNDER SECTION 196.1978(3)(d)1.a., FLORIDA STATUTES, COMMONLY KNOWN 
AS THE “LIVE LOCAL ACT PROPERTY TAX EXEMPTION." 
          A.  Council President opens Public Hearing 
          B.  Council President closes Public Hearing 
          C.  City Council considers Resolution No. 823-24 on the First Reading 
  
Issue: 
 
  
Background: 
In response to Pasco County's concerns with the 80 to 120 Tax Exemption, the Senate President's 
Office initiated, and the 2024 Florida Legislature adopted, a change to the Live Local Act 
Property Tax Exemption as part of the tax package bill (SB 7074).  The legislation creates a new 
Section 196.1978(3)(o), Florida Statutes, which, beginning with the 2025 tax roll, allows taxing 
authorities to annually "opt-out" of the 80 to 120 Tax Exemption, if the taxing authority finds 
that the latest Shimberg Center for Housing Studies Annual Report, prepared pursuant to Section 
420.6075, Florida Statutes (Shimberg Annual Report) identifies that the number of affordable 
and available units in the county is greater than the number of renter households in the county for 
natural persons or families who meet te income criteria for the 80 to 120 Tax Exemption.  This 
new legislation does not affect: (a) any 80 to 120 Tax Exemptions that may be granted by the 
Property Appraiser for 2024, or (b) the 100% Live Local Act Property Tax Exemption for rental 
housing below 80% of AMI. 
 
The latest Shimberg Annual Report (2023) identifies a surplus of affordable and available units 
in the Tampa-St. Petersburg-Clearwater metropolitan statistical area, in which Zephyrhills is 
located, for those households that meet the income criteria for the 80 to 120 Tax Exemption. 
 Copies if the relevant pages from the 2023 Shimberg Annual Report are attached hereto.  Based 
on the data in the 2023 Shimberg, Zephyrhills qualifies for the ability to opt-out of the 80 to 120 
Tax Exemption for 2025.  
  
Attachment(s): 

1.   RESOLUTION NO 824-24 LIVE LOCAL OPT OUT RESOLUTION(30941637.1) 
2.   Shimberg Center for Housing Studies 
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Fiscal Impact: 
No funding is required.  
  
Staff Recommendation: 
Staff recommends approval of Resolution No. 824-24 on the first reading.  
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RESOLUTION NO. 824-24  

  

A RESOLUTION BY THE CITY COUNCIL OF THE CITY OF 

ZEPHYRHILLS, FLORIDA, PURSUANT TO SECTION 196.1978(3)(o), 

FLORIDA STATUTES, ELECTING TO NOT EXEMPT PROEPRTY UNDER 

SECTION 196.1978(3)(d)1.a., FLORIDA STATUTES, COMMONLY KNOWN 

AS THE “LIVE LOCAL ACT PROPERTY TAX EXEMPTION.”  

WHEREAS, Section 196.1978(3), Florida Statutes (the "Live Local Act Property Tax 

Exemption") requires the Pasco County Property Appraiser to exempt certain rental properties 

from ad valorem taxes if such properties meet the criteria of the Live Act Local Property Tax 

Exemption; and 

WHEREAS, beginning with the 2025 tax roll, Section 196.1978(3)(o), Florida Statutes, 

allows taxing authorities to "opt-out" of providing the Live Local Act Property Tax Exemption to 

units in multifamily projects that are used to house natural persons or families whose annual 

household income is between 80 and 120 percent of the median annual adjusted gross income for 

households within the metropolitan statistical area ("MSA") or, if not within a MSA, within the 

county in which the person or family resides (the "80 to 120 Tax Exemption"), if the taxing 

authority finds that the latest Shimberg Center for Housing Studies Annual Report, prepared 

pursuant to Section 420.6075, Florida Statutes ("Shimberg Annual Report"), identifies that the 

number of affordable and available units in the MSA or region is greater than the number of renter 

households in the MSA or region for natural persons or families who meet the income criteria for 

the 80 to 120 Tax Exemption; and 

WHEREAS, the City Council of the City of Zephyrhills hereby finds that the latest Shimberg 

Annual Report identifies a surplus of affordable and available units in the Tampa-St. Petersburg- 

Clearwater MSA, in which the City of Zephyrhills is located, for those households that meet the 

income criteria for the 80 to 120 Tax Exemption; and 

WHEREAS, the City Council of the City of Zephyrhills hereby finds that the City of 

Zephyrhills is a taxing authority that is eligible for the election in Section 196.1978(3)(o), Florida 

Statutes, which allows the City of Zephyrhills to not exempt properties that would otherwise qualify 

for the 80 to 120 Tax Exemption. 

NOW, THEREFORE BE IT RESOLVED by the City Council of the City of Zephyrhills, 

Florida, as follows: 

Section 1.  The City of Zephyrhills hereby elects not to exempt properties eligible for the 

80 to 120 Tax Exemption in Section 196.1978(3)(d)1.a., Florida Statutes, pursuant to the authority in 

Section196.1978(3)(o), Florida Statutes, and hereby requests that the Pasco County Property 

Appraiser not grant any such exemptions. 

Section 2. This resolution applies to all ad valorem property tax levies imposed by the 

City of Zephyrhills. 

Section 3.  This resolution shall take effect on January 1, 2025, and shall expire on 

January 1, 2026. This resolution may be renewed prior to January 1, 2026, pursuant to Section  

196.1978(3)(o), Florida Statutes. 

Section 4.  This resolution has been duly advertised in accordance with Section 

50.011(1), Florida Statutes. A copy of this resolution shall be provided to the Pasco County Property  

Appraiser prior to January 1, 2025. 

Section 5.  The adoption of this resolution shall not constitute an admission that the Live 

Local Property Tax Exemption is constitutional or consistent with Section 196.012(7), Florida 

Statutes, and shall not constitute an admission that the Shimberg Annual Report is the best method of 
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determining the current inventory of "affordable and available" housing in the City of Zephyrhills. If 

the City of Zephyrhills ceases to qualify for the election in Section 196.1978(3)(o), Florida Statutes 

in future years, or if this resolution is determined to be invalid or unenforceable by the Pasco County 

Property Appraiser or a court of competent jurisdiction, nothing in this resolution shall be deemed a 

waiver of the City of Zephyrhills's right to challenge the Live Local Act Property Tax Exemption. 

DONE AND RESOLVED in regular session with a quorum present and by a two-thirds vote 

of the governing body this 24th day of June 2024. 

 

Attest:                             

             Lori L. Hillman, City Clerk, MMC   Kenneth M. Burgess, Jr. 

   Council President 

 

 

The foregoing Resolution No: 824-24 was approved by me this 24th day of June 2024. 

 

 

              

       Melonie Bahr Monson, Mayor 

 

 

Approved as to legal form and content 

for the reliance of the City of Zephyrhills only: 

 

 

_________________________________________  

Matthew E. Maggard, Esq. 

City Attorney 
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APPENDIX 4. SURPLUS/DEFICIT OF AFFORDABLE AND AVAILABLE RENTAL HOUSING UNITS BY INCOME (% AMI), FLORIDA REGIONS,
2022

Region
Cape Coral-Fort Myers, FL MSA
Deltona-Daytona Beach-Ormond Beach, FL
MSA & Palm Coast, FL MSA
Fort Walton Beach-Crestview-Destin, FL
MSA
Ft. Lauderdale

Gainesville, FL MSA (minus Gilchrist)
Homosassa Springs, FL MSA

Jacksonville, FL MSA plus Putnam
Lakeland, FL MSA
Miami-Dade Plus Monroe

Naples-Marco Island, FL MSA

Northeast Nonmetropolitan Area (plus
Gilchrist)

Northwest Nonmetropolitan Area (plus
Gadsden, Jefferson, & Wakulla)
Ocala, FL MSA

Orlando-Kissimmee, FL MSA

Palm Bay-Melbourne-Titusville, FL MSA
Panama City-Lynn Haven, FL MSA
Pensacola-Ferry Pass-Brent, FL MSA
Port St. Lucie, FL MSA

Punta Gorda, FL MSA

Sarasota-Bradenton-Venice, FL MSA

Sebastion-Vero Beach, FL MSA

Counties

Lee

Flag ler, Volusia

Okaloosa

Broward

Alochua

Citrus

Baker, Clay, Duval,
Nassau, Putnam, St.
Johns

Polk

Miami-Dade, Monroe

Collier
Bradford, Columbia,
Dixie, Gilchrist,

Hamilton, Lafayette,
Levy, Madison,
Suwannee, Taylor,
Union

Calhoun,
Franklin, Gadsden,
Gulf, Holmes, Jackson,
Jefferson, Liberty,
Wakulla, Walton,
Washington
Marion

Lake, Orange,
Osceola, Seminole
B re va rd

Bay
Escambia. Santa Rosa

Martin, St. Lucie

Charlotte
Manatee. Sarasota

Indian River,

Okeechobee

0-30% AMI
-12, 127

-10,014

. 1,883
-38,051

-4,632
-2,043

-33, 046
-12, 578
-62,467

-4,858

-3,311

-4,521
-6, 173

-51, 154
-8,504
-3,086
-9,841
-7,410

-62
-11,394

-1,769

Affordable/Available Units Minus Renter Households
0-40% AMI 0-50% AMI 0-60% AMI 0-80% AMI 0-120% AMI

. 13, 378 -18,568 -17, 272 -12, 349 -1, 135

-12, 451

-2,668
-54, 391

-6,362
-2,341

-38,430
-17,497
-93,480

-7,220

-3,468

-5,296
-5, 378

-70, 138
-11,491

-3,254
-11, 125

-8, 979
-1, 173

-16, 597

-1,923

-15, 516

-3,766
-70,488

-6,030
-2,636

-42,592
-20,489

-108,871
-10,087

-4,482

-4, 372
-6, 830

-89, 107
-9.241
-4,840

-12,909
-9, 71 2

-2,475
-19, 873

-2^402

-15,234

-2,908
-83,786

-3,822
-2,663

-33,940
-18,582

-130,410
-9,861

-2, 139

-3,242
-5,029

-94,715

-6,901
-4,839
-9,855

-8,956
-2,659

-17, 238

-2,-499

-9,359

-2,236
-84,2^6

2, 323
-893

-20,099

-13, 186
-134,458

-7,936

-51

-1,003
-1,586

-77,753
-691

-3,626
-3, 894

-6, 229
-1,904

-10,255

-1, 303

-357

1,338
-33,237

3,351
-620

4,418
248

-61, 721
-1,247

865

36
3, 216

799

6,565
1, 151
-612
683

-579
3,057

10
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Region

South Nonmetropolitan Area (minus Monroe)
Tallahassee, FL MSA (minus Gadsden,
Jefferson & Wakulla)

Tampa-St. Petersburg-^iecii-wa^ei, FL |«OA.
The Villages, FL MSA
West Palm Beach-Boca Raton

State of Florida Total

Counties

DeSoto, Glades,
Hardee, Hendry,
Highlands

Leon

Hernando,
Hil^sborough,
Pasco, Pinellas
Sumter

Palm Beach

0-30% AMI

-3,417

-6,053

-630
-28, 122

-391, 382

Affordable/Available Units Minus Renter Households
0-40% AMI 0-50% AMI 0-60% AMI 0-80% AMI

-4,566

-7,018

31, 384
-891

-37, 675
-518, 574

-5, 396

-5,982

-962
-43, 874

-612, 484

-5,913

-2,315

-713
-45, 133

-614,003

-2, 835

540

-839
-33, 296

-487, 175

0-120% AMI

-1,469

2,293

387
-7,728

-76, 294

Source: Shimberg Center analysis of U. S. Census Bureau, 2022 American Community Survey. Values are the difference between renter households and affordable/available units at
each income level. Negative value means that renter households outnumber affordable/available units.
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City Council Meeting 
June 24, 2024  

 
Information Only  

 

AIRPORT MANAGER'S REPORT 3.1 
Airport Update 
  
Issue: 
The attached presentation is an update of projects occurring at the airport.    
  
Background: 
 
  
Attachment(s): 

1.   2024 Airport City Council update 
  
Fiscal Impact: 
Fiscal impacts depend on future years' approval of projects.  
  
Staff Recommendation: 
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City Council Meeting 
June 24, 2024  

 
Information Only  

 

CITY MANAGER'S REPORT 4.1 
ZEDC Update - Dr. Randy Stovall 
  
Issue: 
Dr. Randy Stovall will update Council on ZEDC activities for the months of April, May, and 
June  
  
Background: 
 
  
Attachment(s): 

1.   ZEDC Report for City Council 
  
Fiscal Impact: 
 
  
Staff Recommendation: 
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ZEDC Report for City Council, June 24, 2024

Quarter 2 Activity

April:   

MPO Transportation Presentation at the Stakeholders Meeting

May:  

Small Business Roundtable with Congresswoman Laurel Lee. 

(Brought 4 small businesses with the chamber: Faithful Friends Pet Cremation, Five 9s 
Technologies, San Antonio Citizens Federal Credit Union, and Professional Hair Labs.)

June: 

Medical BizWalk begins

PEDC Strategic Planning participation 

PEDC Executive Success program graduation

Stakeholders approval of BSD incentives
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City Council Meeting 
June 24, 2024  

 
Information Only  

 

CITY MANAGER'S REPORT 4.2 
Code Enforcement Update 
  
Issue: 
The attached presentation is to provide a Code Enforcement status report for 2024  
  
Background: 
 
  
Attachment(s): 

1.   Code Enforcement Update 
  
Fiscal Impact: 
 
  
Staff Recommendation: 
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Code Enforcement
2024

Status Report
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2024 
CLOSED CODE 
CASES

• Total to date = 195

• Total to date verbal = 11
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13 Sign Violations
Snipe signs in Right of Way
Feather Flags
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Impounded Grocery Carts -
Discarded on City Right of ways

• Winn Dixie 3
• Save a Lot 5
• TJ Maxx 3
• Dollar Store 10
• Wal Mart 12
• Tractor Supply 1
• Bealls 1
• Unknown 2

Total 37
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Business Tax Receipt Violations

• 13 Violations - Failure to Acquire or Renew City 
Business Tax Receipt

• 3 Verbal warnings for Failure to Acquire
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Failure to Acquire Building Permit

•27 Violations issued for Failure 
Acquire a Building Permit prior to 
Constrcut or Install
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Noncompliant 
Property

• 13 Notice of Violations 
issued for Nuisance 
violations
oTree limbs
oHarboring Chickens
oCamping on Vacant lot
oFailure to follow 

SWFWMD Well 
abandonment Conditions
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2024 Stormwater Silt Fence Inspections

• 31 Silt Fence Inspections on 9 active sites
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2024 Fence Inspections
71 Total Fence Permits 2023 - 176 Fence Permits
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6 Citations Issued for 2024 Totaling $2500.00

2 Nuisance Violation / 
Unlicensed Vehicles 

$1000.00

2 Minimum Housing 
Violation / Dilapidated 
Roof & Eves $1000.00

1 Nuisance Violation / 
Excessive Accumulation 
of Junk & Debris $250.00

1 Damage to Water 
Meters / Cut Lock 

$500.00
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2023 - 32 Citations 
issued = $13,485.00

• 1 Blocked Fire Egress – Excessive Fire Load $500.00

• 1 Sign Violations - Failure to Acquire Sign 
Permit $500.00

• 5 Damage to City Water Meters - Cut Locks $2500.00

• 11 Minimum Housing Violations – Broken Windows / 
Chipped or Fading Paint / Exposed Electrical Panel / 
Illegal Electric / Dilapidated Roof & Eves / Illegal 
Occupation of a Recreational Vehicle $5250.00

• 14 Nuisance Violations - Excessive Accumulation of 
Junk & Debris / Multiple Unlicensed Inoperable 
Vehicles / High Grass & Weeds / Parking in Right of 
Way $4735.00
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City Council Meeting 
June 24, 2024  

 
Action Item  

 

CITY MANAGER'S REPORT 4.3 
Krusen Park Bleacher Cover 
  
Issue: 
Approval of conceptual design and attached proposal   
  
Background: 
Zephyrhills Athletic League has approached the City to construct a shade structure over the 
football field bleachers to protect spectators from both the sun and rain.  
  
Attachment(s): 

1.   WOP #130050.00 
2.   steel building example all steel 

  
Fiscal Impact: 
$213,685.26 (includes 10% contingency) Park Impact Fees 
Gordian Contract No. FL-R8-GC07-111821-CCE 
Furnish and install price $194,259.33 (w/o contingency).   
  
Staff Recommendation: 
The Public Works Director and City Manager recommend Alternate 1 $213,685.26 (includes 
10% contingency.  
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Work Order Signature Document

EZIQC Contract No.:  FL-R8-GC07-111821-CCE

Zephyrhills - Krusen Park Bleacher Cover

New Work Order

130050.00

Modify an Existing Work Order

Work Order Title: 

Work Order Number.: Work Order Date:

X

06/18/2024

Centennial Contractors Enterprises, Inc.City Of ZephyrhillsOwner Name: Contractor Name:

Contact:

Phone:

Contact:

Phone:

Addison Deckard

239.322.0254

Karen Miller

813-780-0000 x3536

Work to be Performed

Work to be performed as per the Final Detailed Scope of Work Attached and as per the terms and conditions of 

EZIQC Contract No FL-R8-GC07-111821-CCE. 

Brief Work Order Description:

Installation of Shade Structure and accompanying civil/concrete work.

Will not apply:Liquidated Damages Will apply:

Estimated Completion Date:  

Estimated Start Date:  Time of Performance

X

Work Order Firm Fixed Price: $369,184.79

Owner Purchase Order Number:  

Approvals

Date DateContractorOwner

 2.00

Page 1 of 1

6/18/2024

Work Order Signature Document
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 3.00

Detailed Scope of Work

Karen MillerAddison DeckardTo: From:

Centennial Contractors Enterprises, Inc. City Of Zephyrhills

3200 Cobb Galleria Parkway 5335 8th Street

Atlanta, GA 30339 Zephyrhills, FL 33541

239.322.0254 813-780-0000 x3536

Work Order Number:

June 18, 2024Date Printed: 

130050.00

Zephyrhills - Krusen Park Bleacher CoverWork Order Title:

Brief Scope: Installation of Shade Structure and accompanying civil/concrete work.

Revised FinalPreliminary X

The following items detail the scope of work as discussed at the site. All requirements necessary to accomplish the 

items set forth below shall be considered part of this scope of work.

See attached detailed scope of work.

Subject to the terms and conditions of JOC Contract FL-R8-GC07-111821-CCE.

DateContractor

DateOwner
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Scope of Work
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 4.00

Contractor's Price Proposal - Summary

Owner PO #:

Zephyrhills - Krusen Park Bleacher Cover

130050.00

FL-R8-GC07-111821-CCEIQC Master Contract #:

Work Order #:

Title:

Re:

June 18, 2024Date:

Proposal Value:

Contractor: Centennial Contractors Enterprises, Inc.

$369,184.79

$43,860.00ALT 1

$150,399.33Installation

$174,925.46RCP

Proposal Total

Thisl total represents the correct total for the proposal.  Any discrepancy between line totals, 

sub-totals and the proposal total is due to rounding.

$369,184.79

The Percentage of NPP on this Proposal: 59.26%
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Contractor's Price Proposal - Summary
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 5.00

Contractor's Price Proposal - Detail

Zephyrhills - Krusen Park Bleacher Cover

130050.00

FL-R8-GC07-111821-CCEIQC Master Contract #:

Work Order #:

Owner PO #:

Title:

Re:

June 18, 2024Date:

Proposal Value:

Contractor: Centennial Contractors Enterprises, Inc.

$369,184.79

(Excludes)Equip. MaterialLabor

Line TotalDescriptionUOMMod.ItemSect.

ALT 1

13  00   00   00 0006 116' l X 17' w X 11'h - All steel Cantilever Bi-slope Canopy1 $43,860.00Ea

Installation =x x  43,860.00

FactorUnit PriceQuantity Total
NPP 

 34,000.00  1.2900 1.00

Allsteel - Includes freight, materials, and engineering

$43,860.00Subtotal for ALT 1

Installation

01  22   20   00 0050 On-Site Certified Materials Testing Technician2 $716.97HR

Installation =x x  716.97

FactorUnit PriceQuantity Total

 75.95  1.1800 8.00

1 Tech, 2 visits 3 hour min for soil test 5 hours for concrete

01  22   23   00 0006 40' Engine Powered, Telescoping Boom Man Lift With Platform3 $5,986.28WK

Installation =x x  5,986.28

FactorUnit PriceQuantity Total

 1,268.28  1.1800 4.00

Lift for erection of building 2 lifts for 2 weeks.

01  22   23   00 0432 1 CY, 24" Bucket, 14'-4" Deep, 75 HP, Loader-Backhoe With Full-Time 

Operator

4 $8,756.38WK

Installation =x x  8,756.38

FactorUnit PriceQuantity Total

 3,710.33  1.1800 2.00

For demo of existing pad, removal of dirt for footings and concrete debris from site.. 2 weeks

01  22   23   00 1040 6,000 LB Telescopic Boom, Hi-Reach, Rough Terrain Construction Forklift With 

Full-Time Operator

5 $10,001.54WK

Installation =x x  10,001.54

FactorUnit PriceQuantity Total

 4,237.94  1.1800 2.00

For lifting of materials during erection of building. 1 lift 2 weeks.

01  45   23   00 0005 6" Compaction Curves Soils Test, ASTM D-1557, Field Soils Test6 $694.78EA

Installation =x x  694.78

FactorUnit PriceQuantity Total

 588.80  1.1800 1.00

Testing of Soil Compaction

01  45   23   00 0078 6 x 12 Cylinder Concrete Compression Test, ASTM C-39 Or ASTM D16337 $441.56EA

Installation =x x  441.56

FactorUnit PriceQuantity Total

 74.84  1.1800 5.00

Testing of Concrete - 5 Cylinders

01  71   13   00 0003 Equipment Delivery, Pickup, Mobilization And Demobilization Using A Tractor 

Trailer With Up To 53' BedIncludes loading, tie-down of equipment, delivery of 

equipment, off loading on site, rigging, dismantling, loading for return and 

transporting away. For equipment such as bulldozers, motor scrapers, 

hydraulic excavators, gradalls, road graders, loader-backhoes, heavy duty 

construction loaders, tractors, pavers, rollers, bridge finishers, straight mast 

construction forklifts, telescoping boom rough terrain construction forklifts, 

telescoping and articulating boom man lifts with >40' boom lengths, etc.

8 $6,097.63EA

Installation =x x  6,097.63

FactorUnit PriceQuantity Total

 1,291.87  1.1800 4.00

Fork lift, 2 man lifts, and backhoe
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Contractor's Price Proposal - Detail
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Contractor's Price Proposal - Detail Continues..

Work Order Title:

Work Order Number: 130050.00

Zephyrhills - Krusen Park Bleacher Cover

Installation

01  71   23   16 0016 Survey Clear Area For Underground Utilities9 $2,608.56ACR

Installation =x x  2,608.56

FactorUnit PriceQuantity Total

 2,210.64  1.1800 1.00

For private survey of underground utilities prior to construction.

01  74   19   00 0016 40 CY Dumpster (6 Ton) "Construction Debris"Includes delivery of dumpster, 

rental cost, pick-up cost, hauling, and disposal fee. Non-hazardous material.

10 $1,054.26EA

Installation =x x  1,054.26

FactorUnit PriceQuantity Total

 893.44  1.1800 1.00

For disposal of concrete.

01  74   19   00 0037 Hauling On Paved Roads, First 15 Miles11 $820.57CYM

Installation =x x  820.57

FactorUnit PriceQuantity Total

 0.95  1.1800 732.00

15 M X 48.8 CY = 732 CYM Hauling of soil that is removed for footings.

01  74   19   00 0038 Hauling On Paved Roads, Miles Over Initial 15 Miles12 $714.04CYM

Installation =x x  714.04

FactorUnit PriceQuantity Total

 0.62  1.1800 976.00

35 - 15 = 20 M

20M X 48.8 CY = 976

Assumption that soil would have to be hauled to West Pasco Class 3 Landfill

02  41   19   13 0073 Saw Cut Minimum ChargeFor projects where the total saw cutting charge is 

less than the minimum charge, use this task exclusively. This task should not 

be used in conjunction with any other tasks in this section.

13 $954.97EA

Installation =x x  954.97

FactorUnit PriceQuantity Total

 809.30  1.1800 1.00

Cutting of concrete slab, existing and new.

03  11   13   00 0009 Up To 6" High Slab Edge and Block-Out Wood Formwork14 $153.87LF

Installation =x x  153.87

FactorUnit PriceQuantity Total

 3.26  1.1800 40.00

Forming of new slab on sidewalk

03  11   13   00 0009 0004 For Up To 250, Add15 $27.85MOD

Installation =x x  27.85

FactorUnit PriceQuantity Total

 0.59  1.1800 40.00

03  11   13   00 0082 48" Diameter Round Fiber Tube Formwork16 $9,111.49LF

Installation =x x  9,111.49

FactorUnit PriceQuantity Total

 96.52  1.1800 80.00

Forms for footings 8 footings @ 10LF Each = 80LF

03  11   13   00 0082 0017 For Plastic Lined, Add17 $2,286.37MOD

Installation =x x  2,286.37

FactorUnit PriceQuantity Total

 24.22  1.1800 80.00

03  11   13   00 0082 0018 For Columns >12' In Length, Add18 $910.96MOD

Installation =x x  910.96

FactorUnit PriceQuantity Total

 9.65  1.1800 80.00

03  21   11   00 0088 #3, Grade 60, Footings, Steel Reinforcement Bar19 $613.60LF

Installation =x x  613.60

FactorUnit PriceQuantity Total

 0.52  1.1800 1,000.00

Horizontal Ties for Footings

12.5LF @ 12"O.C. = 12.5*10=125LF per footing x8 = 1000LF Total

Page 2 of 5
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Contractor's Price Proposal - Detail Continues..

Work Order Title:

Work Order Number: 130050.00

Zephyrhills - Krusen Park Bleacher Cover

Installation

03  21   11   00 0092 #7, Grade 60, Footings, Steel Reinforcement Bar20 $3,587.20LF

Installation =x x  3,587.20

FactorUnit PriceQuantity Total

 2.50  1.1800 1,216.00

Vertical Rebar for Footings 

16bars @ 9.5LFeach = 152LF per footing

152*8 footings = 1216LF total

03  21   11   00 0129 #5, Grade 60, Slab On Grade, Steel Reinforcement Bar21 $627.76LF

Installation =x x  627.76

FactorUnit PriceQuantity Total

 1.33  1.1800 400.00

Rebar for new sidewalk cutouts. 5x5 Slabs Rebar to be 12"O.C. Each Way. 

50LF per cut out x 8 cutouts = 400LF

03  21   11   00 0129 0175 For >200 To 500, Add22 $103.84MOD

Installation =x x  103.84

FactorUnit PriceQuantity Total

 0.22  1.1800 400.00

03  31   13   00 0023 Concrete Pump, Place 3,000 PSI Concrete Spread FootingsExcludes pumping 

equipment.

23 $15,608.71CY

Installation =x x  15,608.71

FactorUnit PriceQuantity Total

 273.30  1.1800 48.40

Concrete for footings 8 footings 4'D x 10'H = 37.23CY

37.23x1.3 factoring for loss and additional weight that will be added during design due to poor soil conditions. = 

48.4CY

03  31   13   00 0023 0031 For 4,000 PSI Concrete, Add24 $1,140.53MOD

Installation =x x  1,140.53

FactorUnit PriceQuantity Total

 19.97  1.1800 48.40

03  31   13   00 0023 0038 For High Early Strength, Type 3 ASTM C150, Add25 $1,326.71MOD

Installation =x x  1,326.71

FactorUnit PriceQuantity Total

 23.23  1.1800 48.40

03  31   13   00 0023 0041 For >20 To 50, Add26 $351.81MOD

Installation =x x  351.81

FactorUnit PriceQuantity Total

 6.16  1.1800 48.40

03  31   13   00 0027 Concrete Pump, Place 3,000 PSI Concrete Mat FoundationExcludes pumping 

equipment.

27 $1,041.95CY

Installation =x x  1,041.95

FactorUnit PriceQuantity Total

 238.65  1.1800 3.70

Concrete for new slab 5x5x.5=12.5 x8 = 100/27 =3.7CY

03  31   13   00 0027 0031 For 4,000 PSI Concrete, Add28 $87.19MOD

Installation =x x  87.19

FactorUnit PriceQuantity Total

 19.97  1.1800 3.70

03  31   13   00 0027 0038 For High Early Strength, Type 3 ASTM C150, Add29 $101.42MOD

Installation =x x  101.42

FactorUnit PriceQuantity Total

 23.23  1.1800 3.70

03  31   13   00 0027 0040 For Up To 20, Add30 $11.18MOD

Installation =x x  11.18

FactorUnit PriceQuantity Total

 2.56  1.1800 3.70

03  35   13   00 0006 Steel Trowel, Concrete Floor Finish31 $224.20SF

Installation =x x  224.20

FactorUnit PriceQuantity Total

 0.95  1.1800 200.00

Finish to match existing slab.
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Contractor's Price Proposal - Detail Continues..

Work Order Title:

Work Order Number: 130050.00

Zephyrhills - Krusen Park Bleacher Cover

Installation

03  35   13   00 0006 0051 For >100 To 250, Add32 $113.28MOD

Installation =x x  113.28

FactorUnit PriceQuantity Total

 0.48  1.1800 200.00

03  37   16   00 0006 120' To 130' Boom Truck For Concrete Placement (170 CY Per Hour Rating)33 $11,937.73HR

Installation =x x  11,937.73

FactorUnit PriceQuantity Total

 421.53  1.1800 24.00

Concrete truck for 3 days for footings and for sidewalk

03  62   13   00 0005 1" Deep, Non-Metallic Non-Shrink Grout For Bases34 $298.78SF

Installation =x x  298.78

FactorUnit PriceQuantity Total

 31.65  1.1800 8.00

Non shrink grout between footing and column.

8 total

Columns are 9"x16" = 8SF Total

05  05   23   00 1267 1-1/4" Diameter, Hot Dipped Galvanized Steel, Low Carbon Threaded Rod35 $7,330.35LF

Installation =x x  7,330.35

FactorUnit PriceQuantity Total

 64.71  1.1800 96.00

Anchors to be set in concrete footings 4 per footing @ 36"each = 12LF per footing x 8 footings

05  05   23   00 1382 1-1/4" Diameter, Hot Dipped Galvanized Steel, Low Carbon/Grade 2 Hex Nut36 $1,421.29EA

Installation =x x  1,421.29

FactorUnit PriceQuantity Total

 9.41  1.1800 128.00

4 per anchor

4nuts*4anchor*8footings= 128Total

05  05   23   00 1464 1-1/4" Inside Diameter, Hot Dipped Galvanized Steel Flat Washer37 $604.16EA

Installation =x x  604.16

FactorUnit PriceQuantity Total

 4.00  1.1800 128.00

4 per anchor

4nuts*4anchor*8footings= 128Total

11  68   16   00 0045 19' Width, 24' Length, 11.5' Eave Height, T Column Cantilever, Five Row 

Bleacher Recommended Shade Structure (No Equal Design B19/24 TC)

38 $48,621.41EA

Installation =x x  48,621.41

FactorUnit PriceQuantity Total

XX  8,530.97  1.1800 4.83

4.83 w/ 1 Multiplier

116 L of shade structure / 24'  L of Line item = 4.83 install quantity.

31  23   16   36 0024 Rough Grading For Building Foundations And Other Structures by Machine39 $46.61SY

Installation =x x  46.61

FactorUnit PriceQuantity Total

 0.79  1.1800 50.00

Grading of soil

31  23   16   36 0025 Finish Grading For Building Foundations And Other Structures by Machine40 $74.93SY

Installation =x x  74.93

FactorUnit PriceQuantity Total

 1.27  1.1800 50.00

Final Grading after project complete.

31  23   16   36 0028 Load Excess Material For Removal From Excavation For Building Foundations 

and Other Structures by Machine

41 $260.86CY

Installation =x x  260.86

FactorUnit PriceQuantity Total

 4.53  1.1800 48.80

Loading of dirt for removal off site

31  23   16   36 0028 0027 For >20 To 50, Add42 $195.79MOD

Installation =x x  195.79

FactorUnit PriceQuantity Total

 3.40  1.1800 48.80
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Contractor's Price Proposal - Detail Continues..

Work Order Title:

Work Order Number: 130050.00

Zephyrhills - Krusen Park Bleacher Cover

Installation

31  25   14   26 0008 3' High Silt Fence with Stakes at 4' On Center43 $3,329.96LF

Installation =x x  3,329.96

FactorUnit PriceQuantity Total

 3.32  1.1800 850.00

850 LF to wrap around job site.

$150,399.33Subtotal for Installation

RCP

13  00   00   00 0005 116' l X 17' w X 11'h - RCP Cantilever Bi-slope Canopy44 $174,925.46Ea

Installation =x x  174,925.46

FactorUnit PriceQuantity Total
NPP 

 135,601.13  1.2900 1.00

RCP - Includes freight, materials, and engineering

$174,925.46Subtotal for RCP

Proposal Total

This total represents the correct total for the proposal.  Any discrepancy between line totals, 

sub-totals and the proposal total is due to rounding.

$369,184.79

The Percentage of NPP on this Proposal: 59.26%
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Subcontractor Listing

130050.00

Zephyrhills - Krusen Park Bleacher Cover

FL-R8-GC07-111821-CCEIQC Master Contract #:

Work Order #:

Owner PO #:

Title:

Re:

June 18, 2024Date:

Proposal Value:

Contractor: Centennial Contractors Enterprises, Inc.

$369,184.79

%DutiesName of Contractor Amount

No Subcontractors have been 

selected for this Work Order

 0.00$0.00

 6.00

Page 1 of 1

6/18/2024

Subcontractor Listing
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3200 Cobb Galleria Pkwy  
Suite 210  
Atlanta GA 30339 
 
Phone  770 613-2999 
Fax  770 613-2992 

Shane LeBlanc, 
Public Works Director 
(813) 780-0000 
sleblanc@ci.zephyrhills.fl.us 
City of Zephyrhills 
5335 8Th St, 
Zephyrhills, FL 33542 
 
 
 
Zephyrhills Krusen Park Bleacher Cover June 17th, 2024 
Job Order No: 130050.00 
Centennial No: 75080-0031 
 
 
Dear Mr. LeBlanc, 
 
Enclosed is our proposal to complete the Zephyrhills Krusen Park Bleacher 
Cover. All work to be in accordance with the attached Scope of Work dated 
06/13/2024. We propose to complete the Scope of Work with the RCP 
structure for the sum of $325,324.79.  
 
Alternate 1:  
All work to be in accordance with the attached Scope of Work dated 
06/13/2024. We propose to complete the Scope of Work with the All Steel 
structure for the sum of $194,259.33.  
 
The attached project schedule is based on 234 calendar days. Please note 
due to current Supply Chain issues, material lead times are subject to 
change.  
 
Please do not hesitate to give me a call if you need any additional 
information or wish to schedule a meeting to review any element of this 
proposal.  
 
 
Respectfully, 
 
 
 
Addison Deckard   Jonathan Brown, PMP, CHC, MBA 
Senior Project Manager   Program General Manager 
 
 
cc: File 
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75080-0031 
Zephyrhills Krusen Park Bleacher Cover 

Scope of Work 
 

SCOPE OF WORK 
 

City of Zephyrhills 
Krusen Park Bleacher Cover 

 
 Krusen Fld Rd, 

Zephyrhills, Florida 33542 
 

June 13th, 2024 
 

Summary Scope  
The City of Zephyrhills has requested from Centennial Contractors Enterprises, Inc. a proposal to 
construct a prefabricated metal cantilever bi-level canopy on site to protect spectators from the sun 
while watching games. 
 
Referenced Documents: 
 

 N/A 
 

Drawings and Specifications: 
 

 N/A 
 
Detailed Scope of Work: 
The contractor shall furnish all materials, equipment, labor, and supervision for the work described 
below unless noted otherwise. 
 
Site Preparations: 
1) General Contractor to supply materials for Canopy. 
2) Contractor to unload material upon delivery. 
3) The contractor shall complete all necessary grading and compaction of materials for installation of 

the footings and structure. 
4) Owner to clear area of all equipment and bleachers as described in scope of work.   
5) Owner to restrict and close public access during the course of construction. 
6) General contractor to perform utility locate prior to start of construction. 
7) The design element of this project includes a metal building and concrete footings design.  This 

scope of work does not include any civil, stormwater analysis or design as none are expected to be 
required. 

 
Pre-engineered Structure: 
1) Contractor to install a pre-engineered metal cantilever bi-level canopy. 

a) Cantilever Canopy to be 116’ long by 17’ wide with an 11’ eave height. 
b) Contractor to supply owner with stamped drawings of proposed canopy to be submitted for 

permits. 
i) Roof to be constructed with 26ga galvalume panels. 
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75080-0031 
Zephyrhills Krusen Park Bleacher Cover 

Scope of Work 
 

ii) Canopy roof to be forest green in color. 
iii) Supporting posts to be beige in color. 

c) No plumbing, mechanical, electrical or fire suppression is included. 
d) Canopy to be rated for the minimum required wind load specified by the city. 

2) Contractor to demo existing 4” concrete slab and sidewalk as needed for installation of structure. 
a) Contractor to remove and dispose of removed concrete. 

3) Contractor to install footings per engineered drawings. 
a) Approximately (8) 4’ Diameter x 10’ Deep concrete pile footings. 

i) Concrete to be 4,000 PSI. 
4) Contractor to remove and dispose of excavated dirt to nearest landfill. 

a) Nearest landfill is West Pasco Class III Landfill 
5) Contractor to replace and patch any concrete from the existing pad and sidewalk that is removed 

during installation of canopy. 
a) Concrete to be 4,000psi. 

6)  
 

        
 
*Drawing not to scale 
  
  
Details that Apply to All Work Areas:    
1. Submittals are to be provided to the Owner as part of the submittal process prior to installation by 

the contractor. 
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75080-0031 
Zephyrhills Krusen Park Bleacher Cover 

Scope of Work 
 
2. Maintain clean work areas at all times.  Site must be cleaned every day at the completion of work.  

Contractors shall take extra precautions to pick up all debris, nails and fasteners from the ground 
and all surrounding area and finishings with magnetic pickup to ensure safety and cleanliness. 

3. All measurements and quantities supplied in this scope of work are approximate in nature and are 
supplied as a convenience for the contractor.  The contractor is responsible for field verification of 
all measurements and quantities.   

4. Contractor shall verify all new and existing conditions and dimensions at the job site prior to the 
proposed process start of construction, and during construction. 

5. The Contractor shall perform all work, make all deliveries and have access to work areas between 
7:30 A.M. and 5:00 P.M. Monday through Friday and, upon written permission of the Owner, may 
make deliveries and have access to work areas at any hour of any day, but shall bear without any 
contribution from the Owner, any extra expense and responsibility for doing so, including, without 
limitation, its own overtime expense.  Contractors shall coordinate inspections as required. 

6. Contractors shall obtain approvals in advance for all lay down and storage areas. 
7. Contractors shall coordinate inspections as required. 
8. Final clean up and disposal: Remove debris, rubbish, and waste material from the property of the 

Owner on a daily basis.  Upon completion of work, all construction areas shall be left clean and free 
from debris.  Clean all dust, dirt, stains, hand marks, paint spots, droppings, and other blemishes. 

9. Contractor shall not be required to pay Davis Bacon Wage Rates.   
 
Submittals: 
1. Contractor shall submit submittals to Owner for approval. 
2. Contractor shall submit a schedule showing a proposed duration of construction with the priced 

proposal package.  
3. The Contractor shall submit for approval the manufacturer’s cut sheets for materials utilized for this 

project prior to commencing any work. 
 
Permitting: 
At the time of issuance of a Purchase Order for this Work, it is understood that permits are required for 
this Work.  Contractor will be responsible for obtaining such applicable permits and the Owner will be 
responsible for compensating the Contractor for permit fees and any design necessary to obtain such 
permits or related approvals as described in the EZIQC master contract documents (i.e. permit fees are 
dollar for dollar reimbursable and professional design and engineering fees are paid for at hourly rates 
published in the Construction Task Catalog).   
 
Project Schedule: 
1. All work shall be completed during normal working hours (7:30am to 5pm) as directed by Owner. 
2. Contractor to propose a detailed construction schedule and submit with proposal package. 
3. Project construction will be scheduled upon receipt of the PO.    
 
Subcontractors: 
Upon issuance of a Purchase Order the Contractor will provide a list of subcontractors it intends to use 
on the project prior to commencing the work.    
 
Owner Responsibilities:  
1. Clear area of all equipment and machinery as described in scope of work.   
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75080-0031 
Zephyrhills Krusen Park Bleacher Cover 

Scope of Work 

2. Coordinate any inspections other than local permitting (i.e. State Fire Marshal, etc.) approvals as
necessary.

3. Provide access to the worksite during normal working hours.
4. Provide a staging area for project related materials.
5. Owner shall be responsible for re-routing pedestrian traffic as necessary.
6. Approval of all submittals in a timely manner.
7. Resod areas disturbed by heavy machinery.

Contract Document Order of Precedence:   
Contract documents shall govern in the order first listed below: 

1. This Detailed Scope of Work
2. EZIQC master contract document
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ID Task Name Duration Start Finish

1 Zephyrhills Wastewater Canopy 234 days Mon 7/8/24 Wed 2/26/25

2 Administrative 9 days Mon 7/8/24 Tue 7/16/24

3 Owner Issues PO 1 day Mon 7/8/24 Mon 7/8/24

4 CCE Recieves PO 1 day Tue 7/9/24 Tue 7/9/24

5 CCE Issues Subcontracts 7 days Wed 7/10/24Tue 7/16/24

6 Submittals 139 days Wed 7/17/24Mon 12/2/24

7 Gather Submittals 35 days Wed 7/17/24Tue 8/20/24

8 Submit for Approval 1 day Wed 8/21/24Wed 8/21/24

9 Owner Submittal Review 5 days Thu 8/22/24 Mon 8/26/24

10 Material Lead time 98 days Tue 8/27/24 Mon 12/2/24

11 Permitting 29 days Tue 8/27/24 Tue 9/24/24

12 CCE Submits for Permit 7 days Tue 8/27/24 Mon 9/2/24

13 Owner Reviews Permit 21 days Tue 9/3/24 Mon 9/23/24

14 Owner Issues Permit 1 day Tue 9/24/24 Tue 9/24/24

15 Preconstruction Meeting 1 day Tue 12/3/24 Tue 12/3/24

16 Construction 57 days Wed 12/4/24Wed 1/29/25

17 Mobilization 1 day Wed 12/4/24Wed 12/4/24

18 Excavation and grading of site 7 days Thu 12/5/24 Wed 12/11/24

19 Pouring of Concrete footers 7 days Thu 12/12/24Wed 12/18/24

20 Installation of Pre-fabricated building 14 days Thu 1/9/25 Wed 1/22/25

21 Installation of Concrete slab and sidewalk 7 days Thu 1/23/25 Wed 1/29/25

22 Substantial Completion 0 days Wed 1/29/25Wed 1/29/25

23 Close Out 28 days Thu 1/30/25 Wed 2/26/25

24 Final Inspection 7 days Thu 1/30/25 Wed 2/5/25

25 Punch List Repairs 7 days Thu 2/6/25 Wed 2/12/25

26 Close Out Paperwork 14 days Thu 2/13/25 Wed 2/26/25

Zephyrhills Wastewater Canopy

Administrative

Owner Issues PO

CCE Recieves PO

CCE Issues Subcontracts

Submittals

Gather Submittals 

Submit for Approval

Owner Submittal Review

Material Lead time

Permitting

CCE Submits for Permit

Owner Reviews Permit

Owner Issues Permit

Preconstruction Meeting

Construction

Mobilization

Excavation and grading of site

Pouring of Concrete footers

Installation of Pre-fabricated building

Installation of Concrete slab and sidewalk

Substantial Completion

Close Out

Final Inspection

Punch List Repairs

Close Out Paperwork

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 2, 2024 Qtr 3, 2024 Qtr 4, 2024 Qtr 1, 2025

Task

Task Progress

Split

Milestone

Summary

Project Summary

Group By Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Critical Task

Critical Task Progress

Contract No.: 
PO/Project No.: 
Centennial No.: 75080-0031

Krusen Park Bleacher Cover

Page 1

Project: Krusen Park Bleacher C
Date:Tue 6/18/24 
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130050.00

Zephyrhills - Krusen Park Bleacher CoverTitle

Job Order Re:

Date: 6/18/2024

Contractor's Non-Prepriced Worksheet

$34,000.00 1.0034,000.00 X Install Quantity: = Install Total:Install Price:

116' l X 17' w X 11'h - All steel Cantilever Bi-slope CanopyEa13  00   00   00 0006

ITEMSECTION UOM DESCRIPTION

Factor:X

Line Item Total:=

 1.2900

$43,860.00

For Work Performed with the Contractor's Own Forces:

A.  

B. 

C.

Direct Labor Costs through Foreman Level

(Current Prevailing Wage Rate + Published Fringe Benefits)

Direct Material Costs (Supported by 3 Quotes)*

Direct Equipment Costs (For Equipment NOT in the CTC)

Total Cost for Self-perform NPP Work Task = 

(A+B+C) x Non-Prepriced Work Task Adjustment Factor

*Material Cost Quotes
(Attach quotes from listed suppliers/subcontractors. A Justification Letter must be attached if 3 quotes are not furnished.)

1.

2.

$

$

3. $

H. 

For Work Performed By Subcontractors:

G. Subcontractor  Costs**

(Supported by Quotes) (This Should be the Price Entered into PROGEN)

I. Total Price for NPP Items being Performed by Subcontractors = G x H

Contractor's Non Pre-Priced Adjustment Factor
 1.2900

**Subcontractor Cost Quotes

Convert to Unit Price

(Attach quotes from listed suppliers/subcontractors. A Justification Letter must be attached if 3 quotes are not furnished.)

1.

$3.

$

$

2.

Non-Prepriced Worksheet Page 1 of 2

34,000.00All Steel Buildings & Components Inc. Single source quote directly 
from supplier for material 
only. (Gordian Note)
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130050.00

Zephyrhills - Krusen Park Bleacher CoverTitle

Job Order Re:

Date: 6/18/2024

Contractor's Non-Prepriced Worksheet

$135,601.13 1.00 135,601.13 X Install Quantity: = Install Total:Install Price:

116' l X 17' w X 11'h - RCP Cantilever Bi-slope CanopyEa13  00   00   00 0005

ITEMSECTION UOM DESCRIPTION

Factor:X

Line Item Total:=

 1.2900

$174,925.46

For Work Performed with the Contractor's Own Forces:

A.  

B. 

C.

Direct Labor Costs through Foreman Level

(Current Prevailing Wage Rate + Published Fringe Benefits)

Direct Material Costs (Supported by 3 Quotes)*

Direct Equipment Costs (For Equipment NOT in the CTC)

Total Cost for Self-perform NPP Work Task = 

(A+B+C) x Non-Prepriced Work Task Adjustment Factor

*Material Cost Quotes
(Attach quotes from listed suppliers/subcontractors. A Justification Letter must be attached if 3 quotes are not furnished.)

1.

2.

$

$

3. $

H. 

For Work Performed By Subcontractors:

G. Subcontractor  Costs**

(Supported by Quotes) (This Should be the Price Entered into PROGEN)

I. Total Price for NPP Items being Performed by Subcontractors = G x H

Contractor's Non Pre-Priced Adjustment Factor
 1.2900

**Subcontractor Cost Quotes

Convert to Unit Price

(Attach quotes from listed suppliers/subcontractors. A Justification Letter must be attached if 3 quotes are not furnished.)

1.

$3.

$

$

2.

Non-Prepriced Worksheet Page 2 of 2

Single source quote directly 
from supplier for material 
only. (Gordian Note)

135,601.13RCP Shelters, Inc.
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Page 
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(Signature)  (Print/Title)  (Date) 

Signature confirms acceptance of all pages of this proposal. 

 

Proposal #:  
Date:  
 

40305 
05/24/2024 
 

RCP SHELTERS, INC. 
PROPOSAL/ORDER FORM 
 
2100 SE Rays Way • Stuart, FL 34994 
P: 800-525-0207 • 772-288-3600 
info@rcpshelters.com • http://www.rcpshelters.com 

Centennial Contractors Enterprises, Inc. - FL 
Attn: Tony Diaz 
  
Tampa, FL 
Phone:  
E-mail:   

727-282-7532 
tdiaz@cce-inc.com 

 
Prepared by: 

 
Bryce Cooper • bryce@rcpshelters.com 

 

Krusen Park Bleacher Cover - Zephyrhills, FL 
 

ITEM QTY DESCRIPTION EXTENDED PRICE 

B 1.00 
Model #: TS-G17116-0204-CL 
17' x 116' Steel Bi-Slope Cantilever Bleacher Cover w/ 11' Eave Height 

$127,325.00 

FREIGHT Pooled freight rate delivered to an accessible site. Refer to notes on page 2 for more details. Included 

SALES TAX 
CA or FL sales tax to be added unless tax exemption is provided. 
For all other states, purchaser is responsible for sales tax to appropriate authorities. 

 
 

TOTAL Total of Item(s) and option(s) selected and freight (if applicable)  

 

INCLUDED 
• FL Cert Drawings: includes standard RCP foundation design 

• Frame: powder coated tube steel 

• Anchor bolts & templates 

• Roof Deck: 24-ga. exposed fastener Mega-Rib 

• Hardware: all required fasteners 

• Eave Height: 11’-0” ± 

• Roof pitch: 2:12 & 4:12 

• Delivery: to an accessible site 

 NOT INCLUDED 
• Electrical cutouts 

• Unloading 

• Concrete 

• Concrete embedment (wire mesh, rebar, etc.) 

• Installation 

• Rails/ornamentation/benches/cupola  

• Anything not specifically listed as “Included” 

   

TERMS & CONDITIONS 
• Orders not subject to cancellation 

• 30% deposit due with order 

• Balance due prior to shipment 
o Net 30 available with approved credit (check only) 

• 3% discount for payment in full with order (check only) 
 

DIRECT PO TO RCP FROM GOVERNMENT AGENCIES 

• Net 30 

• 1% discount net 10 

• no deposits required 

 PRICING NOTES (RCP reserves the right to requote if:) 
• Quote is older than 30 days 

• Purchaser drawing approval exceeds 30 days 

• Purchaser delays original ship date 30+ days 

• Project location snow load exceeds 30 psf 
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(Signature)  (Print/Title)  (Date) 

Signature confirms acceptance of all pages of this proposal. 

 

RCP SHELTERS, INC. 
PROPOSAL/ORDER FORM (CONTINUED) 

 
2100 SE Rays Way • Stuart, FL 34994 
P: 800-525-0207 • 772-288-3600 
info@rcpshelters.com • http://www.rcpshelters.com 
 

 
Proposal #:  

 
40305 
 

 

Krusen Park Bleacher Cover - Zephyrhills, FL 
 

PROPOSAL NOTES & DETAILS 
 
PROPOSAL INFORMATION/NOTES 
• The proposal is based on design by RCP Shelters, not necessarily an exact match to bid or architectural drawings. 

• Lead times may vary significantly based on design complexity, seasonal demand, and current backlog. 

• Simple material supplier PO or signed proposal/order form are acceptable for ordering. PO legalese will be rejected. 

• RCP Shelters does not accept orders with contingent liability or liquidated damages.  

 
DESIGN / ENGINEERING 
• RCP value engineers for the minimum number framing members to minimize cost and provide structures as open and accessible 

as possible.  Final design may not reflect the same number members, sizes, or spacing as images on RCP’s website and catalog or 
preliminary or bid drawings. 

• Design requirements not disclosed to RCP prior to proposal or required revisions resulting from information not previously 
disclosed are subject to additional fees.  Common examples are site-specific requests/requirements and pertinent foundation 
information, including but not limited to geotechnical reports, foundation depth limitations, epoxy anchor design, or installations 
near or connected to other structures causing drift snow loads.  

• Standard cylindrical shaped foundation design, minimum 24” diameter, based on assumed soil values, is included.  Alternate or 
custom foundations may be designed by others, with column base reactions provided by RCP. 

• RCP’s anchor bolt option is valid only for foundations designed by RCP. 

• Local code may have requirements that are not the responsibility of RCP. 

• Each project is designed for its specific location after receipt of order.  Occasionally, engineering determines that materials not 
included in the proposal are required.  Such materials shall be provided by others. 

• Drawings provided by RCP Shelters with this proposal are preliminary and are not for construction. For complete project specific 
details, engineered drawings can be purchased separately without obligation to purchase the structure. 

 
FABRICATION / SHIPPING DETAILS 
• Shipping dates are not guaranteed.   

• Freight is priced based on pooled loads to a location accessible by a flatbed semi-trailer. 

• Upgrade to dedicated truck or split shipment is available for an additional fee. 

• Trucking will call at least 24 hours prior to delivery to coordinate. 

• Offloading by others.  Materials must be stored off the ground and kept dry. 
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City Council Meeting 
June 24, 2024  

 
Information Only  

 

CITY MANAGER'S REPORT 4.4 
Discussion on moratorium on medical marijuana dispensaries and car washes   
  
Issue: 
Moratorium proposal and discussion on car washes and medical marijuana dispensaries.  
  
Background: 
Staff have been receiving a number of inquiries about car washes and medical marijuana 
dispensaries.  The moratorium will allow time to conduct due diligence on these two uses and 
any applicable / recommended regulations.  Staff will research / obtain information and 
assimilate information to be reviewed and considered with future recommendations that will be 
presented.  Pasco County and other jurisdictions are also investigating these uses.    
  
Attachment(s): 
None 
  
Fiscal Impact: 
NA  
  
Staff Recommendation: 
Recommend a 12 month moratorium.  
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